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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

INVITATION FOR BIDS
LIST OF DOCUMENTS

The HOUSING AUTHORITY OF THE CITY OF PITTSBURGH will receive separate sealed bids for
Murray Tower Comprehensive Rehabilitation Project, AMP-31 , for the
following contracts:

GENERAL CONSTRUCTION

A complete Invitation for Bids (IFB) consists of the following documents:

THE PROJECT MANUAL, dated July 20, 2026 consisting of:

Bidding Requirements, Contract Forms, Conditions of the Contract, Wage Determination,
and the Specifications.

THE PROJECT DRAWINGS, as prepared by Fukui Architects, P.C. , dated _ April 24, 2026

THE BID PACKAGE, dated July 20, 2026 consisting of a single three-ring binder containing:

Blank bid document forms to be completed by the bidder;
Divider tabs to separate the original bid documents from the copies;
A pre-printed, pre-addressed envelope in which to deliver the bid.

ADDENDA will be issued as required.

List of Documents
00004-1



Development & PROCUREMENT DEPARTMENT
Modemization 412 Boulevard of the Allies, 6 Floor
Pittsburgh, PA 15219

412.456.5020

www.hacp.org

TICET PECTIVE BIDD

July 20, 2026
INVITATION FOR BIDS (IFB)

Murray Tower Comprehensive Rehabilitation

The HOUSING AUTHORITY OF THE CITY OF PITTSBURGH will receive separate sealed bids for the
following contracts:
GENERAL CONSTRUCTION

N/A

N/A

N/A
The estimated values of the project per contract noted above are in the following ranges:

GENERAL CONSTRUCTION

N/A
N/A

N/A

Bid documents will be available on July 20, 2026

A Pre-Bid Conference will be held on _August 4, 2026

Location: Murray Tower Community Room, 2825 Murray Ave, Pittsburgh, PA 15217
The last day for submission of written questions will be:August 11, 2026

In addition to electronic submission, The Housing Authority of the City of Pittsburgh will only be accepting
physical bids dropped off in person from 8:30 AM until the bid opening time of_11:00am on

August 20, 2026 in the lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA
15219. Sealed bids may still be mailed via USPS at which time they will be Time and Date Stamped at
412 Boulevard of the Allies, Pittsburgh, PA 15219. All bids must be received at the above address no
later than __11:00am on August 20, 2026 , regardless of the selected delivery mechanism.

The work must be substantially complete within _545 __calendar days of the Notice to Proceed.

Point of contact for the Housing Authority is Brandon Havranek at brandon.havranek@hacp.org.

Bid Documents, including the Bid Forms, Project Manual, and Drawings, may be obtained from the
Business Opportunities Section of the HACP website, www.hacp.org. Prospective Bidders may register
as a vendor on the website and download the documents free of charge. Electronic Versions of the Bid
Documents may also be obtained in person, Monday through Friday 8:30 a.m. to 4:30 p.m. at the
Housing Authority of the City of Pittsburgh located at 412 Boulevard of the Allies, Pittsburgh, PA
15219.



Development & PROCUREMENT DEPARTMENT
Modernization 412 Boulevards of the Allies, 6™ Floor
Pittsburgh, PA 15219

412.456.5020
www.hacp.org

PRE-BID MEETINGa

The Pre-Bid meeting will be held on__August4,2026 _at 11:00am at the
address listed below. Interested bidders may decide to attend.

LOCATION: Murray Tower Community Room, 2825 Murray Ave, Pittsburgh, PA 15217

PROPOSAL SUBMISSION

The Housing Authority of the City of Pittsburgh will be accepting physical proposals dropped off in
person from 8:30am until the closing time of 11:00am on August 20, 2026, in the lobby of the One
Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA 15219. Bids may also be submitted
electronically at the following Dropbox link (copy+paste):

https://Iwww.dropbox.com/request/trmli2kppw0t5v2m6026

Bids can still be mailed via USPS at which time they will be Time and Date Stamped at Procurement
Department, 412 Boulevard of the Allies, 6™ Floor, Pittsburgh, PA 15219. All Bids must be received at the
above address no later than August 20, 2026 , at _11:00am regardless of the selected
delivery mechanism.

BID OPENING

The bid opening will be on August 20, 2026, at 11:00am and will be conducted virtually via Zoom
and can be attended via the link below:

https://hacp-org.zoom.us/j/88613164416?pwd=nelhMJNaDfzkVcgp4Cby9a7L94RKPY.1

Meeting ID: 886 1316 4416
Passcode: 682668



AWARD OF CONTRACT (S):
It is the intention of the Authority to award a contract to the lowest responsive and responsible bidder.

BUILD AMERICA, BUY AMERICA (BABA) ACT REQUIREMENTS: By receipt of a contract
award, it shall be the responsibility of the successful bidder to agree, certify, and eventually show
proof that the work and products provided and installed by the contractor are in full compliance
with the requirements of the noted Act. More information can be obtained at the following link:

https://www.hudexchange.infio/programs/baba/

All bids of $10,000 or more must be accompanied by a negotiable bid guarantee that shall not be less than
5% of the amount of the bid. No bid guarantee is required for bids under $10,000. In accordance with 2
CFR 200.318(h) formerly 24 CFR Section 85.36(b)(8), the Authority is permitted to make awards only to
responsible bidders possessing the ability to perform successfully under the terms and conditions of the
proposed contract. Prior to award of any contract, the Authority shall conduct a pre-contract survey.
Consideration will be given to such matters as bidder integrity, compliance with public policy, record of
past performance, and financial and technical resources.

All bids must include a completed and signed Form of Agreement (Form 00500) as part of the bid. If
the bid is successful and approved by HACP Board of Commissioners (if applicable), HACP will also
sign the Form of Agreement thus creating a binding contract.

The successful bidder will be required to furnish an assurance of completion (performance and payment
bond) each equal to 100% of the contract price.

The Authority reserves the right to reject any or all bids or to waive any informality in the bidding.
EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS:

The Contractor will be required to comply with all applicable Equal Employment Opportunity
requirements for Federally Assisted Construction Contracts. The Contractor must ensure that employees
and applicants for employment are not discriminated against because of race, color, religion, sexual
preference, handicap or national origin.

A. Section 3 Participation

The work to be performed under this contract is subject to the requirements of Section 3 of the Housing
and Urban Development Act of 1968, as amended, 12 U.S.C 1701u and with HUD’s regulations set forth
at 24 CFR Part 75 (“Section 3”). The purpose of Section 3 is to ensure that employment and other
economic opportunities generated by HUD assistance shall be directed to low and very low-income per-
sons, particularly persons who are recipients of HUD assistance for housing.
Please describe ways the Bidder will assist HACP to comply with HUD’s Section 3 requirements
for hiring HACP residents and/or local disadvantaged individuals and businesses by reviewing the
Section 3 Clause and by completing Document 00433 — Section 3 Form.

Notice to Prospective Bidders
0020-2



Section 3 of the Housing and Urban Development Act of 1968, as amended (12 U.S.C. 1701, et
seq.) (the “Act™) requires the Housing Authority of the City of Pittsburgh to ensure that employment
and other economic and business opportunities generated by financial assistance from the
Department of Housing and Urban Development (“HUD”), to the greatest extent feasible, are
directed to public housing residents and other low income persons, particularly recipients of
government housing assistance, and business concerns that provide economic opportunities to low
and very low income persons.

To comply with the Act HACP requires its contractors to provide equal employment opportunity to
all employees and applicants for employment without regard to race, color, religion, sex, national
origin, disability, veteran’s or marital status, or economic status and to take affirmative action to
ensure that both job applicants and existing employees are given fair and equal treatment.

The goal of this policy is to obtain a reasonable level of success in the recruitment, employment, and
utilization of HACP residents and other eligible persons and/or businesses by contractors working
on contracts partially or wholly funded with HUD monies. HACP shall examine and consider a
contractor’s potential for success in providing employment and business opportunities to those
covered under Section 3 prior to acting on any proposed contract award. In response to any RFP,
RFQ or TFB HACP will require submission of the Section 3 Opportunities Plan and roster of current
employees, and certification that the bidder will comply with the requirements of Section 3 either by
hiring Section 3 employees to directly perform under the contract or by committing a dollar amount
to HACP’s Section 3 program in an amount consistent with the chart below. Below are the HACP
Section 3 Guidelines as listed in the HACP Section 3 Program Manual:

RESIDENT HIRING REQUIREMENTS / RESIDENT HIRING SCALE

TOTAL LABOR DOLLARS RESIDENT LABOR AS A % OF
USE TOTAL CONTRACT TOTAL LABOR
AMOUNT FOR SERVICE A. DOLLARS
CONTRACTS
Labor dollars $25,000 but less than 10% of the labor dollars
$100,000
$100,000, but less than $200,000 9% of the labor dollars
At least $200,000, but less than $300,000 8% of the labor dollars
At least $300,000, but less than $400,000 7% of the labor dollars
At least $400,000, but less than $500,000 6% of the labor dollars
At least $500,000, but less than $1 million 5% of the labor dollars
At least $1 million, but less than $2 million 4% of the labor dollars
At least $2 million, but less than $4 million 3% of the labor dollars
At least $4 million, but less than $7 million 2% of the labor dollars
$7 million or more Y% to 1 % of the labor dollars

** 4 copy of HACP's Section 3 Program Manual is available for download at www.hacp.org

Notice to Prospective Bidders
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A copy of HUD’s Section 3 requirement is provided herein. If you have any questions regarding the
Section 3 Requirements or would like to discuss goals and planning for Section 3 Requirements please
contact Mr. Lloyd Wilson, Resident Sustainability Manager by e-mail at lloyd.wilson@hacp.org or
by contacting him at the Housing Authority of the City of Pittsburgh, Resident Employment
Program located at the Bedford Hope Center, 2305 Bedford Ave, Pittsburgh PA 15219, telephone
(412) 643-2761. Proposals must demonstrate how the Offeror intends to meet or exceed the
Authority’s Section 3 requirements. Proposals submitted without a Section 3 plan may be
deemed nonresponsive. Also, please complete Section 3 Opportunities Plan and include with

your proposal.

Any bid or proposal received from a contractor that does not contain a Section 3 Opportunities
Plan or certification and back-up documentation acceptable to HACP shall be deemed non-

B. MBE/WBE Participation Plan

HACP MBE and WBE Goals. 1t is the policy of HACP to ensure that Minority Business Enterprises
(MBEs) and Women-owned Businesses (WBEs) are provided maximum opportunity to participate in
contracts let by HACP. In accordance with Executive Order 11625, HACP has established a minimum
threshold of eighteen percent (18%) of the total dollar amount for MBE utilization in this contract.
HACP has established a seven percent (7%) minimum threshold for participation of WBEs, and, HACP
strongly encourages and affirmatively promotes the use of MBEs and WBEs in all HACP contracts.
For these purposes, an MBE is defined as "any legal entity other than a joint venture, organized to
engage in commercial transactions, that is at least fifty-one percent (51%) owned and controlled by
one or more minority persons." Also, a minority person is defined as a member of a socially or
economically disadvantaged minority group, which includes African-Americans, Hispanic-
Americans, Native-Americans, and Asian-Americans. A WBE/MBE is defined as "any legal
entity other than a joint venture, organized to engage in commercial transactions, that is at least fifty-
one percent (51%) owned and controlled by a female.

Bids or proposals submitted in response to this solicitation MUST include an MBE/WBE
participation plan which, at a minimum demonstrates “Best Efforts” have been taken to
achieve compliance with MBE/WBE goals. HACP’s Procurement Policy defines “Best
Efforts” in compliance with MBE/WBE goals to mean that the contractor must certify and
document with its bid or proposal that it has contacted in writing at least ten (10) certified MBE
and ten (10) certified WBE subcontractors to participate in the proposed contract with or lesser
number if the contractor provides documentation that ten (10) certified MBE/WBE contractors
could not be identified. Each contractor shall certify as to same under penalty of perjury
and shall submit the back-up documentation with its bid or proposal. _Any bid or proposal
received from a contractor that does not contain such certification and back-up documentation
acceptable to HACP may be deemed non-responsive by HACP.

If you have any questions regarding the City of Pittsburgh goals please contact Ricardo Williams, Vender
Relations Manager, by e-mail at Ricardo.William@hacp.org or by contacting Ricardo at the Procurement
Department, Housing Authority of the City of Pittsburgh, 412 Boulevard of the Allies, 6th Floor,
Pittsburgh PA 15219, telephone (412) 643-2768. Bids or proposals must demonstrate how the Offerer
intends to meet or exceed these goals.

Notice to Prospective Bidders
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The Authority’s Minority and Woman Business (MBE/WBE) participation goals are as follows:
-- MBE Goal: 18%
-- WBE Goal: 7%

Additionally, please be advised that participation credit will be applied in accordance with the following
classifications, as follows:

-- Broker: 10% of contract face value
-- Supplier: 60% of contract face value
-- Bona Fide Contractor: 100% of contract face value
-- All Professional Service Firms: 100% of contract face value

Vendor definitions for the above classifications are to be referenced in either the respective vendor
MBE/WBE certifications or as defined in 49 CFR Part 26.

Please describe ways the Bidder will utilize MBE/WBE businesses to meet the goals above by completing
Document 00434 — MBE/WBE Solicitation & Commitment Record.

Caster D. Binion
Executive Director
Housing Authority of the City of Pittsburgh

Notice to Prospective Bidders
0020-5



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Pittsburgh, PA 15219

412.456.5020

www.hacp.org

Housing Authority
City of Pittsburgh

SPECIAL PROVISIONS

NOTICE TO ALL PROSPECTIVE BIDDERS

Murray Tower Comprehensive Rehabilitation Project, AMP-31

CONTRACT NO. 600-08-26 REBID
Each successful bidder(s) shall be required to comply with the following special provisions:

A. Required Documents/Information

After bid opening and determination of the responsive and responsible bidder, but prior to Notice
to Proceed each successful bidder for this project shall provide the following
documents/information to HACP within ten (10) business days of receiving written notice
thereof:

(1) Insurance

(2) Payment and Performance Bonds

(3) Construction Schedule

(4) Submittal Log and Corresponding Submittals

Please accept these special provisions by completing the information requested below:

Signature of Authorized Officer: Date:

Name of Contractor:

Address:

Telephone Number:

Special Provisions
00021-1



H Ac P Procurement
Department
May 15, 2026

IFB #600-08-26
Murray Tower Comprehensive Rehabilitation Project, AMP-31

ADDENDUM NO. 1

This addendum issued May 15, 2026, becomes in its entirety a part of the Invitation for Bid
IFB #600-08-26 as is fully set forth herein:

Item 1: Due to the facility being used as a polling station, the Pre-Bid Conference date is
changed to May 27, 2026, time and location remain unchanged at 10:00 a.m. at Community
Room - Murray Tower, 2825 Murray Ave, Pittsburgh, PA 15217.

Item 2: The last day for submission of written questions is changed to June 2, 2026; time
remains unchanged at 10:00 a.m.

Item 3: The due date is changed to June 9, 2026; time and location remain unchanged at
10:00 a.m., at the HACP Procurement Dept., 412 Boulevard of the Allies 6" Floor, Pittsburgh,
PA 15219.

Item 4: The Housing Authority of the City of Pittsburgh will only accept physical
proposals dropped off in person from 8:00 AM until the closing time of 10:00 a.m. on June
9, 2026, in the lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA 15219.

Proposals may still be submitted electronically via:
htips:/www.dropbox.com/request/9web 13zdu3vel6ull6f8t

Sealed proposals may still be mailed via USPS at which time they will be Time and Date
Stamped at 412 Boulevard of the Allies, 6™ Floor - Procurement, Pittsburgh, PA 15219. All
proposals must be received at the above address no later than June 9, 2026, at 10:00 a.m.
regardless of the selected delivery mechanism.

END OF ADDENDUM NO. 1

Lo, k. foand 05/15/2026

Mr. Brandon Havranek Date
Associate Director of Procurement/Contracting Officer

H - 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
Housing Authority Tel: 412-456-5116

City of Pittsburgh st HACP arg



HAC P Procurement
Department
May 26, 2026

IFB #600-08-26
Murray Tower Comprehensive Rehabilitation Project, AMP-31

ADDENDUM NO. 2

This addendum issued May 26, 2026, becomes in its entirety a part of the Invitation for Bid IFB #600-
08-26 as is fully set forth herein:

Item 1: Q: Can I get a copy of any addenda that have been released to date?
A: All documents are available for viewing and download on our website

WVV\V.hﬂCQ.Ol",Z

Item 2: Q: What is the estimated construction budget?
A: The terms and conditions of the IFB remain unchanged. Refer to
Document 0020-1 Notice to Prospective Bidders for the estimated values of the project per
contract.
Item 3: Q: Can I get a copy of the plan holder’s list if available?
A: See Item 1.
Item 4: Q: Do you have Union Requirements?
A: Not pertaining to contract work performed stemming from this solicitation
Item 5: Q: One earlier preliminary question I have for this one is are all trades required to be
union or is this a prevailing wage project?

A: The terms and conditions of the IFB remain unchanged. Trades are not
required to be union. Davis-Bacon and Related Acts apply to all labor classifications
performing work under the contract(s) resulting from this solicitation. Refer to the
following portions of the IFB per the Project Manual's Table of Contents:

PART TWO: CONTRACT FORMS

e HUD 5369-A: Representations, Certifications and Other Statements of Bidders
Clause 9. Certification of Eligibility Under the Davis-Bacon Act,
Page 3

e Document 00437-1: Special Provisions — Notice to All Prospective Bidders, Item F.

412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
Tel: 412-456-5116

Housing Authority
City of Pittsburgh
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PART THREE: CONDITIONS

e HUD 5370: General Conditions of the Contract for Construction
o Clause 46. Labor Standards-Davis-Bacon and Related Acts, Page 15
o Clause 47. Non-Federal Prevailing Wage Rates, Page 19

e Document 00830: Wage Determination Schedule

Item 6: Q: I would like to have the opportunity to get an approved equal for the fire alarm
system. It is currently spec'd as siemens, can AutoCall which is a Johnson Controls product be added?
A: The HUD-5370 contract supersedes all documents and specifications.
Substitutions will not be considered during the bidding phase and will only be considered
up to 30 days after acceptance of the Award Letter.
Per this addendum, Section 012500 SUBSTITUTION REQUESTS is removed in its
entirety and replaced with the revised Section 012500 attached to this addendum
(Attachment #1).

Item 7: The due date, time, and location remain unchanged at June 9, 2026, at 10:00 a.m., at the
HACP Procurement Dept., 412 Boulevard of the Allies 6% Floor, Pittsburgh, PA 15219.

Item 8: The Housing Authority of the City of Pittsburgh will only accept physical proposals
dropped off in person from 8:00 AM until the closing time of 10:00 a.m. on June 9, 2026, in the
lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA 15219.

Proposals may still be submitted electronically via:
https://www.dropbox.com/request/9web13zdu3vel6udo (St

Sealed proposals may still be mailed via USPS at which time they will be Time and Date Stamped at
412 Boulevard of the Allies, 6™ Floor - Procurement, Pittsburgh, PA 15219. All proposals must be
received at the above address no later than June 9, 2026, at 10:00 a.m. regardless of the selected delivery
mechanism.

END OF ADDENDUM NO. 2

LB il Wk 05/26/2026

Mr. Brandon Havranek Date
Associate Director of Procurement/Contracting Officer

A N 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthonty Tel: 412-456-5116

City of Pittsburgh wii HACP 019



INHACP [oouermen
Attachment #1

SECTION 012500
SUBSTITUTION PROCEDURES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Procedural requirements for proposed substitutions.
1.02 DEFINITIONS

1. Substitution Requests: Changes from Contract Documents requirements proposed by
Contractor to materials, products, assemblies, and equipment submitted following
Contract award.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 GENERAL REQUIREMENTS
A. A Substitution Request for products, assemblies, materials, and equipment constitutes
a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the
quality level of the specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified
product.
3. Agrees to coordinate installation and make changes to other work that may be
required for the work to be complete, with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently
become apparent.

B. Document each request with complete data substantiating compliance of proposed
Substitution with Contract Documents. Burden of proof is on proposer.

C. Content: Include information necessary for tracking the status of each Substitution
Request, and information necessary to provide an actionable response.
1. No specific form is required. Contractor's Substitution Request documentation
Must include the following:

a. Project Information:
b. Substitution Request Information:
1) Discrete and consecutive Substitution Request number, and
descriptive subject/title
2) Indication of whether the substitution is for cause or
Convenience

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116

City of Pittsburgh v HACP, org



HACP Procurement
Department

3) Issue date
4) Description of Substitution

5) Reason why the specified item cannot be provided
6) Differences between proposed substitution and specified item.
7 Description of how proposed substitution affects other parts of
work.
C. Attached Comparative Data: Provide point-by-point,

side-by-side comparison addressing essential attributes
specified, as appropriate and relevant for the item:

d. Impact of Substitution:
1) Savings to Owner for accepting substitution.
2) Change to Contract Time due to accepting substitution.
D. Limit each request to a single proposed substitution item.

3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION
A. Architect will consider requests for substitutions only within 30 days after date of
Agreement.

B. Submit request for Substitution for Cause within 14 days of discovery of need for
substitution, but not later than 14 days prior to time required for review and approval by
Architect, in order to stay on approved project schedule.

C. Submit request for Substitution for Convenience within 14 days of discovery of its
Potential advantage to the project, but not later than 14 days prior to time required for
review and approval by Architect, in order to stay on approved project schedule.

1. In addition to meeting general documentation requirements, document how the
requested substitution benefits the Owner through cost savings, time savings, greater
energy conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of
the work, including work by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:

a. Owner's compensation to the Architect for any required redesign, time
spent processing and evaluating the request.

D. Substitutions will not be considered under one or more of the following
circumstances:
1. When they are indicated or implied on shop drawing or product data
submittals, without having received prior approval.
Housing Authorlty #lf 2:12112\?;]5:: t6he Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
City of Pittsburgh waviet. HACP. org
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2. Without a separate written request.
3. When acceptance will require revisions to Contract Documents.
3.04 RESOLUTION
A. Architect may request additional information and documentation prior to rendering a

decision. Provide this data in an expeditious manner.
B. Architect will notify Contractor in writing of decision to accept or reject request.

3.05 ACCEPTANCE
A. Accepted substitutions change the work of the Project. They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the
Conditions of the Contract.

END OF SECTION

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthonty Tel: 412-456-5116

City of Pittsburgh



HAC P Procurement
Department

June 2, 2026

Murray Tower Comprehensive Rehabilitation Project, Amp -31
IFB #600-08-26

ADDENDUM NO. 3

This addendum issued June 2, 2026, becomes in its entirety a part of the Invitation for Bid IFB #600-08-
26 as is fully set forth herein:

Item 1: The due date is changed to June 23, 2026; time and location remain unchanged at 10:00
a.m., at the HACP Procurement Dept., 412 Boulevard of the Allies, 6™ Floor, Pittsburgh, PA 15219.

Item 2: The Housing Authority of the City of Pittsburgh will only accept physical proposals
dropped off in person from 8:00 AM until the closing time of 10:00 a.m. on June 23, 2026, in the
lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA 15219.

Proposals may still be submitted electronically via:
https://www.dropbox.com/request/9web13zdu3vg06ul6f8t

Sealed proposals may still be mailed via USPS at which time they will be Time and Date
Stamped at 412 Boulevard of the Allies, 6 Floor - Procurement, Pittsburgh, PA 15219. All proposals
must be received at the above address no later than June 23. 2026. at10:00 a.m. regardless of the selected
delivery mechanism.

END OF ADDENDUM NO. 3

B, i Mok 06/02/2026
Mr. Brandon Havranek Date

Associate Director of Procurement/Contracting Officer

412 Boulevard of the Allies, 6thFloor / Pittsburgh, Pennsylvania, 15219
Tel: 412-456-5116
www.HACP.org

Housing Authority
City of Pittsburgh



H Ac P Procurement
Department
June 12, 2026

IFB #600-08-26
Murray Tower Comprehensive Rehabilitation Project, AMP-31

ADDENDUM NO. 4

This addendum issued June 12, 2026, becomes in its entirety a part of the Invitation for Bid IFB #600-08-
26 as is fully set forth herein:

Item 1: Q: I am reaching out regarding the Murray Tower Comprehensive Rehabilitation
Project, AMP-31, to request your assistance to get the list of attendees from the recent pre-bid
meeting.

A: A list of the attendees can be found on HACP’s procurement website under

the Murray Tower Comprehensive Rehabilitation Project, AMP-31 project.

Item 2: Q: Based on the drawings and specifications, who is to supply the showers?
A: The Plumbing Contractor per the responsibility matrix on CS2 per
Attachment A — Construction Documents (revised 6.8.26).

Item 3: Q: Who is to install the showers?
A: The Plumbing Contractor per the responsibility matrix on CS2 per
Attachment A — Construction Documents (revised 6.8.26).

Item 4: Q: Who is to supply the tub/showers?
A: The Plumbing Contractor per the responsibility matrix on CS2 per
Attachment A — Construction Documents (revised 6.8.26).

Item 5: Q: Who is to install the tub/showers?
A: The Plumbing Contractor per the responsibility matrix on CS2 per
Attachment A — Construction Documents (revised 6.8.26).

Item 6: Q: Who supplies the grab bars for the ADA showers?
A: The specified ADA shower enclosure has integral grab bars and seat.
Plumbing Contractor will supply this or provide an equal.

Item 7: Q: Who installs the grabn bars for the ADA showers?
A: The specified ADA shower enclosure has integral grab bars and seat.
Plumbing Contractor will install this or provide an equal. PC to coordinate with General
Contractor on required blocking. All other grab bars are the responsibility of the General
Contractor.

Item 8: Q: Under the Phasing/Scope/Responsibility Schedule - PLUMBING on Drawing CS2:
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Item 3 - REMOVE EXISTING RADIANT BOILER SYSTEM IN ITS ENTIRETY.

REMOVE ALL ASSOCIATED PIPING AND EQUIPENT PER PLUMBING PLANS.

There are no drawings showing where the boiler system is located or if they are to be

replaced. Is this actual work to be done on this project?

A: There are two existing hot water boilers, two pumps with VFD’s, air
separator, expansion tank, associated piping, vents and controls in Mechanical Equipment
Room 109 that shall be fully demolished by the Mechanical Contractor. All piping, piping
appurtenances and baseboard perimeter heating throughout the building shall be removed
in its entirety, throughout the building by the Mechanical Contractor. The GC to remove
any concrete pads for associated pumps. PC, MC, and EC to coordinate during demolition
removal of their systems in relationship to the Mechanical Contractors Scope of Work per
Attachment A — Construction Documents (revised 6.8.26).

Item 9: Q: Under the Phasing/Scope/Responsibility Schedule - PLUMBING on Drawing CS2:
Item 4 - REPLACE FLUES FROM DOMESTIC HOT WATER HEATER. There are no domestic
water heaters shown on the project drawings provided. Is this actual work to be done on this
project?

A: The existing domestic water heating boiler flues tie into the existing to be
demolished flue for the hot water heating system. Plumbing Contractor to replace hot
water heater flues once heating hot water boiler system and associated flues are removed per
Attachment A — Construction Documents (revised 6.8.26).

Item 10: Q: Drawing FP1, is the fire protection work to be included in the PC bid cost?
A: The Sprinkler System and associated scope on the Fire Protection drawings
will be done by the Fire Protection Contractor under the Plumbing Prime Contractor.

Item 11: Q: Drawings FAO-FAG, is the fire alarm work to be part of the EC bid cost?
A: The Fire Alarm and associated scope on the Fire Alarm drawings will be done
by the Electrical Contractor per the Responsibility Matrix on CS2 per Attachment A —
Construction Documents (revised 6.8.26).

Item 12: Q: . Do you know where I can find a list of general contractors or plan holders for this
project?
A: This is a public bid project and therefore there is not a list of general

contractors or plan holders.

Item 13: Q: I am able to bid the doors themselves and we can install them, but the manufacturer
is not BABA compliant. HOWEVER, we are WBE. Does that trump BABA and should we even
submit a bid?

A: No, a Women-Owned Business (WBO/WBE) certification does not "trump" or
override the Build America, Buy America (BABA) requirements. HACP will accept bids
from any qualified and interested business firms to provide General, Electrical, Plumbing,
and/or Mechanical Construction for its Murray Towers property.

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116

City of Pittsburgh



INHACP [

Item 14: Q: Spec section 23 08 00 Commissioning of HVAC calls for reference to spec section
01 91 13 There is no 01 91 13 within the bid documents. Please provide.
A: All scope associated with the Commissioning of HVAC has been removed from

the specifications per Attachment B — Specifications (Revised 6.8.26). This will be handled by
the Owner at a later date.

Item 15: Q: Who is responsible to obtain the services of the Commissioning Agent? HVAC or
Owner?
A: All scope associated with the Commissioning of HVAC has been removed from

the specifications per Attachment B — Specifications (Revised 6.8.26). This will be handled by
the Owner at a later date.

Item 16: Q: Spec section 23 31 00 HVAC Ducts and Casings call for reference to spec section
23 01 30.51. There is no 23 01 30.51 within the bid documents. Please provide.

A: As there is no whole building duct cleaning necessary, section 23 01 30.51 will
not be utilized. This has been removed from the specifications per Attachment B —
Specifications (Revised 6.8.26). GC to clean new ductwork post construction per SMACNA
Intermediate Level guidelines.

Item 17: Q: Is duct cleaning required? If so, clarify scope.
A: The existing laundry exhaust ductwork to be cleaned. All new ductwork to be
cleaned post construction per SMACNA Intermediate Level guidelines.

Item 18: Q: There is some confusion on the drawings for the project. Attached is the finish
legend for the project. (See item circled in red) The manufacturer for the lvt is listed as
"continental flooring co". Continental is a flooring installer out of Arizona that supply's flooring to
the Housing authority on occasion. This is creating confusion for the local sub-contractors bidding
the flooring package. Shaw Contract (me) is the manufacturer, and the product is called Solitude
lvt in color urban ash.

A: The Manufacturer of the LVT flooring is Shaw Contract per Attachment A
— Construction Documents (revised 6.8.26). “CONTINENTAL FLOORING CO” is a
supplier and this should be struck out of the Finish Schedule. GC can utilize their preferred
flooring supplier.

Item 19: Q: We respectfully request that all items outlined in the RFI be addressed no later than
end of day Tuesday, June 5, 2026. If a complete response cannot be provided by this date, we
kindly ask that the due date be extended by one week for each day beyond June 5. Timely
resolution of RFI #1 from HACP is critical to ensure accurate pricing.

A: All RFI answers will be addressed by Wednesday, June 10.

Item 20: Q: Drawing CS2 — Responsibility Schedule: « Item #12 — Indicates the replacement of
exterior light poles.
o Other drawings in this set indicate the existing light poles are to remain with new fixtures
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* No specification was provided for new light poles.
e Ifnew poles are required are the pole bases to remain or be replaced? Please clarify
expectations.

A: Per Drawing ES5, the existing light poles are to be replaced with new light
poles. The pole fixtures are specified in the lighting fixture schedule on Drawing E10. The
pole bases shall remain per note on AS101. A new aluminum pole and light should be
provided per the lighting schedule on Drawing E10. Height to match existing.

Item 21: Q: Item #11 — Indicates that the EC is to install post for new UFAS and ANSIA117.

e  Who is fumishing the post?

In the past the person who provided the post normally installed the post.
e The EC will provide conduit and wiring as necessary.

Please clarify expectations.

A: A post is no longer needed. This item to be struck from the Responsibility
Matrix per Attachment A — Construction Documents (revised 6.8.26). EC to install required
power to ADA push pad at storefront entrances. EC to install required power to new
intercom system. GC to install ADA push button. EC and GC to coordinate together and
with future security system installer.

Item 22: Q: Item #31 — Install new Door Operators.
e Normally installed by door operator supplier, wired by EC.

Please clarify expectations.

A: EC to provide all wiring to proposed operable doors, ADA storefront mounted
operators, and new access control system at side wall. EC to coordinate with GC and future
security system installer. GC to install ADA push button at storefront per Attachment A —
Construction Documents (revised 6.8.26). Security and access control contract will install
new Butterfly intercom system.

Item 23: Q: Item #14 — Install Pre-Wired Cable TV and Pre-Wired Internet Hardware in Units.
e Drawings only show a distribution panel, with no provisions in units.
Please clarify expectations
A: Per Attachment A — Construction Documents (revised 6.8.26), new locations
for telephone jacks has been added. A diagram for wiring has been provided in Attachment
D — Proposed Jack Location (Revised 6.8.26). EC to wire from ADP panel. No cable TV as
part of scope.

Item 24: Q: Drawing AS101 | AS102 | AS104
e SD26|SP18 Indicates route of excavation for new electrical feeders.
Who is responsible for removing and replacing stone retaining wall and sidewalk?
A: The GC is responsible for removing and replacing site elements affected by the
excavation for the new electrical feeders. EC and GC to coordinate on elements that require
replacement.

Item 25: Q: Drawing AD101:
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e General Demolition Note #8:
Does inventory of removed items pertain to electrical?
D24:
Is the EC responsible for the patching of the existing holes / penetrations left from the
demo of the intercom.
A Yes, General Demolition Note #8 pertains to all Primes, including electrical.
All Primes to confirm list of demolished items to be removed and replaced. Primes shall
confirm with HACP final intent of items being removed (deposed or stored for use on
another HACP project) or relocated (stored on site for reinstallation at Murray Towers.) No.
The General Contractor is responsible for patching and repairing any holes / penetrations
during construction created by other Primes. GC and EC to coordinate this scope.

Item 26: Q:  Drawing A101:

e CF4:

Who is responsible for providing the new rack?

What components are required?

No electrical requirements shown on electrical drawings?

A: The rack located at note CF4 is existing to remain. The GC is to protect it
during construction and then enclose in new millwork per elevation 5/A301. There is no EC
scope associated with this rack.

Item 27: Q: Drawing A102:
e Ceiling Legend:
EC to provide conduits for Door Access Control, Vape Sensor, Door Controller, and

CCT.
Please confirm wiring is by HACP Vender.
A: Low Voltage wiring for associated security consultant scope to be provided

by security consultant. Conduit to be provided by EC. Any additional required power and
operation to be provided by EC.

Item 28: Q: Drawing EO
o Lighting Control Notes:
o Lighting controls are mentioned, however are not quantified in any RCP or drawing. Please
clarify expectations / providing detail drawing for controls.
A: Lighting controls are to be provided per the electrical drawings.

Item 29: Q: Intercom / Data
e Intercom symbol — States to coordinate with vendor for wiring. Please provide Intercom
vendor or cabling requirements
e Intercom symbol — States to connect to card readers and access control system. Please provide
diagram.
e Data/Comm outlets — State that Cat6 cabling is to be terminated on EC provided patchpanel/
rack. Please advise which is needed. If rack, what size, requirements and locations are needed.
Housing Authorlty :_ll2 E::!i\gg-dsﬁtehe Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
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e Intercom system is to connect to the access control system; however, prints do not show access
control locations. Please advise.

A: Xycom will be providing and installing intercom systems, and access controls.
EC to coordinate with Xycom on final requirements for conduit sizes and power
requirements. HACP will be utilizing the Butterfly access control system which does not
need a card reader. Any mention of card reader has been removed from the project per
Attachment A — Construction Documents (revised 6.8.26). A new TTB has been added to the
first floor utility room per Attachment A — Construction Documents (revised 6.8.26), and
there are new TTB’s in each floor’s janitor closet. EC to install TTBs and patch panels. EC
to provide conduit with pull strings for future wiring through TTBs and to unit ADP, and
install new wiring from the ADP to the proposed telephone jack per Attachment A —
Construction Documents (revised 6.8.26).

Item 30: Q: Drawing E1: (Detail #1 First Floor Electrical Plan)
e Demolition of Existing TTB
e No new location shown for TTB on this floor.
Please clarify expectations.
A: A new TTB is to be added to the first floor utility room per Attachment A —
Construction Documents (revised 6.8.26), and there are new TTB’s in each floor’s janitor

closet.
Item 31: Q: Drawing E4: Typical Unit Details:
o Circuit Breaker Types:
e In regard to new apartment panels “P”
e Per code, branch circuit breakers will need to have the following provisions:
o Arc Fault Circuit Interruption as set forth in NEC 210.12
e GFCI Protection as set forth in NEC 210.8
e Dual Function GFCI/AFCI protection as set forth in NEC 210.8 Please confirm if these

requirements are not required that the CITY of Pittsburgh PLI has approved.
A: All of the breakers in the apartment panels shall have AFCI breakers. All
of the kitchen receptacles shall be GFCI. All of the receptacles in the apartment units shall
be tamper proof.

Item 32: Q: Drawing E6: Power Distribution:

e Plan indicates (2) 800-amp feeds:

e (1) 800-amp feed to service a new MDP located in the electrical room, with provisions per
panel schedule provided.

e (1) 800-amp feed to service a new Meter Mode as indicated, the new meter mode shall be
equipped with an 800-amp MCB as indicated

e We have concerns about the compliance of this design with NEC 230.71(A) -Requiring
Service disconnects to be grouped together. The Meter design requires new main service
conductors to penetrate the building more than 6’ before overcurrent protection.

e The Main Disconnect for the Meter Mode is not located near or next to the MDP.
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e Apartment Feeder:
Indicated (100R):

e Can you please verify that SER -nonmetallic cable is acceptable for feeders and that no
requirement has been established to be MC.

e Specifications indicate that panelboards shall have (6) (Six) 1” spare conduits installed from
panelboard to above dropped ceiling or below floor.

e Does this specification cover the apartment panels or just the MDO and new 400-amp branch
panel fed from MDP?

A: The disconnect for the MDP and the disconnect for the Meters are located
adjacent to each other in the main electrical room, which we think is compliant. The
present path from the transformer to the existing gear is the same distance. The conduits
are coming in underground and into the building near the ceiling and are dropping down in
to the disconnects. The feeder cables need to be MC. We don’t need to provide the 6-1”
conduits from each of the panels. The specification just covers the MDO and MDP. The
apartment panels shall be single phase load centers.

Item 33: Q Drawing E7: Building Telecom / CATV Riser:
o Please clarify the design intent.
Please provide a specification on the apartment CATV / Telephone distribution box.
Please clarify that the EC is to provide the following only:
Riser Conduits with pull string to locations on each floor as indicated.
4x4x3/4 backerboard painted white.
CAT 6 E and (1) COAX from TTB Painted white board to each apartment distribution box.
Please note that no drawing indicates any phone / cable / class II wiring in any apartment.
e Please Clarify.
e Is the EC to provide/install any fiber optic/copper/coax backbone between floors? If needed,
please advise.

A: The communications entrance to the building shall be reused. Verizon and
Comcast shall provide their backbone to a new TTB board in the electrical room on the First
Floor per Attachment A — Construction Documents (revised 6.8.26). Verizon and Comcast
shall route their backbone from the TTB board on the First Floor up through the building in
the janitors closet. The electrician shall provide conduit from the TTB board on the First
Floor to the Second Floor Janitors Closet. The Electrician shall provide stubs through the
floor for Verizon and Comcast to install their backbone. The Electrician shall fire stop the
conduits after Verizon and Comcast install their cables. Verizon and Comcast shall J-Hook
their cables down the hallways (above the ceiling) and into the ADP boxes located in the
apartments. The ADP boxes shall be provided by Verizon. There shall be two telephone
outlet in each apartment per Attachment A — Construction Documents (revised 6.8.26),
unless shown otherwise, that is wired from the ADP box to a location between the Living
Room and Bedroom. The electrician shall wire a receptacle in each ADP.
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Item 34: Q: Drawing ES8: Lighting Controls:
e Lighting control details have been provided; however, no controls have been indicated on any
drawing.
e Please provide control locations and drawing.
A: Lighting controls are to be provided per Attachment A — Construction

Documents (revised 6.8.26).

Item 35: Q: Drawing FA6:
e [s lighting protection required
e Ifyes, please provide details.
e Ifno, please provide details for tie into building grounding system.
A: Lighting protection is not required.

Item 36: Q: Site Visit: Main Electrical Service:

e New electrical meter mode is designed to be installed on a wall already occupied by apparatus.
The following concems are noted:

Clearence Issues due to water pipes, existing apparatus.

Clearence Issues due to existing mechanical equipment impeding 3’ clearance.

Will a wall need to me installed in front of existing apparatus to mount new meter mode.

The New meter mode is designed to hang on a wall, does a 4” concrete pad need to be

supplied?

e Main Disconnect:

e Issues were observed with existing MDP. Main feeders from the utility XFMR penetrate the
building more than 30 ‘before over current protection. With a new MDP scheduled to be
installed in the existing location there is no feasible way to install power without an outdoor
disconnect, this would be true not only for the MDP, but also the Meter mode.

e A second point of discussion is the undocumented single phase electrical service mounted o
the building feeding the “T-Mobile” cellular repeater tower on the roof.

e s this electrical service to remain?

e If yes, then all disconnects would need to be grouped together by NEC code.

e Please advise?

= Water Pipes / Drainage Pipes:

o There are currently Water and Drainage pipes located above existing electrical apparatus, will
we be required to provide drip pans?

A: Everything on the wall where the meters are going is scheduled to be
demolished. All hot water piping is being demolished. All mechanical equipment is being
demolished. No wall will need to be added. No 4” concrete pad will be added. The new
service shall be excavated down on the outside of the building to enter the ceiling of the
electrical room and then shall drop into the top of the MDP and Group Metering. The
conduits will need to be concrete encased in the corner of the building from the entrance
point to within 5° feet of the gear. The second single phase electrical service mounted on the
building feeding the T-Mobile cellular repeater tower on the roof shall be refed from the
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transformer. Electrical service is to remain. All disconnects need to be grouped together by
NEC code. Drip pans will be required.

Item 37: Q: Site Lighting
e Several locations where outdoor pole mounted lights are to be changed, are missing poles.
There is not specification on new poles, or pole bases.

e Please advise design intent.
A: See item 20.

Item 38: Q: On Drawing E6 on the Meter Center detail, a note states “See site
engineering documents for continuation. Provide additional 4” Conduit for CATV/TELE and one
4” Spare.”. The site engineering documents only call for the new power feeds from the existing
pad mount transformer to the building. Is it your intent to have the 4” CATV/TELE and 4” Spare
conduits in this same trench?
A: Reuse existing communications entry path.

Item 39: Q: We noticed that the wall where the new meter center is shown in the Mechanical
Equipment room on Drawing E1 contains the TTB (which we are to demolish), but also has motor
starters and controls, and other miscellaneous items mounted to it (Please reference attached
photo.). We cross-referenced the architectural, mechanical and plumbing drawings and did not see
any of this equipment being relocated. We don’t think there is enough space for the meter bank on
this wall section. Please advise

A: The majority of the equipment and controls on the back wall will be
removed when the existing building heating boilers are removed. A new TTB will be
installed on the first floor utility room by the EC per Attachment A — Construction
Documents (revised 6.8.26). Final location will be provided via a drawing addendum. The
boiler equipment, pumps, and controls to be removed by MC. GC to remove any concrete
pads which will resolve clearance issues per Attachment A — Construction Documents
(revised 6.8.26).

Item 40: Q:  Drawing E4 shows intercom (INT) symbols in each apartment type and Drawing
EO says to coordinate wiring with vendor. Is this part of the Access/Security’s scope of work? Are
we only responsible for backboxes and pathways?

A: The Owner’s security consultant will provide the final intercom system and
low voltage wiring. Conduits and pull strings to be provided by EC.

Item 41: Q:  Drawing E-6 Detail 1 shows a home run from each apartment 100A panel to the
meter center. We’re supposed to run an 1-1/2” conduit to each respective apartment (67 total conduits.).
We scoured the site to find chases to route these conduits and could not locate or gain access to a means
of routing these conduits up to their respective floors. How are we to route these conduits? Can concealed
MC feeders be used in lieu of these conduits? Please advise.
A: The current distribution is at the ceiling at floor one, below the dropped
ceiling. The conduit will run up in groups in the hallway wall to each apartments 100A
panel. GC to coordinate with drywall removal and replacement EC to provide fire stopping
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and fire sealing at EC scope. All concealed electrical can be MC. All exposed electrical shall
be conduit.

Item 42: Q:  On Drawing E-6 “Scope of Work” Note 2 it reads provide new 1200A
MDP. Should that read 800A MDP?
A: Yes, the MDP is 800-amps
Item 43: Q: Drawing E7 Detail 1 shows an apartment CATV/telephone distribution

box(s) with circled 2 & 3 callouts, yet no associated legend for the 2 and 3. The riser in the same
detail shows an empty 2” conduit with a pull string. Please clarify.
A: This represent pathways for Verizon and Comcast.

Item 44: Q:  Drawing E7 Detail 2 shows coaxial and CAT6 cabling from the
distribution boxes to locations we cannot locate on any of the architectural or electrical plans.
Please clarify if this is part of our scope
A: A new TTB will be added to the first floor utility room per Attachment A —
Construction Documents (revised 6.8.26). These will run up through the new janitor closet
TTBs and into the units ADPs. New telephone jack and TV outlets will be provided per
Attachment A — Construction Documents (revised 6.8.26) and to be wired by EC from the

unit’s ADP.
Item 45: Q: It appears that the quality control spec section 014000 is missing. Can you please
provide or advise on what quality control is expected?
A: Section 014000 has been added to the specifications per Attachment B —

Specifications (revised 6.8.26)

Item 46: Q:  Is the tub and shower enclosure spec to be included in the GCs scope of work or
will that be performed by the plumbing prime?

A: The tub, ADA showers, their integral grab bars, and associated plumbing
surrounds will be completed by the Plumbing Contractor. The GC will install all not integral
grab bars. GC to coordinate final drywall patching and tiling with PC. PC to seal fixtures.
Refer to Responsibility Matrix on CS2 for further details.

Item 47: Q: On the responsibility schedule there is a note for the GC to provide 24x24” access
panels at each isolation valve which does not seem come up throughout the remainder of the plans.
On the Unit type architectural sheets 8x8 access panels are called out at each chase location. Are
the 8x8s the same as the 24x24s referenced in the responsibility schedule? Also, on the plumbing
prints it shows these 8x8s to be furnished and installed by the plumbing contractor making it
unclear of who is responsible for these access panels.

A: The access panel will be an 8x8 and installed by the Plumbing Contractor.

Refer to Attachment A — Construction Documents (revised 6.8.26).
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Item 48: Q: Will elevators be operational and usable by contractors during the course of
construction?
A: The elevators will have limited access during the day. All Primes to coordinate

to move any heavy equipment or materials when access is provided. The elevator will be
down for the final 5 months of construction for refurbishment.

Item 49: Q: Please clarify if Door # 100 A is to be a swinging door with an operator per
Keynote CF10 or a Sliding door per door schedule Door Type D1.
A: This door will be a sliding door with emergency exit access. No door hardware

is required. A new CF10 note has been added to clarify the sliding door egress requirement
on Attachment A — Construction Documents (revised 6.8.26).

Item 50: Q: It is assumed that the GC prime would own site excavation but please confirm
given responsibility schedule doesn’t list.
A: The General Contractor owns all site excavation. GC to coordinate with EC on

the reinstallation of sidewalk, retaining wall, and steps. This will happen after the EC has
supplied the new conduit and wiring from the new transformer to the utility room.

Item 51: Q: Which prime is responsible for the drainage piping behind the new retaining wall?
A: The Plumbing Contractor is responsible for the new drainage pipe at the
retaining wall per note SP16.

Item 52: Q: Is there a required roofer for this project?
A: There is no re-roofing in this project. There is flashing updates and
replacement of pitch pockets. GC to coordinate with HACP’s existing roofing installer to
confirm updates comply with existing warranty per note on A109.

Item 53: Q: Is the GC prime responsible for core drilling and patching holes/fireproofing for all
new MEPs throughout the floors?

A: The Electrical Contractor is responsible for all core drilling, patching holes,
fireproofing, firestopping of the Electrical Scope. Each Prime Contractor is responsible for
their own core drilling, patching, fireproofing of their scope per Attachment A —
Construction Documents (revised 6.8.26). The GC will be responsible for drywall removal
and replacement for all associated MEP, FP, FA scope. All scope not specifically called out
as part of the Plumber, Electrician, or Mechanical Contractor’s scope will be the
responsibility of the General Contractor.

Item 54: Q: There is a comment on the plans regarding repairing fire damaged siding. During
the walk through I could not determine what square foot of siding is to be repair. Are you able to
confirm the amount that needs repaired?

A: There is 110sf of damaged vinyl siding that will require replacement.
g y g q P
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Item 55: Q: During the prebid it was mentioned that each prime owns their own dumpster. Is
this accurate or is the GC prime to figure providing dumpster for not only their subcontractors but
the other primes as well?

A: Each Prime Contractor will own their own dumpster. The GC shall facilitate
the site temporary sanitary facilities, site trailer, site barriers and fences as required.

Item 56: Q: During the prebid it was mentioned that permit cost should be included the bid
including the building and sign permit. Is there an allowance you would like us to carry for this?
A: The current outstanding electrical permit fee is $1,327.55. The current

outstanding mechanical fee is $969.50. The estimated balance for the building permit is
$3,600. The final fees for all other permits are not known at this time and each Prime will
use their judgement and the information available from the OneStop fee calculator, the
Allegheny County Health Department, or other governing AHJ to cover permit costs. Each
Prime Contractor will also include fees for any additional permit fees as required by
blocking the ROW, staging, etc. as required. All permit amounts are estimates based on the
available information. Current permit information can be found at Attachment C — Permits
(Revised 6/8/2026)

Item 57: Q: In looking at the water closets called for on the plumbing fixture schedule (drawing
P0) we noticed that they are not rear outlet. The 2 units we looked at during the pre-bid
walkthrough both had rear outlet water closets. The layout of the sanitary piping makes us believe
that all the units use rear outlet. Is this correct? If so, can you correct the model of water closet we
are to use for each of the tags used.

A: We have updated the schedule accordingly with floor mounted tank type
toilets with rear connections per Attachment A — Construction Documents (revised 6.8.26).

Item 58: Q: Reference Permits - Please confirm that the General Contractor is responsible for
including the costs and paying for the Building Permit. If so, please provide a copy of the
Original Permit Application for our review and use. In addition, please advise on the Amount
already paid to the city during the permit application submission.

A: See item 56. A copy of the current approved and conditionally approved scope
will be provided in the addendum.

Item 59: Q: Reference Demolition Scope Related to Plumbing - Please clearify the responsible
prime associated with Plumbing Demolitions Specifically, Which prime is responsible for removal
and disposal of Fixtures. Which Prime is responsible for removal and disposal of any abandoned
plumbing supply, sanitary oand vent piping.

A: The Plumbing Contractor is responsible for all demolition of plumbing scope.

Item 60: Q: Reference Demolition Scope Related to Mechanical - Please clearify the
responsible prime associated with Mechanical Demolition.
A: The Mechanical Contractor is responsible for the demolition of the mechanical
scope including the boiler system in its entirety, existing unit radiators, and communal
heating and cooling.

H 0 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116

City of Pittsburgh vt HACP. org
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Item 61: Q: Reference Demolition Scope Related to Electrical - Please clearify the responsible
prime associated with Electrical Demolition. Specifically, Which prime is responsible for removal
and disposal of electrical Fixtures, equipment and devices.

A: The Electrical Contractor is responsible for the demolition of all electrical
scope and shall closely coordinate with the GC when scope overlaps (electrically operated
doors.)

Item 62: Q: Reference Fire Damaged Units - Please clarify if any special procedures are
required to clean the Fire Damaged unit in order to mitigate residual smoke suite and smells.
A: The existing fire damaged unit currently has no drywall. It will receive all new
finishes, fixtures, and drywall per plans, and 110 SF of new exterior siding to match existing.
No special procedures are required to clean the Fire Damaged unit.

Item 63: Q: Reference Drawing S1 & Spec Section 030100 - Structural DRawing indicates that
the new openings through the Precast Spandrel shall be FRP Reinforced (Delegated Design by
Others). We are trying to get some clarification regarding what we should include in our propoosal
so that all contractors are making the same assumptions related to this scope.

A) GPR Scanning of Precast Panel: Please confirm we are only required to scan the

panels at the location of the new opening and taht we do not need to scan/map the

entire facade.

B) Please provide additional information regarding the basis of Design for the FRP
Reinforcing Required at Openings Specification Section 030100 Part 3.04 Lists several
Manufacturers, but the product selection is blank.

3.04 CARBON FIBER REINFORCED POLYMER (CFRP) PATCHING AND REPAIR

MATERIALS.
A. Manufacturers:
1. Fortress Stabilization Systems;
2. Master Builders Solutions:
3. Rhino Products USA, Inc: -:- {if*v\-fx\f.l'lii1locarbonﬁber.com, #sle
4. Substitutions: See Section 016000 — Product Requirements
A: A GPR scan is only required where new openings are taking place to confirm

final placement of rebar matches original building design. The option for a product has been
removed per Attachment B — Specifications (revised 6.8.26). The final CFRP shall be
determined by the design engineer.

Item 64: Q: Reference Drawing CS2 - Please provide some addition clarification regarding the
Provided on Drawing CS2.
A) Please confirm entire building will be vacant and turned over to contractors for
construction.
B) what is the intent behind the Phasing indicated on the schedules.

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
Housing Authority L A

City of Pittsburgh
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C) Do Phase 1 items have to be completed prior to start of Phase 2 and Phase 3 items.

A: The entire building will be vacant before the start of interior construction. The
abatement of asbestos will be the first priority item. The phasing schedule is to give an idea
of priority items and do not have to be fully completed before starting on the next phase. The
intention is to begin to move tenants back into the building after the interior scope is
complete and the new transformer has been installed. The final phase items include the
exterior work that can be completed after tenants have moved back into the building. All
Primes to coordinate with each other, Architect, and HACP on final phasing during pre-
construction phase.

Item 65: Q: AASHTO M 180 Highway Guardrail is specified in 321731.
All keynotes refering to Guardrails are linked to pedestrian railings (not Highway
Guardrails) Clarify where Highway Guardrails are included. Or, confirm that 321731 is not in the
scope of Work.
A: Section 321721 has been removed from the specifications per Attachment B —
Specifications (Revised 6.8.26). No Highway Guardrails are required on this project.

Item 66: Q: Unit elevations in drawings A110 thru A117 include several indications of, "NEW
WALL MOUNTED EXHAUST GRILLE. Coord w Mech Drawings." Confirm that these grilles
are supplied and installed by the Mechanical Contract.

A: All grilles, diffusers, and registers, as required, supplied and installed by
Mechanical Contractor.

Item 67: Q: Please confirm that the 3/4" EMT Conduit along the unit ceilings called out by
Keynote C6on the unit plans is to be provided and installed by the Electrical Contractor
A: The Electrical Contractor will install all conduit and pull cords for
environmental sensors installed and provided by the Owner’s security vendor.

Item 68: Q: Please confirm which contract owns the Through Wall penetrations (Keynotes
C7 and C8) on the unit plans for the 3/4" EMT Conduit along with the firestop grommets
A: The EC owns all through wall penetrations and firestopping for their scope.
When drywall removal is required, the EC shall coordinate with the GC for removal and
replacement. Refer to Attachment A — Construction Documents (revised 6.8.26)

Item 69: Q: Spec 108213 Exterior Grilles and Screens refers to Shop-Fabricated, shop
finishedGrilles assembled into panels. Please clarify where this occurs in the drawings. We find
only references to grilles associated with the new PTAC units (by Mech conctract)

A: There are exterior electric wall heater grilles at the stairs per the mechanical
plans. Please refer to Mechanical sheets for more information.

Item 70: Q: Referring to the Landscape Plans, please advise if a 2-3" Caliper Tree can be
used forthe L3 Black Gum Trees and the L4 Cornelian Cherry Dogwood trees in lieu of the
5" caliper specified. The 5" caliper trees are very uncommon and the planting of them
is much more costly.

H A 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116
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A: The calipers are set due to the landscape replacement requirements. The 5”
caliper tree cannot be changed.

Item 71: Q: General Note 22 on CS2 reads, "CAULK FLOOR & WALL OUTLETS WITH AN
ACOUSTIC SEALANT." Is this directed at the Electrical Contractor?
A: The Electrical Contractor will firestop all penetrations as required and
acoustically seal all outlets per Attachment A — Construction Documents (revised 6.8.26).

Item 72: Q: Reference Drawing CS2 - General Note 18 states "LEVEL FLOORS THAT
EXCEED 1/4" VARIANCE IN A 10'-0” Radius" . We are trying to get some clarification
regarding what we should include in our propoosal so that all contractors are making the same
assumptions related to this scope. Please either idfentify a scope and quanity of floor that needs
leveled or identify an allowance for this scope.

A: No anticipated floor leveling is anticipated. This note will be removed from the
General Notes per Attachment A — Construction Documents (revised 6.8.26).

Item 73: Q: Reference Drawing CS2 - General Note 25 on CS2 reads, "HACP SHALL
CONTRACT FOR ELEVATOR REFURBISHMENT DURING PROJECT. PRIME
CONTRACTORS ARE TO MAKE ACCOMODATIONS TO WORK WITHOUT ELEVATOR
ACCESS FOR APPROX. THE LAST FIVE (5) MONTHS OF THE PROJECT."

We are trying to get some clarification regarding what we should include in our propoosal so that
all contractors are making the same assumptions related to this scope. Will the elevator
Refurbishing project shut down one elevator at a time allowing the contractors the use of the other
elevator during the Refurbishing process?

A: Refer to Item 48.

Item 74: Q: General - Please confirm that all prime contracts are responsible for their own
hoisting, scaffolding, lifting, access, material stocking etc.
A: All Primes are responsible for their hoisting, scaffolding, lifting, access,

material stocking. The GC will coordinate temporary facilities.

Item 75: Q: Reference drawing CS2 - Item 1 on the responsibility schedule states to repair any
exterior concrete slab/spalling, but this is not called out anywhere on the plans. Can you provide

the location of the concrete slab repair?
A: This note pertains to the exterior walkways and stairs. Portions of the exterior

concrete walkways and stairs are to be entirely replaced. All other incidental exterior
concrete spalling at walkways and retaining walls to be repaired.

Item 76: The due date, time, and location remain unchanged at June 23, 2026, at 10:00 a.m., at the
HACP Procurement Dept., 412 Boulevard of the Allies 6" Floor, Pittsburgh, PA 15219.

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116
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Item 77: The Housing Authority of the City of Pittsburgh will only accept physical proposals
dropped off in person from 8:00 AM until the closing time of 10:00 a.m. on
June 23, 2026, in the lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA
15219.

Proposals may still be submitted electronically via:
https://www.dropbox.com/request/9web13zdu3vg06u06{8t

Sealed proposals may still be mailed via USPS at which time they will be Time and Date Stamped
at 412 Boulevard of the Allies, 6™ Floor - Procurement, Pittsburgh, PA 15219. All proposals must be
received at the above address no later than June 23, 2026, at 10:00 a.m. regardless of the selected delivery
mechanism.

END OF ADDENDUM NO. 4

LB Mok 06/12/2026

Mr. Brandon Havranek Date
Associate Director of Procurement/Contracting Officer

H H 412 Boulevard of the Allies, 6th Floor / Pittsburgh, Pennsylvania, 15219
HOUSIng AUthorlty Tel: 412-456-5116

City of Pittsburgh . HACP org



CITY OF PITTSBURGH
Department of Permits, Licenses, and Inspections
412 Blvd of the Allies
Pittsburgh, PA 15219
412-255-2175/ F: 412-255-2979
http://pittsburghpa.gov/pli/

BDA-2026-03096

BUILDING AND DEVELOPMENT APPLICATION PLAN REVIEW RECORD
2825 MURRAY AVE, Pittsburgh, PA 15217-

Parcel ID: 0087K 00105000000

Applicant: Fukui Architects *, onestop@farpc.com

Review Type: DOMI SUB-PERMIT CONFIRMATION

Reviewed By: Kath Oldrey, , Kath.Oldrey@pittsburghpa.gov, (412) 667-8288
Review #: 1

Review Dates: 4/16/2026 3:41:13 PM

The submission for the above referenced application has been reviewed and is not approved.

Please review the items listed below. Revised drawings and documents shall be resubmitted for PLI review. If you should
have any questions, please contact the reviewer identified above.

Item#  Type File Name Code Section Description Status
1 Comment (2026-04-13 Murray Towers |Changemark Conditionally approved. Applicant New
Rehab-Issued for note #01 or contractor must apply for and
Permit.pdf obtain all necessary Construction

Staging permits and resolve any
pedestrian detours needed, when
appropriate, prior to beginning work
(ex: Construction staging,
scaffolding, dumpster, parking, MPT
approval, etc.).

In addition, any work performed
within or to the public right-of-way
(outside of the property lines) will
need a DOMI review and proper
permit approvals.

NOTICE: IF NO RESPONSE IS MADE TO THIS PLAN REVIEW WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN
THAT THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS
WILL BE DISCARDED.

Permit #: BDA-2026-03096 Page 1 of 1



Attachment C - Permits (Revised 6.8.26)

CITY OF PITTSBURGH
Department of Permits, Licenses, and Inspections
412 Blvd of the Allies
Pittsburgh, PA 15219
412-255-2175/F: 412-255-2979
http://pittsburghpa.gov/pli/

BDA-2026-03096

BUILDING AND DEVELOPMENT APPLICATION PLAN REVIEW RECORD
2825 MURRAY AVE, Pittsburgh, PA 15217-

Parcel ID: 0087K 00105000000

Applicant: Fukui Architects *, onestop@farpc.com

Review Type: PLI COORDINATION
Reviewed By: Paul Warlop, UCC# 5955, paul.warlop@pittsburghpa.gov, (412) 738-9375
Review #: 2

Review Dates: 5/13/2026 12:05:15 PM

The submission for the above referenced application has been reviewed and is not approved.

Please review the items listed below. Revised drawings and documents shall be resubmitted for PLI review. If you should
have any questions, please contact the reviewer identified above.

Item#  Type File Name Code Section Description Status
1 Comment |2026-04-24 Murray Towers |PLI Internal The PLI review for permit BDA- New
Rehab-Issued for 2026-03096 has been accepted.
Permit.pdf However, this application is a

simultancous review between PLI,
Zoning, and DOMI staff. The related
DOMI permits (DOMI-CC-2026-
0461-, DOMI-EN-2026-04621, and
DOMI-FN-2026-05373) are still in
process. PLI will perform a final
coordination review after the DOMI
permits have been completed and
notify of final approval.? ?

Please note: Any design changes
implemented after this point (made
by the design team or as a result of
DOMI comments) may result in PLI
and/or Zoning requiring additional
reviews and comments.

NOTICE: IF NO RESPONSE IS MADE TO THIS PLAN REVIEW WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN
THAT THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS
WILL BE DISCARDED.

Permit # BDA-2026-03096 Page 1 of 1



CITY OF PITTSBURGH
Department of Permits, Licenses, and Inspections
412 Blvd of the Allies
Pittsburgh, PA 15219
412-255-2175/ F: 412-255-2979
http://pittsburghpa.gov/pli/

City of Pittsburgh
Department of Permits, Licenses, & Inspections

The following permit has been reviewed and APPROVED:
Permit Number: MP-2026-02547

Permit Type: MECHANICAL PLAN REVIEW RECORD

Work Description: REPLACEMENT OF EXISTING EXHAUSTS, MAU, AHU, AC UNITS, AND
REPLACEMENT RADIATORS WITH PTACS THROUGH EXISTING 8 STORY

APARTMENT BUILDING
Property Address: 2825 MURRAY AVE, Pittsburgh, PA 15217-
Parcel ID: 0087K 00105000000
Job Location: THROUGHOUT
Notice Sent: 5/13/2026 12:10:00 PM
Applicant: Fukui Architects *, onestop@farpc.com

Reviewed By: Paul Warlop, UCC# 5955, paul.warlop@pittsburghpa.gov, (412) 738-9375
Conditions of Permit Approval: N/A

NOTE: This document does not authorize work to start. The permit shall be issued prior to work beginning.

REQUIREMENTS FOR PERMIT ISSUANCE:

VALID LICENSE:

1.) A valid contractor license or trade license appropriate to the permit type and type of work is required. A valid license
includes, but is not limited to, insurance coverage for a minimum of 30 days from the date of permit issuance.

2.) Alicense is not required for Approve Use Only Work Scopes (including Temporary Occupancy).

ASSIGNING AND ACCEPTING CONTRACTOR PROCESS:
1.) This process is currently limited to the OneStopPGH portal.

2.) First the applicant identifies the selected contractor or trade license holder by their license number.

3.) Next the contractor or trade license holder accepts assignment to perform the work under this permit.

FEE PAYMENT:

1.) The base fee is assessed based on the value of construction to provide the materials and labor associated with work
under this permit

2.) The application fees already paid will be credited towards the remaining fees due.

3.) The contractor/trade license holder verifies the value of construction prior to fee payment.

NOTICE: IF THIS PERMIT IS NOT PAID FOR AND ISSUED WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN THAT Page 1 of 2
THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS WILL BE
DISCARDED. PERMITS MAY BE VALID FOR NO MORE THAN 5 YEARS FROM THE PERMIT ISSUANCE DATE.



4.) Fee is payable by e-check, or credit card. Credit card payments include additional fees of $0.25 per transaction and
2% of fees.

OTHER:

1.) Issuance of related parent Building and Development Application (BDA) or other PLI parent permit.

2.) For Demolition permits (DP) a Certificate of Insurance (COI) is required to be uploaded to OneStopPGH as follows:
Minimum coverage of $500,000 General Liability and $250,000 Property Damage.
The COI Description of Operations “for the demolition of the structure at subject property address”.
The Certificate Holder shall be identified as PLI.

3.) For Electrical (EP) and Stormwater permits (SWP), Third Party Agency (TPA) Inspections are required for the
following:

TPA Inspection of stormwater permits issued after 5/25/22.

TPA Inspection of residential electrical permits issued before 1/1/21.

TPA Inspection of commercial electrical permits.

The permit holder shall provide the TPA Inspector Assignment Form(PDF) prior to the issuance of the permit. Please see
PLI's TPA Policy(PDF) for additional permit holder responsibilities and requirements. The TPA Form and Policy can be
found at the following webpage (https://www.pittsburghpa.gov/Business-Development/Permits-Licenses-and-
Inspections/Permits/Commercial-Permits/Registered-Third-Party-Agencies)

REQUIRED SUB PERMITS FOR PERMIT COMPLETION:
N/A

REQUIRED SPECIAL INSPECTIONS FOR PERMIT COMPLETION:
N/A

REQUIRED ADDITIONAL INSPECTIONS FOR PERMIT COMPLETION:
Energy

NOTICE: IF THIS PERMIT IS NOT PAID FOR AND ISSUED WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN THAT Page 2 of 2
THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS WILL BE
DISCARDED. PERMITS MAY BE VALID FOR NO MORE THAN 5§ YEARS FROM THE PERMIT ISSUANCE DATE.



Attachment C - Permits (Revised 6.8.26)

CITY OF PITTSBURGH
Department of Permits, Licenses, and Inspections
412 Blvd of the Allies
Pittsburgh, PA 15219
412-255-2175/ F: 412-255-2979
http://pittsburghpa.gov/pli/

City of Pittsburgh
Department of Permits, Licenses, & Inspections

The following permit has been reviewed and APPROVED:
Permit Number: EP-2026-02548
Permit Type: ELECTRICAL PLAN REVIEW RECORD

Work Description: REPLACEMENT LIGHTING, POWER, AND PANELS THROUGHOUT EXISTING 8
STORY APARTMENT BUILDING (BUILDING ELEVATOR EQUIPMENT, GENERATOR,

AND FIRE PUMP TO REMAIN)
Property Address: 2825 MURRAY AVE, Pittsburgh, PA 15217-
Parcel ID: 0087K 00105000000
Job Location: THROUGHOUT
Notice Sent: 5/13/2026 12:07:33 PM
Applicant: Fukui Architects *, onestop@farpc.com

Reviewed By: Paul Warlop, UCC# 5955, paul.warlop@pittsburghpa.gov, (412) 738-9375
Conditions of Permit Approval: N/A

NOTE: This document does not authorize work to start. The permit shall be issued prior to work beginning.

REQUIREMENTS FOR PERMIT ISSUANCE:

VALID LICENSE:

1.) A valid contractor license or trade license appropriate to the permit type and type of work is required. A valid license
includes, but is not limited to, insurance coverage for a minimum of 30 days from the date of permit issuance.

2.) A license is not required for Approve Use Only Work Scopes (including Temporary Occupancy).

ASSIGNING AND ACCEPTING CONTRACTOR PROCESS:
1.) This process is currently limited to the OneStopPGH portal.

2.) First the applicant identifies the selected contractor or trade license holder by their license number.

3.) Next the contractor or trade license holder accepts assignment to perform the work under this permit.

FEE PAYMENT:

1.) The base fee is assessed based on the value of construction to provide the materials and labor associated with work
under this permit

2.) The application fees already paid will be credited towards the remaining fees due.

3.) The contractor/trade license holder verifies the value of construction prior to fee payment.

NOTICE: IF THIS PERMIT IS NOT PAID FOR AND ISSUED WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN THAT Page 1 of 2
THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS WILL BE
DISCARDED. PERMITS MAY BE VALID FOR NO MORE THAN 5 YEARS FROM THE PERMIT ISSUANCE DATE.



4)) Fee is payable by e-check, or credit card. Credit card payments include additional fees of $0.25 per transaction and
2% of fees.

OTHER:

1.) Issuance of related parent Building and Development Application (BDA) or other PLI parent permit.

2.) For Demolition permits (DP) a Certificate of Insurance (COI) is required to be uploaded to OneStopPGH as follows:
Minimum coverage of $500,000 General Liability and $250,000 Property Damage.
The COI Description of Operations “for the demolition of the structure at subject property address”.
The Certificate Holder shall be identified as PLI.

3.) For Electrical (EP) and Stormwater permits (SWP), Third Party Agency (TPA) Inspections are required for the
following:

TPA Inspection of stormwater permits issued after 5/25/22.

TPA Inspection of residential electrical permits issued before 1/1/21.

TPA Inspection of commercial electrical permits.

The permit holder shall provide the TPA Inspector Assignment Form(PDF) prior to the issuance of the permit. Please see
PLI's TPA Policy(PDF) for additional permit holder responsibilities and requirements. The TPA Form and Policy can be
found at the following webpage (https://www.pittsburghpa.gov/Business-Development/Permits-Licenses-and-
Inspections/Permits/Commercial-Permits/Registered-Third-Party- Agencies)

REQUIRED SUB PERMITS FOR PERMIT COMPLETION:
N/A

REQUIRED SPECIAL INSPECTIONS FOR PERMIT COMPLETION:
N/A

REQUIRED ADDITIONAL INSPECTIONS FOR PERMIT COMPLETION:
Energy

NOTICE: IF THIS PERMIT IS NOT PAID FOR AND ISSUED WITHIN 180 DAYS, NOTICE IS HEREBY GIVEN THAT Page 2 of 2
THE APPLICATION WILL BE CONSIDERED ABANDONED, VOID, AND ALL APPLICATION MATERIALS WILL BE
DISCARDED. PERMITS MAY BE VALID FOR NO MORE THAN 5 YEARS FROM THE PERMIT ISSUANCE DATE.



HAC Procurement
Department
June 15, 2026

Murray Tower Comprehensive Rehabilitation

IFB #600-08-26
ADDENDUM NO. 5

This addendum issued June 15, 2026, becomes in its entirety a part of the Invitation for Bid IFB #600-08-26
as is fully set forth herein:

Item 1: Superseded Wage Determination

The attached Department of Labor (DOL) Prevailing Wage Determination is hereby
incorporated into this solicitation and supersedes the previous version in its entirety.
Bidders must utilize and comply with these updated minimum hourly wage rates and fringe
benefits.

DELETE: Wage Determination No. PA20260001, dated 01/30/2026,
Modification No. 4, previously incorporated into the IFB 600-08-26 documents

SUBSTITUTE: Wage Determination No. PA20260001, dated 05/18/2026,
Modification No. 5, attached hereto and incorporated herein as Attachment D-
Wage Determination PA20260001, 05.18.2026 - Building.

Item 2: The due date, time, and location remain unchanged at June 23, 2026, at 10:00 a.m., at the
HACEP Procurement Dept., 412 Boulevard of the Allies 6™ Floor, Pittsburgh, PA 15219.

Item 3: The Housing Authority of the City of Pittsburgh will only accept physical proposals
dropped off in person from 8:00 a.m. until the closing time of 10:00 a.m. on June 23, 2026,
in the lobby of the One Stop Shop at 412 Boulevard of the Allies, Pittsburgh, PA 15219.

Proposals may still be submitted electronically via:
https://www.dropbox.com/request/9web13zdu3vg06u06{8t

Sealed proposals may still be mailed via USPS at which time they will be Time and Date

Stamped at 412 Boulevard of the Allies, 6" Floor - Procurement, Pittsburgh, PA 15219, All proposals must
be received at the above address no later than June 23, 2026. at 10:00 a.m. regardless of the selected delivery
mechanism.

END OF ADDENDUM NO. 5

LBkt Honk 06/15/2026

Mr. Brandon Havranek Date
Associate Director of Procurement/Contracting Officer

412 Boulevard of the Allies, 6thFloor / Pittsburgh, Pennsylvania, 15219
Housing Authority Tel: 412-456-5116

www.HACP.org
City of Pittsburgh



ATTACHMENT D:
Superseded Wage
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6127126, 6:37 PM SAM.gov

"General Decision Number: PA20260001 95/18/2026

State: Pennsylvania

Construction Types: Building

Counties: Pennsylvania Counties of

Allegheny

Modification Number Publication Date
4 01/38/2026
5 05/18/2026

ASBE0GOO2-201 98/01/2024

Rates
ASBESTOS WORKERS/INSULATOR (INCLUDES THE
APPLICATION OF ALL INSULATING MATERIALS, PROTECTIVE
COVERINGS, COATINGS AND FINISHINGS TO ALL TYPES OF
MECHANICAL SYSTEMS) . vivveinvanannsoerans trriraeseesd 46,50
B0ILO154-001 01/01/2025
Rates
BOILERMAKER....... ou e o VRS T D) c....$ 48.28
BRPASCQ9-029 12/01/2022
Rates
BRICKLAYER .. v ivvevneenenninensnnnsnennas cieeae..$ 36,99
BRPAGROS-060 12/01/2022
Rates
MASON - STONE....cvuuus o i 6 S R e b b e $ 38.56
BRPADBOS-061 12/01/20622
Rates
TILE SETTER:veeveevecenss Ve tiaresiassssarsearessd 35,64
CARP@142-001 06/01/2823
Rates
CARPENTER/LATHER . s c4 vt tevvnenrnnnsonnnnseansssasensss$ 38.92
CARPB274-803 ©1/061/2026
Rates

PILEDRIVERMAN. .. v cvvvievninannsannrnsannnnanresansasd 43.13

CARP1759-001 06/01/2023

Rates
FLOOR LAYER: CARPET.........s Al e TR s evesed 35.94

https://sam.gov/wage-determinationfPA20260001/5

Fringes

29.43

Fringes
33.17

Fringes
24,67

Fringes
23.36

Fringes
21.63

Fringes
20.06

Fringes
23.42

Fringes
19,02

1/8




5/27/26, 6:37 PM SAM.gov

Rates Fringes
ELECTRICIAN. s vvuvnenvcnas o o8 oxe (80 s 10 ¢ ne ome 8 ome 1) e2s exe oo le o $ 49.11 36.79
ELEC0126-006 06/03/2024
Rates Fringes
LINE CONSTRUCTION: LINEMAN.,.....evuvnen . $ 54.38 30.13
LINE CONSTRUCTION (WINCH TRUCK OPERATOR)............ $ 38.07 24.54
LINE CONSTRUCTION (TRUCK DRIVER) . .vesesnreenvannnanns $ 35.35 23.61
LINE CONSTRUCTION (GROUNDMEN) ...vivinvaveraanss eveess$ 32,63 22.68
LINE CONSTRUCTION (CABLE SPLICER) . uevovanvaranesanss $ 54.38 30.13
ELEV0O0R6-001 91/01/2025
Rates Fringes
ELEVATOR MECHANIC: FOOTNOTE:  A. EMPLOYER
CONTRIBUTES 8% OF REGULAR HOURLY RATE AS VACATION
PAY CREDIT FOR EMPLOYEES WITH MORE THAN 5 YEARS OF
SERVICE, AND 6% FOR 6 MONTHS TO 5 YEARS OF SERVICE.
B. ETGHT PAID HOLIDAYS (PROVIDED EMPLOYEE HAS
WORKED 5 CONSECUTIVE DAYS BEFORE AND THE WORKING
DAY AFTER THE HOLIDAY): NEW YEARS'S DAY; MEMORIAL
DAY; INDEPENDENCE DAY; LABOR DAY; VETERAN'S DAY;
THANKSGIVING DAY AND THE FRIDAY AFTER THANKSGIVING
DAY, AND CHRISTMAS DAY. .. vuiuverrenarunnnnsannanarans $ 61.07 38.44
ENGIOQ66-001 06/081/2024
Rates Fringes

POWER EQUIPMENT OPERATORS: CLASS IIT BRAKEMAN,
DECK HAND, HELICOPTER SIGNALMAN, OILER¥*, ELEVATOR
(ALTERATIONS & REMODELING COMMERCIAL BUILDINGS),

* OILERS ON TRUCK CRANES: LESS THAN 56 TON SHALL
RECEIVE $.18 OVER THE CLASS III BASE RATE; 58 TON
UP TO 102 TON RATED CAPACITY SHALL BE PAID AN
ADDITIONAL $.25 PER HOUR OVER THE CLASS III BASE
RATE; 102 TON AND OVER SHALL BE PAID AN ADDITIONAL
$1.80 PER HOUR OVER THE CLASS III BASE RATE.
GENERAL NOTE: HAZARDOUS MATERIAL SITES LEVEL C & D
RECEIVE $1.8@ PER HOUR PREMIUM FOR ALL
CLASSIFICATIONS AND LEVELS A & B RECEIVE $2.50
PREMIUM FOR ALL CLASSIFICATIONS.......c.ccnn. seeea.$ 32,83 24.05
POWER EQUIPMENT OPERATORS: CLASS II BALLAST
REGULATOR, BOAT (MATERIAL OR PERSONNEL)(POWERED),
BOILER, BORING MACHINE, COMPRESSOR (COMBINED WITH
AIR TUGGER, AIR PUMP, GUNITE MACHINE, OR SAND
BLASTER), CONCRETE BELT PLACER, CONCRETE SAW,
CONVEYOR, CARRY CRANE, CRUSHING/SCREENING PLANTS,
CURB BUILDER (SELF-PROPELLED), FORKLIFTS (RIDDEN OR
SELF-PROPELLED), FORM LINE MACHINE, GENERATOR (OVER
5KW), GROUT PUMP, HEATERS, HOIST (MONORAIL, ROOF,
ONE DRUM-REGARDLESS OF POWER USED), HUCK MACHINE
(OR SIMILAR), HYDRAULIC JACK {SINGLE OR

MULTIPLE) (POWER DRIVEN), LADAVATOR, MORTAR MIXER,
MULCHING MACHINE, PAVEMENT BREAKER (SELF-PROPELLED
OR RIDDEN), PIN PULLER (POWERED), PIPE CLEANING
MACHINE, PIPE DREAM, POWER BROOM (EXCEPT PUSH
TYPE), PULVERIZER, PUMPS (REGARDLESS OF POWER
USED), ROLLER/COMPACTOR (DIRT), REFRIGERATION
PLANT, ROSS CARRIER (OR SIMILAR), SEEDING MACHINE,
SKID STEER LOADER (OR SIMILAR), SLAB LIFTING
MACHINE (HYDRAULIC), SOIL STABILIZER (PUMP TYPE),
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SPRAY CURE MACHINE (POWER DRIVEN), SIDE DELIVERY
SHOULDER SPREADER (ATTACHMENT), STEAM JENNY (OR
SIMILAR), STONE CRUSHER, STONE SPREADER
(SELF-PROPELLED), SIPHON (STEAM OR AIR), TIE TAMPER
(MULTIPLE HEADS), TRACTOR (WHEN USED FOR
LANDSCAPING, SNAKING, OR HAULING), TRUCK

(WINCH) (WHEN HOISTING AND PLACING), TUBE FINISHER
(C.M.I. AND SIMILAR), TUGGER, WATER BLASTER,
WELDING MACHINE, WELL POINT SYSTEM. GENERAL NOTE:
HAZARDOUS MATERIAL SITES LEVEL C & D RECEIVE $1.00
PER HOUR PREMIUM FOR ALL CLASSIFICATIONS AND LEVELS
A & B RECEIVE $2.58 PREMIUM FOR ALL CLASSIFICATIONS.$ 35.62 24,05
POWER EQUIPMENT OPERATORS: CLASS I ASPHALT PAVER,
ASPHALT ROLLER, ASPHALT PLANT OPERATOR, ATHEY
LOADER, AUGER (TRUCK OR TRACTOR MOUNTED), AUTO
GRADER (C.M.I. AND SIMILAR), BACKHOE (188' AND 360
SWING), BACK-FILLING MACHINE, BATCH PLANT,
BULLDOZER, CABLE LAYER, CABLEWAY, CAISSON DRILL,
CENTRAL MIX PLANT, COMPACTOR WITH BLADE, CONCRETE
PUMP (ALL TYPES), OVER-HEAD CRANE, CRANE (CRAWLER
OR TRUCK MOUNTED)*, TOWER CRANE (STATIONARY OR
CLIMBING TYPE), ROUGH TERRAIN CRANE**, WAGON CRANE,
CRUSHING AND/OR SCREENING PLANT, DERRICK TRAVELER,
DERRICK (ALL TYPES)(WHEN ASSISTANCE IS NEEDED IT
WILL BE AN OILER OR APPRENTICE), DERRICK BOATS,
DRAGLINE, DRILL (DAVEY OR SIMILAR), DREDGE, DRILL
(WELL AND CORE)(TRUCK OR SKID MOUNTED), ELEVATOR,
EXCAVATING EQUIPMENT (ALL OTHER), FORK LIFT (LULL
OR SIMILAR), FRANKI PILE MACHINE (OR SIMILAR),
GUARD POST DRIVER, GRADALL (ALL TYPES), GRADER,
ELEVATING GRADER, EQUIPMENT GREASER, HELICOPTER,
HELICOPTER HOIST OPERATORS, FRONT END LOADER,
HOIST, HYDRAULIC BOOM TRUCK, JUMBO OPERATOR, KOCAL,
KOEHRING SCOOPER, LOCOMOTIVE, METRO CHIP HARVESTER
(OR SIMILAR), MIX MOBILE, MIXER - PAVER, MUCKING
MACHINE, MULTIPLE BOWL MACHINES, PILE DRIVER (SONIC
OR SIMILAR), SCRAPERS, SHOVELS (POWERED), SLIP FORM
PAVER (C.M.I. AND SIMILAR), SPREADER (CONCRETE, -
ASPHALT, OR STONE), TIRE REPAIRMAN (WHEN ASSIGNED '
TO A JOBSITE), TOWER MOBILE, TRACTORS (ALL TYPES),
TRENCHER, TUG BOAT, VERMEER SAW, WELDER !
(REPAIRMAN), WHIRLEY * CRANES WITH BOOM OR MAST
LENGTH (INCLUDING JIB) 10@ FT OR OVER SHALL BE PAID
AN ADDITIONAL $.56 PER HOUR FOR EACH 56-FOOT
INCREMENT OF ADDITIONAL BOOM AND/OR JIB LENGTH) **

ROUGH TERRAIN CRANES WITH BOOM OR MAST LENGTH
(INCLUDING JTB) 101 FT OR OVER SHALL BE PAID AN
ADDITIONAL $.50 PER HOUR FOR EACH 5@-FOOT INCREMENT
OF ADDITIONAL BOOM AND/OR JIB LENGTH) NOTE: AN
ADDITIONAL $1.25 PER HOUR (NOT COUNTING BOOM PAY)
SHALL BE PAID FOR ANY CRANE (EXCLUDING OVERHEAD
CRANES) RATED 108 TON OR OVER. GENERAL NOTE:
HAZARDOUS MATERIAL SITES LEVEL C & D RECEIVE $1.00
PER HOUR PREMIUM FOR ALL CLASSIFICATIONS AND LEVELS
A & B RECEIVE $2.56 PREMIUM FOR ALL CLASSIFICATIONS.$ 41.69 24,05

Rates Fringes
IRONWORKER ¢ ¢ i vevenesnnernvnansansnsssnssonarsannnns $ 38.89 34.54
LAB00613-002 @1/01/2019
Rates Fringes

LABORERS: GROUP 4 TOXIC OR HAZARDOUS WASTE HANDLING
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LABORER. . eceann D U Ceaseaanias veenea$ 23,12 17.60
LABORERS GROUP 3 ASBESTOS REMOVAL OR ABATEMENT
LABORER..v.... teerietsasess Cretesvacsansesesernnana $ 22.65 17.60

LABORERS: GROUP 2 SKILLED LABORER - WEST BRICK
BUGGY OR SIMILAR (SELF PROPELLED); POWER

WHEELBARROWS AND BUGGIES; WALK BEHIND FORKLIFT OR

SIMILAR (SELF-PROPELLED); DRILL RUNNER; ALL

OPERATORS OF COMPACTING EQUIPMENT; PIPE LAYER;

BURNER; JACKHAMMER MAN - CONCRETE BUSTER; VIBRATOR
OPERATOR; CLAY SPADE AND/OR SIMILAR; GUNNITE

NOZZLEMAN; BLASTER; CONCRETE SAW OPERATOR; HOD

CARRIER; SCAFFOLD BUILDER; AIR TRACK OPERATOR; BELL

AND BOTTOM MAN ON FURNACE AND STACKS; GROUT MACHINE

FEEDER AND PUMP OPERATOR; GUNNITE MACHINE OPERATOR

OR SIMILAR; GUNNITE MACHINE POTMAN OR SIMILAR;

MORTAR MIXER; MORTAR MIXER MACHINE (REGARDLESS OF

POWER USED, INCLUDING STARTING AND STOPPING); WAGON

DRILL OPERATOR; LASER CLEANER; LANCER........0.eenn. $ 22.52 17.60
LABORERS: GROUP 1 COMMON LABORER - BUILDING

LABORER; BRICK REMOVAL FOR ALTERATIONS; CARRYABLE

PUMPS; WEST BRICK BUGGY OR SIMILAR; WALK BEHIND

FORKLIFT OR SIMILAR (NON SELF-PROPELLED}; STRIPPER

AND MOVER OF FORMS; TOOLROOM MAN; ALL MATERIAL

CONVEYORS (REGARDLESS OF POWER USED, INCLUDING

STARTING AND STOPPING); POURING OF MORTAR OR

AGGREGATE INTO BLOCKS OF VOIDS. .. .uvevverrrnernsnrnnss $ 22.37 17.60

LAB09952-004 01/01/2826
Rates Fringes
LANDSCAPING GROUP 3 LANDSCAPE TRACTOR OPERATOR TO
OPERATE SMALL INDUSTRIAL RUBBER TIRE TRACTOR
EQUIPPED WITH FRONT END LOADER AND BACKHOE
ATTACHMENT OR A SKID LOADER WITH LANDSCAPE
ATTACHMENTS USED FOR THE SOLE PURPOSE OF LANDSCAPE
WORK INCLUDING SOIL SPREADING, UNLOADING AND
LOADING OF MATERIALS AND SUCH OTHER LANDSCAPING
WORK BUT NOT FOR HEAVY AND HIGHWAY CONSTRUCTION
WORK. .o ie v st niiannnnsas s 4[5 Sme (5 SEe s X () sES SEe > s [2] *Re s oR® (2 $ 27.09 19.03
LANDSCAPING GROUP 2 SKILLED LANDSCAPE LABCRER TO
PLANT ALL TYPES OF TREES AND SHRUBS WITHOUT DIRECT
SUPERVISION. s v v iiinaveonrssnosaacsnnansosassononnss $ 26.79 19.63
LANDSCAPING GROUP 1 LANDSCAPE LABORER TO INCLUDE
GENERAL LANDSCAPING WORK AND THE DRIVING OF TRUCKS
FOR THE DISTRIBUTION OF MATERIALS ON THE JOB SITE
BUT NOT TO INCLUDE TRUCKS USED TO TRANSPORT
SUPPLIES TO THE JOB ..uviuivnseesavsnansnnnnssnnnnns $ 26.37 15.03

Rates Fringes
PAINTER: BRUSH & ROLLER, .. .cvcvvinersnncrennnrsrnnnan $ 30.56 23.72
PAINR@57-005 06/01/2023
Rates Fringes
DRYWALL FINISHER/TAPER....:coaviaavuonnsonnssaranans $ 32.39 23.26
PAING751-001 ©9/61/2023
Rates Fringes
GLAZIER, « o vvesenronannnsos sesesessasanan e aisa s $ 35.65 29.73

PLASR526-897 ©6/01/2021
https://sam.gov/iwage-determination/PA20260001/5 4/8
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Rates
CEMENT MASON/CONCRETE FINISHER...... . -} N ¥
PLUMG@27-002 ©6/01/2023
Rates
PLUMBER . s s a vt tvsuvosansatnasssssnoscttansnarsnsvsonns .$ 48.65
PLUMB449-091 ©6/91/2025
Rates
PIPEFITTER. .ttt ieiieionivreonnccosarans e viess.$ 50,20
ROOF@B37-0081 12/01/2025
Rates
ROOFER. v v vvvvavenenane oo R L R R D $ 41.21
SFPAG542-001 97/91/2024
Rates
SPRINKLER FITTER. ... vevevrresracnsssssnensrarsases.d 45.08
SHEE@©12-8082 87/01/2022
Rates
SHEET METAL WORKER. ..« cevuneniannns s ewesisae ead 39,50
TEAMPQAR-0807 @1/01/2026
Rates

TRUCK DRIVERS: GROUP 2 SPECIALTY VEHICLES; HEAVY
EQUIPMENT WHOSE CAPACITY EXCEEDS THAT FOR WHICH
STATE LICENSES ARE ISSUED SPECIFICALLY REFERS TO
UNITS IN EXCESS OF EIGHT (8) FEET WIDTH (SUCH AS
EUCLIDS, ATLEY WAGON, PAYLODER, TOURNAWAGONS, AND
SIMILAR EQUIPMENT WHEN NOT SELF LOADED); TAR AND
ASPHALT DISTRIBUTORS TRUCKS, HEAVY DUTY TRAILER,
SUCH AS LOW BOY, HIGH BOY FOOTNOTES: A.
HAZARDOUS/TOXIC WASTE MATERTAL/WORK LEVEL A & B
RECEIVE ADDITIONAL $2.5@ PER HOUR ABOVE
CLASSIFICATION RATE B. HAZARDOUS/TOXIC WASTE
MATERTALS/WORK LEVEL C & D RECEIVE $1.90 PER HOUR
ABOVE CLASSIFICATION...cvvevurnronsonnonesnrasnsns ..$ 38.39
TRUCK DRIVERS: GROUP 1 SINGLE AXLE (2 AXLES
INCLUDING STEERING AXLE); INCLUDES PARTSMAN AND
WAREHOUEMAN. TANDEM - TRI-AXLE - SEMI-TRACTOR
TRAILER (COMBINATION) (3 AXLES OR MORE INCLUDING
STEERING AXLE) FOOTNOTES: A. HAZARDOUS/TOXIC
WASTE MATERIAL/WORK LEVEL A & B RECEIVE ADDITIONAL
$2.50 PER HOUR ABOVE CLASSIFICATION RATE B.
HAZARDOUS/TOXIC WASTE MATERIALS/WORK LEVEL C & D
RECEIVE $1.80 PER HOUR ABOVE CLASSIFICATION.........$ 37.93

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

=== =

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours

https://sam.gov/wage-determination/PA20260001/5
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they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use pald sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worlker protections under the EO
is available at https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts subject

to the Davis-Bacon Act that were awarded on or between January 1,

2915 and January 29, 2822, and that have not been renewed or

extended on or after January 3@, 2022. Executive Order 13658 does

not apply to contracts subject only to the Davis-Bacon Related Acts
regardless of when they were awarded. If a contract is subject to
Executive Order 13658, the contractor must pay all covered workers

at least $13.65 per hour (or the applicable wage rate listed on this
wage determination, if it is higher) for all hours spent performing on
the contract from May 11, 2026, through December 31, 2826. The
applicable Executive Order minimum wage rate will be adjusted annually.
Additional information on contractor requirements and worker
protections under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
@U@, QUAVGH, @SAQ, or @SC denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM@198-085 07/081/2624. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers,
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local ©198. The next
number, 085 in the example, is an internal number used in
processing the wage determination. The date, ©7/01/2024 in the
exanmple, is the effective date of the most current negetiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates

in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 1% of the data reported for
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the classifications reflected union rates. EXAMPLE:
UAVG-0H~-p010 01/01/2624, UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 9@1@ in the example, i1s an internal number
used in producing the wage determination. The date, 81/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a welghted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The @SU€ identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this -
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024, SU indicates the rate 1s a single non-union
prevalling rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these c¢lassifications and rates are
based. The next number, 887 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

@SUQ wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The @SA€Q identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2823-007
©1/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2823 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 087 in the example, is an
internal number used in producing the wage determination.
The date, 01/@3/2024 in the example, reflects the date on which
the classifications and rates under the @SA€ identifier took
effect under state law in the state from which the rates were
adopted.
WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can
be:

a) a survey underlying a wage determination

b) an existing published wage determination

¢) an initial WHD letter setting forth a position onh

a wage determination matter
d) an initial conformance (additional classification
and rate) determinatiocn

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys

Wage and Hour Division

U.S. Department of Labor

https://sam.gov/wage-determination/PA20260001/5 718
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208 Constitution Avenue, N.W.

Washington, DC 20210
Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 282182
2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 208218
The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3} If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

208 Constitution Avenue, N.W.

Washington, DC 28210.

il
it
[

END OF GENERAL DECISION
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

IDENTIFICATION OF OWNER

The Owner of this project is the Housing Authority of the City of Pittsburgh, a body corporate and politic and created
pursuant to the "Housing Authorities Law," an Act passed by the 1937 session of the Legislature of the
Commonwealth of Pennsylvania, P.L. 955, approved May 28, 1937, hereinafter variously called the "Housing
Authority of the City of Pittsburgh” (HACP), "The Authority," the "Local Housing Authority" (LHA), the "Public
Housing Authority" (PHA), or the "Public Housing Authority/Indian Housing Authority” (PHA/THA).

Caster D. Binion
Executive Director
Housing Authority of the City of Pittsburgh

James D. Harris
General Counsel
Housing Authority of the City of Pittsburgh

Dereen M. Neice
Senior Director of Procurement
Housing Authority of the City of Pittsburgh

Brandon Havranek
Associate Director of Procurement
Housing Authority of the City of Pittsburgh
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1. Bid Preparation and Submission

(a) Bidders are expected to examine the specifications, drawings,
all instructions, and, if applicable, the construction site (see also the
contract clause entitled Site Investigation and Conditions Affect-
ing the Work of the General Conditions of the Contract for Construc-
tion). Failure to do so will be at the bidders’ risk.

(b) All bids must be submitted on the forms provided by the Public
Housing Agency/Indian Housing Authority (PHA/IHA). Bidders shall
furnish all the information required by the solicitation. Bids must be
signed and the bidder's name typed or printed on the bid sheet and
each continuation sheet which requires the entry of information by
the bidder. Erasures or other changes must be initialed by the person
signing the bid. Bids signed by an agent shall be accompanied by
evidence of that agent’s authority. (Bidders should retain a copy of
their bid for their records.)

(c) Bidders must submit as part of their bid a completed form HUD-
5369-A, “Representations, Certifications, and Other Statements of
Bidders.”

(d) All bid documents shall be sealed in an envelope which shall be
clearly marked with the words “Bid Documents,” the Invitation for
Bids (IFB) number, any project or other identifying number, the
bidder's name, and the date and time for receipt of bids.

(e) Hthis solicitation requires bidding on all items, failure to do so will
disqualify the bid. If bidding on all items is not required, bidders
should insert the words “No Bid" in the space provided for any item
on which no price is submitted.

() Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

(n) If the proposed contract is for a Mutual Help project (as de-
scribed in 24 CFR Part 905, Subpart E) that involves Mutual Help
contributions of work, material, or equipment, supplemental informa-
tion regarding the bid advertisement is provided as an attachment to
this solicitation.

2. Explanations and Interpretations to Prospective
Bidders

(a) Any prospective bidder desiring an explanation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days before the scheduled time for bid opening. Requests
may be oral or written. Oral requests must be confirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to solicitation procedures, i.e., not substantive technical
information. No other oral explanation or interpretation will be
provided. Any information given a prospective bidder concerning
this solicitation will be furnished promptly to all other prospective
bidders as a written amendment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to the solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitations for Bids

(a) If this solicitation is amended, then all terms and conditions
which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this
solicitation (1) by signing and returning the amendment, (2) by
identifying the amendment number and date on the bid form, or (3)
by letter, telegram, or facsimile, if those methods are authorized in
the solicitation. The PHA/IHA must receive acknowledgement by the
time and at the place specified for receipt of bids. Bids which fail to
acknowledge the bidder's receipt of any amendment will result in the
rejection of the bid if the amendment(s) contained information which
substantively changed the PHA's/IHA’s requirements.

() Amendments will be on file in the offices of the PHA/IHA and the
Architect at least 7 days before bid opening.
4. Responsibility of Prospective Contractor

(a) The PHA/IHA will award contracts only to responsible prospec-
tive contractors who have the ability to perform successfully under
the terms and conditions of the proposed contract. In determining
the responsibility of a bidder, the PHA/IHA will consider such matters
as the bidder’s:

) Integrity;
Compliance with public policy;
Record of past performance; and

4) Financial and technical resources (including construction
and technical equipment).

~—

1
2
3

~
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(b) Before a bid is considered for award, the bidder may be re-
quested by the PHA/IHA to submit a statement or other documenta-
tion regarding any of the items in paragraph (a) above. Failure by the
bidder to provide such additional information shall render the bidder
nonresponsible and ineligible for award.
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5. Late Submissions, Modifications, and Withdrawal of Bids

(a) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

(1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the 15th);

(2) Was sent by mail, or if authorized by the solicitation, was
sent by telegram or via facsimile, and it is determined by the PHA/IHA
that the late receipt was due solely to mishandiing by the PHA/IHA
after receipt at the PHA/IHA; or

(3) Was sent by U.S. Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals. The term “working days” excludes weekends
and observed holidays.

(b) Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
cettified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.S.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed late. “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing. Therefore, bidders should request the
postal clerk to place a hand cancellation bull's-eye postmark on both
the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at the
PHA/IHA is the time/date stamp of PHA/IHA on the proposal wrapper or
other documentary evidence of receipt maintained by the PHA/IHA.

(e) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent by Express Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the original receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph (c) of this
provision, excluding postmarks of the Canadian Postal Service.
Therefore, bidders should request the postal clerk to place a legible
hand cancellation bull's eye postmark on both the receipt and Failure
by a bidder to acknowledge receipt of the envelope or wrapper.

(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to the PHA/IHA will be considered at any time it is received
and may be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, by telegram (including mailgram) or facsimile machine
transmission received at any time before the exact time set for
opening of bids; provided that written confirmation of telegraphic or
facsimile withdrawals over the signature of the bidder is mailed and
postmarked prior to the specified bid opening time. A bid may be
withdrawn in person by a bidder or its authorized representative if,
before the exact time set for opening of bids, the identity of the person
requesting withdrawal is established and the person signs a receipt
for the bid.

6. Bid Opening

All bids received by the date and time of receipt specified in the
solicitation will be publicly opened and read. The time and place of
opening will be as specified in the solicitation. Bidders and other
interested persons may be present.

7. Service of Protest
(a) Definitions. As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant
to this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

Contracting Officer

Legal Department

Housing Authority of the City of Pittsburgh
412 Boulevard of the Allies, 5th Floor
Pittsburgh, PA 15219

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c) All protests shall be resolved in accordance with the PHA’s/
IHA’s protest policy and procedures, copies of which are maintained
at the PHA/IHA.

8. Contract Award

(a) The PHA/IHA will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible
bidder whose bid, conforming to the solicitation, will be most advan-
tageous to the PHA/IHA considering only price and any price-related
factors specified in the solicitation.

(b) If the apparent low bid received in response to this solicitation
exceeds the PHA’s/IHA’s available funding for the proposed contract
work, the PHA/IHA may either accept separately priced items (see
8(e) below) or use the following procedure to determine contract
award. The PHA/IHA shall apply in turn to each bid (proceeding in
order from the apparent low bid to the high bid) each of the separately
priced bid deductible items, if any, in their priority order set forth in
this solicitation. If upon the application of the first deductible item to
all initial bids, a new low bid is within the PHA’s/IHA’s available
funding, then award shall be made to that bidder. If no bid is within
the available funding amount, then the PHA/IHA shall apply the
second deductible item. The PHA/IHA shall continue this process
until an evaluated low bid, if any, is within the PHA’s/IHA’s available
funding. If upon the application of all deductibies, no bid is within the
PHA’s/IHA’s available funding, or if the solicitation does not request
separately priced deductibles, the PHA/IHA shall follow its written
policy and procedures in making any award under this solicitation.

(c) Inthe case of tie low bids, award shall be made in accordance
with the PHA’s/IHA’s written policy and procedures.

(d) The PHA/IHA may reject any and all bids, accept other than the
lowestbid (e.g., the apparent low bid is unreasonably low), and waive
informalities or minor irregularities in bids received, in accordance
with the PHA’s/IHA’s written policy and procedures.
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(e) Unless precluded elsewhere in the solicitation, the PHA/IHA
may accept any item or combination of items bid.

() The PHA/IHA may reject any bid as nonresponsive if it is
materially unbalanced as to the prices for the various items of work
to be performed. A bid is materially unbalanced when it is based on
prices significantly less than cost for some work and prices which are
significantly overstated for other work.

(g) Awritten award shall be furnished to the successful bidder within
the period for acceptance specified in the bid and shall result in a
binding contract without further action by either party.

9. Bid Guarantee (applicable to construction and equip-
ment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5%) of the amount of the bid. The
bid guarantee may be a certified check, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. In the case where the
work under the contract will be performed on an Indian reservation
area, the bid guarantee may also be an irrevocable Letter of Credit
(see provision 10, Assurance of Completion, below). Certified
checks and bank drafts must be made payable to the order of the
PHA/IHA. The bid guarantee shall insure the execution of the
contract and the furnishing of a method of assurance of compietion
by the successful bidder as required by the solicitation. Failure to
submit a bid guarantee with the bid shall result in the rejection of the
bid. Bid guarantees submitted by unsuccessful bidders will be
returned as soon as practicable after bid opening.

10. Assurance of Completion

(a) Unless otherwise provided in State law, the successful bidder
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation. This assurance may be [Contracting
Officer check applicable items] —

X (1) a performance and payment bond in a penal sum of 100
percent of the contract price; or, as may be required or permitted by
State law;

[ 1 (2) separate performance and payment bonds, each for 50
percent or more of the contract price;

[ 1 (3) a 20 percent cash escrow;
[ 1 (4) a25 percentirrevocable letter of credit; or,

[ 1 (5) an irrevocable letter of credit for 10 percent of the total
contract price with a monitoring and disbursements agreement with
the IHA (applicable only to contracts awarded by an IHA under the
Indian Housing Program).

(b) Bonds must be obtained from guarantee or surety companies
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. Individual sureties will
not be considered. U.S. Treasury Circular Number 570, published
annually in the Federal Register, lists companies approved to act as
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract bonded, and the States in which
the company is licensed to do business. Use of companies listed in
this circular is mandatory. Copies of the circular may be downloaded
on the U.S. Department of Treasury website http://
www.fms.treas.gov/c570/index.html, or ordered for a minimum fee
by contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total
amount of premium charged. The current power of attorney for the
person who signs for the surety company must be attached to the
bond. The effective date of the power of attorney shall not precede
the date ofthe bond. The effective date of the bond shall be on or after
the execution date of the contract.

(d) Failure by the successful bidder to obtain the required assur-
ance of completion within the time specified, or within such extended
period as the PHA/IHA may grant based upon reasons determined
adequate by the PHA/IHA, shall render the bidder ineligible for
award. The PHA/IHA may then either award the contract to the next
lowest responsible bidder or solicit new bids. The PHA/IHA may
retain the ineligible bidder’s bid guarantee.

11. Preconstruction Conference (applicable to construction
contracts)

After award of a contract under this solicitation and prior to the start
of work, the successful bidder will be required to attend a
preconstruction conference with representatives of the PHA/IHA and
its architect/engineer, and other interested parties convened by the
PHA/IHA. The conference will serve to acquaint the participants with
the general plan of the construction operation and all other require-
ments of the contract (e.g., Equal Employment Opportunity, Labor
Standards). The PHA/IHA will provide the successful bidder with the
date, time, and place of the conference.

12. Indian Preference Requirements (applicable only if
this solicitation is for a contract to be performed on a
project for an Indian Housing Authority)

(a) HUD has determined that the contract awarded under this
solicitation is subject to the requirements of section 7(b) of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450e(b)).
Section 7(b) requires that any contract or subcontract entered into for
the benefit of Indians shall require that, to the greatest extent feasible

(1) Preferences and opportunities for training and employment
(other than core crew positions; see paragraph (h) below) in connec-
tion with the administration of such contracts or subcontracts be
given to qualified “Indians.” The Act defines “Indians” to mean
persons who are members of an Indian tribe and defines “Indian
tribe” to mean any Indian tribe, band, nation, or other organized
group or community, including any Alaska Native village or regional
or village corporation as defined in or established pursuant to the
Alaska Native Claims Settlement Act, which is recognized as eligible
for the special programs and services provided by the United States
to Indians because of their status as Indians; and,

(2) Preference in the award of contracts or subcontracts in
connection with the administration of contracts be given to Indian
organizations and to indian-owned economic enterprises, as de-
fined in section 3 of the Indian Financing Act of 1974 (25 U.S.C.
1452). That Act defines “economic enterprise” to mean any Indian-
owned commercial, industrial, or business activity established or
organized for the purpose of profit, except that the Indian ownership
must constitute not less than 51 percent of the enterprise; “Indian
organization” to mean the governing body of any Indian tribe or entity
established or recognized by such governing body; “Indian” to mean
any person who is a member of any tribe, band, group, pueblo, or
community which is recognized by the Federal Government as
eligible for services from the Bureau of Indian Affairs and any
“Native” as defined in the Alaska Native Claims Settlement Act; and
Indian “tribe” to mean any Indian tribe, band, group, pueblo, or
community including Native villages and Native groups (including
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corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is recog-
nized by the Federal Government as eligible for services from the
Bureau of Indian Affairs.

(b) (1) The successful Contractor under this solicitation shall com-
ply with the requirements of this provision in awarding all subcon-
tracts under the contract and in providing training and employment
opportunities.

(2) A finding by the IHA that the contractor, either (i) awarded
a subcontract without using the procedure required by the 1HA, (ii)
falsely represented that subcontracts would be awarded to Indian
enterprises or organizations; or, (iii) failed to comply with the
contractor’'s employment and training preference bid statement shall
be grounds for termination of the contract or for the assessment of
penalties or other remedies.

(c) If specified elsewhere in this solicitation, the IHA may restrict the
solicitation to qualified Indian-owned enterprises and Indian organi-
zations. If two or more (or a greater number as specified eisewhere
in the solicitation) qualified Indian-owned enterprises or organiza-
tions submit responsive bids, award shall be made to the gualified
enterprise or organization with the lowest responsive bid. If fewer
than the minimum required number of qualified Indian-owned enter-
prises or organizations submit responsive bids, the IHA shall reject
all bids and readvertise the solicitation in accordance with paragraph
(d) below.

(d) If the IHA prefers not to restrict the solicitation as described in
paragraph (c) above, or if after having restricted a solicitation an
insufficient number of qualified Indian enterprises or organizations
submit bids, the IHA may advertise for bids from non-Indian as well
as Indian-owned enterprises and Indian organizations. Award shall
be made to the qualified Indian enterprise or organization with the
lowest responsive bid if that bid is -

(1) Within the maximum HUD-approved budget amount estab-
lished for the specific project or activity for which bids are being
solicited; and

(2) Nomorethanthe percentage specifiedin 24 CFR 905.175(c)
higher than the total bid price of the lowest responsive bid from any
qualified bidder. If no responsive bid by a qualified Indian-owned
economic enterprise or organization is within the stated range of the
total bid price of the lowest responsive bid from any qualified
enterprise, award shall be made to the bidder with the lowest bid.

(e) Bidders seeking to qualify for preference in contracting or
subcontracting shall submit proof of Indian ownership with their bids.
Proof of Indian ownership shall include but not be limited to:

(1) Certification by a tribe or other evidence that the bidder is
an Indian. The IHA shall accept the certification of a tribe that an
individual is a member.

(2) Evidence such as stock ownership, structure, manage-
ment, control, financing and salary or profit sharing arrangements of
the enterprise.

(f (1) All bidders must submit with their bids a statement describ-
ing how they will provide Indian preference in the award of subcon-
tracts. The specific requirements of that statement and the factors
to used by the IHA in determining the statement’s adequacy are
included as an attachment to this solicitation. Any bid that fails to
include the required statement shall be rejected as nonresponsive.
The IHA may require that comparable statements be provided by
subcontractors to the successful Contractor, and may require the
Contractor to reject any bid or proposal by a subcontractor that fails
to include the statement.

(2) Bidders and prospective subcontractors shall submit a
certification (supported by credible evidence) to the IHA in any
instance where the bidder or subcontractor believes it is infeasible to
provide Indian preference in subcontracting. The acceptance or
rejection by the IHA of the certification shall be final. Rejection shall
disqualify the bid from further consideration.

(g) All bidders must submit with their bids a statement detailing their
employment and training opportunities and their plans to provide
preference to Indians in implementing the contract; and the number
or percentage of Indians anticipated to be employed and trained.
Comparable statements from all proposed subcontractors must be
submitted. The criteria to be used by the IHA in determining the
statement(s)’s adequacy are inciuded as an attachment to this
solicitation. Any bid that fails to include the required statement(s), or
that includes a statement that does not meet minimum standards
required by the IHA shall be rejected as nonresponsive.

(h) Core crew employees. A core crew employee is an individual
who is a bona fide employee of the contractor at the time the bid is
submitted; or an individual who was not employed by the bidder at the
time the bid was submitted, but who is regularly employed by the
bidder in a supervisory or other key skilled position when work is
available. Bidders shall submit with their bids a list of all core crew
employees.

(i) Preference in contracting, subcontracting, employment, and
training shall apply not only on-site, on the reservation, or within the
IHA’s jurisdiction, but also to contracts with firms that operate outside
these areas (e.g., employment in modular or manufactured housing
construction facilities).

() Bidders should contact the IHA to determine if any additional
local preference requirements are applicable to this solicitation.

(k) The IHA [ ] does [X] does not [Contracting Officer check
applicable box] maintain lists of Indian-owned economic enterprises
and Indian organizations by specialty (e.g., plumbing, electrical,
foundations), which are available to bidders to assist them in meeting
their responsibility to provide preference in connection with the
administration of contracts and subcontracts.

Previous edition is obsolete

Page 4 of 4

form HUD-5369 (10/2002)



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

NOTICE OF
PRE-BID CONFERENCE

A Pre-Bid Conference will be held on August 4, 2026

A Pre-Bid Conference will be held on August 4, 2026 at _11:00 am at the

Murray Tower Communiy Room, 2825 Murray Ave, Pittsburgh, PA 15217 . Asite
visit of the property will be conducted thereafter. Bidders shall be prepared to review all
aspects of the site necessary to prepare a bid.

Representatives of the Authority, the engineer and other interested parties will be in
attendance.

All bidders are urged to attend.

Bidders are responsible for examining the construction site. (Refer to "Instructions to
Bidders for Contracts," Document HUD 5369, Clause 1, "Bid Preparation and
Submission.") Notwithstanding the above, lack of attendance will not be a basis for
rejecting a bid.

Bidders are urged to examine the drawings and specifications prior to the Pre-Bid
Conference.

Nothing at the Pre-Bid Conference will change the terms of the IFB unless a subsequent
Addendum is issued. (Refer to "Instructions to Bidders for Contracts," Document HUD
5369, Clause 2, "Explanations and Interpretations to Prospective Bidders.")

Pre-Bid Conference
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

July 20, 2026
11:00am

August 4, 2026
11:00am

August 11, 2026
11:00 am

August 20, 2026
11:00 am

October 12, 2026
{estimated)

November 2, 2026
(estimated)

December 2, 2026
(estimated)

December 14, 2026
(estimated)

545 calendar days from
effective date of Notice
to Proceed

HACP CONTRACT NO. 600-08-26 REBID

PROJECT SCHEDULE

Invitation for Bids issued

Pre-Bid Conference

Last day to submit written questions
Bids due

Notice of Award

Execution of Contracts
Pre-Construction Conference
Construction Start

All work required under this contract shall be
complete

Project Schedule
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

SCOPE OF WORK FOR
GENERAL CONSTRUCTION

The Contract for General Construction shall consist of the following component parts:

1.

THE AGREEMENT
(Bound in the Project Manual)

THE BID Document 00310 - Scope of Work for General Construction
Document 00311 - Form of Bid for General Construction

THE FORM OF Document 00500 - Form of Agreement

AGREEMENT Document 00590 - Contracting Officer Certification

CONDITIONS Document HUD - 5370 General Conditions

OF THE HACP Document - Supplemental General Conditions

CONTRACT Document 00830 - Wage Determination Schedule

PRIMARY SPECIFICATIONS FOR THE GENERAL CONSTRUCTION CONTRACT
(Bound in the Project Manual)

All Work contained in the Primary Specifications listed below is the Work of the Contractor for this
General Construction Contract unless specifically indicated otherwise.

Any Reference in the Primary Specifications to the "Contractor," the "Prime Contractor," or
the "General Contractor” shall be interpreted as meaning the Contractor for this General
Construction Contract.

The General Contractor shall coordinate the schedule and activities of work performed by this and all
other Prime Contracts, as identified by (G)-General, (P)-Plumbing, (H)-HVAC, and (E)-Electrical.

It is the contractual responsibility of the Contractor for General Construction to familiarize
himself with the work of the other prime contractors so that the Project as a whole ean proceed in
an orderly fashion. Failure to familiarize work by other trades would not be an excuse for
corrective measures at no cost to the City of Pittsburgh Housing Authority.

For example, the General Contractor shall coordinate installation of general construction work with the
requirements of the Plumbing, Mechanical, and Electrical Contractors.

Reference Standard for Incidental Work: Incidental work, as used in this paragraph, is work which is not
a basic part of other Prime Contracts but which is required by reference.

Scope of Work
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For example, the General Contractor is required by his Primary Specifications to install and repair all
general work. In the event that the Plumbing Contractor disturbs the general work, the patching, repair
shall be done and follow the same Specification requitements of the appropriate Specification Section by
the Plumbing Contractor even if that specification section may not be part of the Plumbing Contractor's
Primary Specification. The same applies to all trades where incidental work occurs.

TECHNICAL SPECIFICATIONS MAY BE FOUND AT PART FOUR
OF THE PROJECT MANUAL

PLEASE ALSO REFER TO DRAWINGS

3. PRIMARY DRAWINGS FOR THE GENERAL CONSTRUCTION CONTRACT
(Contained in the set of Project Drawings issued simultaneously with this Project Manual)

All Work contained in the Primary Drawings listed below is the Work of this Contractor unless
specifically indicated otherwise.

Any Reference to the "Contractor," the "Prime Contractor,” or the "General Contractor" shall be
interpreted as meaning the Contractor for this General Construction Contract.

The Primary Drawings for this contract consist of all Fukui Architects, P.C. construction
documents drawings, dated April 24. 2026 and specifications contained in this project manual.

In case of drawing conflict with specifications, it is understood that the specification shall supersede the
drawings.

Scope of Work
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TO:

HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP Contract No. 600-08-26 REBID
FORM OF BID
GENERAL CONSTRUCTION

Contract No .600-08-26 REBID

HOUSING AUTHORITY BIDDER:
CITY OF PITTSBURGH (Bidder Name)
(Hereinafler called the

"Authority") (Business Address)
412 Boulevard of the Allies

Pittsburgh, PA 15219

(Telephone)

The undersigned Bidder, having visited the site, having become familiar with local conditions affecting the
cost of the work, including all City of Pittsburgh current code requirements, and having become familiar
with the Invitation for Bids (the IFB) issued by the Authority, which consists of the following:

Project Manual, dated July 20, 2026 containing Bidding Requirements, Contract Forms, Conditions
of the Contract, and Specifications

Project Drawings, dated April 24, 2026

Addenda (if any) as enumerated in this Form of Bid

hereby proposes to provide all supervision, technical personnel, labor, materials, machinery, tools,
appurtenances, equipment and services required to construct and complete the General Construction Work as
described in Document 00310 "Scope of Work for General Construction" and as indicated in the Drawings
and Specifications, for the following Firm Fixed Price:

Dollars ($ )
(Tnsert Bid Price in words) (Insert Bid Price in Figures)

Bid security [ ]is | ] is not submitted with this bid.
(Check one)

Bid Security is in amount of:

% ofthe bid OR Dollars ($ )

Form of Bid
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Bid Security is in the form of:

[ ] Certified Check [ ] Bank Draft
[ ] U.S. Govt. Bond [ 1] Bid Bond (Document 00410)
3. The Bidder hereby acknowledges receipt of the following Addenda, if any, as issued by the Authority:
Total number of Addenda (if none, so state)
Addendum No. dated Addendum No. dated
Addendum No. dated Addendum No. dated
Addendum No. dated Addendum No. dated
Addendum No. dated Addendum No. dated
Addendum No. dated Addendum No. dated
Addendum No. dated Addendum No. dated
4. The Bidder attaches hereto the Special Provisions (Document 00021);
5. The Bidder attaches hereto the Statement of Bidder's Qualifications (Document 00420);
6. The Bidder attaches hereto the Section 3 Opportunities Plan (Document 00433), MBE/WBE Solicitation and

Commitment Record (Document 00434), Bidder Manpower Plan (Document 00435), and Previous Related
Experience (Document 00436);

7. The Bidder attaches hereto the Bidder's Representations, Certifications and Other Statements of Bidders
(Document HUD 5369-A), Previous Participation Certificate (Document HUD-2530);

8. The Bidder attaches hereto the Bidder’s Special Provisions — Notice to All Prospective Bidders (Document
00437), Non-Collusion Affidavit (Document 00485);

9. The Bidder attaches hereto the completed Form of Agreement (Document 00500);

10. The Bidder attaches hereto the Supplemental General Conditions (HACP Document).

Form of Bid
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PROPRIETORSHIP SIGNATURE PAGE SHEET - FB-I

(To be used when the Bidder is an individual doing business as a Sole Proprietorship.)

THE BIDDER CERTIFIES THAT THE BIDDER IS:

An individual doing business in his/her own name

[ 1 Anindividual doing business under a fictitious or assumed name
(Complete Proprietorship Fictitious Name Disclosure below)

SIGNED, SEALED AND DELIVERED

this day of 20

(Printed or Typed Name) (Printed or Typed Name)
Witness Principal

(Signature and Date) (Signature and Date)

PROPRIETORSHIP FICTITIOUS NAME DISCLOSURE

(To be used when the Bidder is an individual doing busi under a fictii or d name.)

is an individual trading under a fictitious or

(Proprietor's Name)

assumed name of and [ ] has [ ] has not registered under
(Fictitious or Assumed Name Used as Bidder's Name) (Check one)

the Fictitious Names Act of Pennsylvania, namely the Act of May 24, 1945P.1.967, as amended, 54 P.S.sec.281.1 et
seq.

(Printed or Typed Name) (Printed or Typed Name)
Witness Principal

(Signature and Date) (Signature and Date)

Form of Bid
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PARTNERSHIP SIGNATURE PAGE SHEET - FB-P-1
(To be used when the Bidder is an individual doing business as a Partnership.)

THE BIDDER CERTIFIES THAT THE BIDDER IS:

[ 1 A General Partnership (Attach completed Sheet FB-P-3)
[ 1 Doing business under Partmership Name

[ 1 Doing business under a fictitious or assumed name
{Complete Partnership Fictitious Name Disclosure Sheet FB-P-2)

[ 1 A Limited Partnership (Attach completed Sheet FB-P-3)
[ 1 Doing business under Partnership Name

[ 1 Doing business under a fictitious or assumed name
(Complete Partnership Fictitious Name Disclosure Sheet FB-P-2)

SIGNED, SEALED AND DELIVERED

this day of 20

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner *

(Signature and Date) (Signature and Date)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner *

(Signature and Date) (Signature and Date)

. If the Bidder is a partnership, the Bid and Contract must be signed in the name of the partership by at least two general pariners, and the
names and addresses of all the partners must be listed on the certificate on Sheet FB-P-3.

Form of Bid
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PARTNERSHIP FICTITIOUS NAME DISCLOSURE SHEET FB-P-2

(To be used when the Bidder is a partnership doing busi under a ficlitious or d name.)

is a partnership trading under a fictitious or

(Partnership's Name)

assumed name of and [ ] has [ ] has not registered under
(Fictitious or Assumed Name Used as Bidder's Name) (Check one)

the Fictitious Names Act of Pennsylvania, namely the Act of May 24, 1945,P.L.967, as amended, 54 P.S.sec.281.1 et
seq.

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

Form of Bid
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PARTNERSHIP CERTIFICATE SHEET FB-P-3
(To be used when the Bidder is a partnership.)

I, as partner of .
(Name of Partnership)
certify that the following are the hames and addresses of all the partners of said partnership.

Name: Name:
Address: Address:
City: City:
Name: Name:
Address: Address:
City: City:
Name: Name:
Address: Address:
City: City:
Name: Name:
Address: Address:
City: City:

(Use additional sheets as required.)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

Form of Bid
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CORPORATION SIGNATURE PAGE SHEET FB-C-1

(To be used when the bidder is a corporation.)

THE BIDDER CERTIFIES THAT THE BIDDER IS:

[ ] A corporation doing business in its own name
[ 1 A corporation doing business under a fictitious or assumed name
(Complete Corporation Fictitious Name Disclosure FB-C-2)

SIGNED, SEALED AND DELIVERED

this day of 20
(CORPORATE
SEAL)
(Corporate Name)
(Printed or Typed Name) (Printed or Typed Name)
Witness President
{ VP *+ {
(Signature and Date) (Signature and Date)

(Corporate Title)

(Corporate Title)

**  f the bidder is a corporation, the Bid and the Contract must be executed in the Corporation's correct corporate name by its President or
Vice President and attested to by its Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of Corporate

Principal (Doc. 00625) must be executed by the Secretary or Assistant Secretary.

Form of Bid
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CORPORATION FICTITIOUS NAME DISCLOSURE SHEET FB-C-2

(To be used when the Bidder is a corporation doing busi; under a fictitious or d name.)

is a corporation trading under a fictitious or

(Corporation's Name)

assumed name of and [ ] has [ ] has not registered under
(Fictitious or Assumed Name Used as Bidder's Name) (Check one)

the Fictitious Names Act of Pennsylvania, namely the Act of May 24, 1945,P.1.967, as amended, 54 P.S.sec.281.1 et
seq.

(Printed or Typed Name) (Printed or Typed Name)
Witness President

{ V.P. ** {

(Signature and Date) (Signature and Date)

**  If the bidder is a corporation, the Bid and the Contract must be executed in the Corporation's correct corporate name by its President or
Vice President and attested to by its Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of Corporate
Principal (Doc. 00625) must be executed by the Secretary or Assistant Secretary.

Form of Bid
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CORPORATION CERTIFICATE SHEET FB-C-3

(To be wsed when the bidder is a corporation)

is a corporation organized and existing

(Corporate name used as Bidder name)

under the laws of the state of with its principal place of business at:

(Street Address) (City) (State)

and, if a non-Pennsylvania corporation [ | has [ | has not (check one) been granted a certificate of authority to do
business in Pennsylvania as required by the Pennsylvania Business Corporation Law, approved May 5, 1933, P.L. 364,
as amended, 15 P.S. sec.2005 et seq.

I, , certify that [ am the [ ] Secretary [ ] Assistant Secretary of the
{check one)

Corporation named a Bidder herein; that who signed

this Bid on behalf of the Corporation was then of said Corporation that

(President/V.P.) **

I know his signature and his signature thereto is genuine; and that said Bid was duly signed, sealed and attested in
behalf of said Corporation by authority of its governing body.

(CORPORATE
SEAL)

(Signature and Date)

**  If the bidder is a corporation, the Bid and the Contract must be executed in the Corporation's correct corporate name by its President or Vice
President and its Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the above Certificate must be executed by the
Secretary or Assistant Secretary

Form of Bid
00311-9



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we,

, as Principal, and

(Insert name and address of Bidder exactly as it appears on Form of Bid)

, as Sureties, are
held and firmly bound unto the Housing Authority of the City of Pittsburgh, its certain attorney, successors, or assigns
(the Obligee, hereinafter called the "Authority") in the penal sum of

Dollars ($ )

lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, personal representatives, successors, and assigns, jointly and severally, firmly by these presents:

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the Principal simultaneously submits to
the Authority the accompanying bid, dated

.20 (the "Bid"), for construction of

(Tnsert date of bid)

(Insert name of project exactly as it appears on Form of Bid)
pursuant to specifications, drawings and other related documents constituting the Invitation for Bids (the "IFB").

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein after the
opening of the same, or, if no period be specified, within sixty (60) days after the said opening, and shall within the
period specified therefore, or, if no period be specified within ten (10) days after the prescribed forms are presented to
him for signature, enter into a written contract with the Authority in accordance with the bid as accepted, and give
bonds with good and sufficient surety or sureties, as may be required for the faithful performance and proper
fulfillment of such contract and for the payment of labor and materialmen or in the event of the withdrawal of said bid
within the period specified, or the failure to enter into such contract and give such bonds within the time specified, if
the Principal shall pay the Authority the difference between the amount specified in said bid and the amount for which
the Authority may procure the required work or supplies or both, if the latter amount be in excess of the former, then
the above obligation shall be void and of no effect, otherwise to remain in full force and virtue.

Bid Bond
00410 -1



SHEET - BB-I

SIGNED, SEALED AND DELIVERED IN ORIGINAL COUNTERPARTS

this day of 20

IF THE PRINCIPAL IS AN INDIVIDUAL, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)
Witness Principal
(Signature and Date) (Signature and Date)
SURETY SIGN HERE
(SURETY
SEAL)
(Printed or Typed Name) (Printed or Typed Nume)
Attest Surety***
i {
(Signature and Date) (Signature and Date)

***  Power of attomey must be attached to this Bid Bond.

Bid Bond
00410-2



SHEET - BB-P

SIGNED, SEALED AND DELIVERED IN ORIGINAL COUNTERPARTS

this day of 20

IF THE PRINCIPAL IS A PARTNERSHIP, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

¥ If the Bidder is a partnership, the Bond must be signed in the name of the partnership by at least two general partners, whose names and
addresses must be listed on the certificate on page BF-3-P of the Bid.

SURETY SIGN HERE
(SURETY
SEAL)
(Printed or Typed Name) (Printed or Typed Name)
Attest Surety***
{ {
(Signature and Date) (Signature and Date)

*#**  Power of attorney must be attached to this Bid Bond.

Bid Bond
00410 -3



SIGNED, SEALED AND DELIVERED IN

this day of

SHEET - BB-C-1

ORIGINAL COUNTERPARTS

20

IF THE PRINCIPAL IS A CORPORATION, SIGN HERE

(CORPORATE
SEAL)

(Printed or Typed Name)

Attest

(Signature and Date)

(Corporate Title)

(Corporate Name)
(Printed or Typed Name)
President
V.p ** {
(Signature and Date)
(Corporate Title)

**  TIf the bidder is a corporation, the Bond must be executed in the Corporation's correct corporate name by its President or Vice President and
attested to by its Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of Corporate Principal below

must be executed by the Secretary or Assistant Secretary.

CERTIFICATE AS TO CORPORATE PRINCIPAL

I

, certify that I am the

[ 1 Secretary [ ] Assistant Secretary of the Corpo
(check one)

ration named a Bidder herein; that

who signed this Bid on behalf of the

Corporation was then

of said Corporation that I know his

signature and his signature thereto is genuine; and that said Bid was duly signed, sealed and attested
in behalf of said Corporation by authority of its governing body.

(CORPORATE

SEAL)

(Signature and Date)

Bid Bond
00410 -4



SURETY SIGN HERE

(SURETY
SEAL)

(Printed or Typed Name)

Attest

(Signature and Date)

***  Power of attomey must be attached to this Bid Bond.

SHEET - BB-C-2

Surety***

(Printed or Typed Name)

(Signature and Date)

Bid Bond
00410 -5



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

STATEMENT OF BIDDER'S QUALIFICATIONS

Murray Tower Comprehensive Rehabilitation Project,
AMP-31
(Bidder's Name) (Project Name)

(Address)

600-08-26 REBID

(HACP Project No,)
Names of not more than two principals to contact:
Name: Name:
Title: Title:
Telephone: Telephone:
AUTHORIZATION:

Excerpt from HUD 7460.8. REV-2 AND 2 CFR 200.318(h) &24 CFR 905.160(a)(3):

"The evaluation of a contractor's ability to perform a contract is known as determining the
contractor's responsibility. Has shall make awards only to responsible contractors possessing the
ability to perform successfully under the terms and conditions of a proposed
contract. Consideration shall be given to such matters as contractor integrity,
compliance with public policy, record of past performance, and financial and technical
resources.

"The award of a contract to an offeror shall not be made solely on the basis of the
lowest evaluated price without considering the firm's ability to perform the required work. Some
of the specific factors to consider include (1) whether the contractor performed satisfactorily
on other HA Contracts, (2) is the contractor suspended or debarred from Federal Contracts, and
(3)*have other HAs has satisfactory performance from this contractor.

"A pre-award survey may entail an on-site inspection of the offeror's facilities, including a review
of financial statements, record keeping, production capacity, or similar factors that impact on the
ability to perform the contract.

"Recent unsatisfactory performance regarding either quality or timeliness of delivery is
an example of a problem which the Contracting Officer shall consider and resolve as to its
impact on the current procurement prior to making an affirmative determination of responsibility.

Statement of Bidder's Qualifications
00420 -1



ORGANIZATION

THE BIDDER IS:
[1] An individual doing business in his/her own name
[] An individual doing business under a fictitious or assumed name

[ 1 A General Partnership

[] Doing business under Partnership Name

[] Doing business under a fictitious or assumed name
[] A Limited Partnership

[] Doing business under Partnership Name

[1] Doing business under a fictitious or assumed name

[] A corporation doing business in its own name
[1] A corporation doing business under a fictitious or assumed name

How many years has the bidder been in business as a Contractor?

How many years has the bidder been in business under its present business name?

Under what other or former names has the bidder operated?

PAST PERFORMANCE

CLAIMS AND SUITS. (If the answer to any of the questions below is yes, please attach explanation.)
[ 1Yes| ]No Has the Bidder ever failed to complete any work awarded to it?

[ 1Yes[ ]No Are there any judgments, claims, arbitration proceedings or suits pending or outstanding
against the bidder or its officers?

[ 1Yes[ ] No Has the bidder filed any law suits or requested arbitration with regard to construction
contracts within the last five years?

[ 1 Yes[ ] No Within the last five years, has any officer or principal of the bidder ever been an officer
or principal of another organization when it failed to complete a construction contract?
(If answer is yes, please attach details.)

State average annual amount of construction work performed during the past five years:

$

State total worth of work in progress and under contract: $

On a separate sheet, list major construction projects the bidder has in progress, giving the name
of project, owner, architect, contract amount, percent complete and scheduled completion date.

On a separate sheet, list the major projects the bidder has completed in the past five years,
giving the name of project, owner, architect, contract amount, date of completion and percentage
of the cost of the work performed with your own forces.

Statement of Bidder's Qualifications
00420-2



FINANCIAL RESOURCES
Financial Statement.

Attach a financial statement (audited if available), including the bidder's latest balance
sheet and income statement showing the following items:
Current Assets (e.g. cash, joint venture accounts, accounts receivable, notes
receivable, accrued income, deposits, materials inventory and prepaid expenses);
Net Fixed Assets;
Other Assets;
Current Liabilities (e.g. accounts payable, notes payable, accrued expenses,
provision for income taxes, advances, accrued salaries and accrued payroll taxes);
Other Liabilities (e.g. capital, capital stock, authorized and outstanding shares par
values, earned surplus and retained eamings).

Name and address of firm preparing attached financial statement, and date thereof:

[ 1Yes[ ] No Is the attached financial statement for the identical organization named on page one?

If not, explain the relationship and financial responsibility of the organization whose
financial statement is provided (e.g., parent-subsidiary).

[ 1Yes []No Will the organization whose financial statement is attached act as guarantor of the
contract for construction?

TECHNICAL RESOURCES
Licensing:

List jurisdictions and trade categories in which the bidder is legally qualified to do business, and
indicate registration or license numbers, if applicable.

Experiences:
List the categories of work that the bidder normally performs with its own forces.

On a separate sheet, list the construction experience and present commitments of the key
individuals of the bidder.

Statement of Bidder's Qualifications
00420 - 3



REFERENCES

List Trade References (use separate sheet if necessary):

List Bank References (use separate sheet if necessary):

List previous HUD/USDA-FmHA projects and Section 8 Contracts (formerly Schedule A on
HUD-2530). Applicable to construction contracts exceeding $50,000. List each principals name,
previous project, principal's participation role and interest, and disclose defaults, mortgage relief,
assignments and foreclosures. Note that having a Master Schedule on file with HUD will not
meet this requirement.

Certifications: 1 (meaning the individual who signs as well as the corporations, partnerships or other
parties listed above who certify) hereby apply to HUD or USDA-FmHA, as the case may be, for approval
to participate as a principal in the role and project listed above based upon my following previous
participation record of this Certification.

I certify that all the statements made by me are true, complete and correct to the best of my knowledge
and belief and are made in good faith, including the data contained in Schedule A and Exhibits, signed by
me and attached to this form.

Warning: HUD and/or the Authority will prosecute false claims and statements. Conviction may result
in criminal and/or civil penalties. (18 U.S.C. 1001, 1012;31 U.S.C. 3729, 3802)

I further certify that:

1. The list of previous HUD/USDA-FmHA projects and Section 8 Contracts contains a listing of
every assisted or insured project of HUD, which I have been or am now a principal.

2. For the period beginning 10 years prior to the date of this certification, and except as shown by
me on the certification.

a. No mortgage on a project listed by me has ever been in default, assigned to the
Government or foreclosed, nor has mortgage relief by the mortgagee been given;

b. I have not experienced default or noncompliance under any Conventional Contract or
Turnkey Contract of Sale in connection with a public housing project;

c. To the best of my knowledge, there are no unresolved findings raised as a result of HUD
audits, management reviews or other Governmental investigations concerming me or my
projects;

d. There has not been a suspension or termination of payments under any HUD assistance
contract in which I have had a legal or beneficial interest;

e. I have not been convicted of a felony and am not presently, to my knowledge, the subject
of a complaint or indictment charging a felony. (A felony is defined as any offense
punishable by imprisonment for a term exceeding one year, but does not include any
offense classified as a misdemeanor under the laws of a State and punishable by
imprisonment of two years or less);

f. I have not been suspended, debarred or otherwise restricted by any Department or

Agency of the Federal Government or of a State Government from doing business with
such Department or Agency.

Statement of Bidder's Qualifications
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g I have not defaulted on an obligation covered by a surety or performance bond and have
not been the subject of a claim under an employee fidelity bond.

All the names of the parties, known to me to be principals in this project(s) in which I propose to

participate, are listed above.

I am not a HUD/FmHA employee or a member of a HUD/FmHA employee's immediate
household as defined in Standards of Ethical Conduct for Employees of the Executive Branch in
5 C.F.R. Part 2635 (57 FR 35006) and HUD's Standard of Conduct in 24 C.F.r. Part O and
USDA's Standard of Conduct in 7 C.F.R. Part 9 Subpart B.

I am not a Housing Authority of the City of Pittsburgh employee or a member of an Authority
employee's immediate family.

I am not a principal participant in an assisted or insured project as of this date on which
construction has stopped for a period in excess of 20 days or which has been substantially
completed for more than 90 days and documents for closing, including final cost certification
have not been filed with HUD or FmHA.

To my knowledge I have not been found by HUD or FmHA to be in noncompliance with any
applicable civil rights law.

I am not a Member of Congress or a Resident Commissioner nor otherwise prohibited or limited
by law from contracting with the Government of the United States of America.

Statements above (if any) to which I cannot certify have been deleted by striking through the
words with a pen. I have initialed each deletion (if any) and have attached a true and accurate
signed statement (if applicable) to explain the facts and circumstances which I think helps to
qualify me as a responsible principal for participation in this project.

(Signature and Date}

(Typed or Printed Name)

(Compuny Name)

Subscribed and sworn to before me

day of , 20

My Commission expires .20

Statement of Bidder's Qualifications
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7S H Acp Hpusing.Authority
= ‘Eq City of Pittsburgh
SECTION 3 OPPORTUNITIES PLAN

Business Opportunities and Employment Training for Housing Authority of the City of Pittsburgh Low-Income
Public Housing Residents (LIPH) and Area Residents of Low and Very Low-Income Status (ARLIS)

PRIME CONTRACTOR’S NAME:
SPECIFICATION OR RFP/IFB/RFQ NUMBER:
SPECIFICATION OR RFP/IFB/RFQ TITLE:

The Contractor hereby agrees to comply with all the provisions of Section 3 as set forth in 24 CFR

Part 75 et seq. and the HACP Section 3 Policy and Program requirements. The Contractor hereby submits this document
to identify employment opportunities for HACP residents (LIPH) and Area Residents of Low and Very Low Income
Status (ARLIS) during the term of the contract between the Contractor and the HACP.

The preference of HACP is to ensure that as many HACP residents as possible are employed. In an effort to further that
requirement, HACP has created a preference tier structure as outlined in the HACP Section 3 Policy and Program Manual
which can be reviewed by visiting the “Vendor Services” section of www.hacp.org. Contractors are required to comply
with Section 3 by first considering Tier I — Hiring. If the Contractor cannot meet its Section 3 requirement in Tier T and
needs to move to Tier II or Tier III, that Contractor must document this inability to comply with the preference and the
need to move to a lower tier. (Such inability must be documented for moves within tiers). The Contractor agrees to meet
its Section 3 requirement following the Preferential Tier Structure as indicated by the selection below (check one or more
tiers below):

[ ] Tier I - HIRING

The Contractor affirms that the jobs identified shall be for meaningful employment that may or may not be related to the
scope of services covered under Contract/Purchase Order # ;

The Contractor has committed to employ resident(s) in order to comply with its Section 3 requirements. A prime
contractor may satisfy the HACP Resident Hiring Requirements through his/her subcontractors. Contact the HACP
Resident Employment/Section 3 Program for resident referrals at 412-643-2761, Ext 2761.

When Tier 1 is selected, the Contractor shall complete the following table as instructed below:
(1) Indicate each job title for all phases of this contract
(2) The number of positions that will be needed in each category
(3) How many of those positions are currently filled
(4) The number currently filled by low and very low-income HACP residents
(5) The number currently filled by City of Pittsburgh neighborhood area residents
(6) How many positions need to be filled

Indicate your requirement for the number of positions you intend to fill with:
(7) Low income HACP Residents (LIPH) and/or
(8) Low and very low income City of Pittsburgh Neighborhood Area Residents (ARLIS)



=1
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2, H Ac P Housing Authority
, ‘% City of Pittsburgh
SECTION 3 OPPORTUNITIES PLAN
[ ] Tier Il - CONTRACTING

The contractor has identified HACP resident-owned business(es) or Section 3 business(es) which
is/are 51 percent or more owned by low-or very low-income persons or Over 75 percent of the labor hours performed for
the business over the prior three-month period are performed by Section 3 workers. This will satisfy the contractor’s
Section 3 requirement covered under Contract/Purchase Order #

In a one (1) page letter on your firm’s letterhead:

1) Indicate the requirements, expressed in terms of percentage, of planned contracting dollars for
the use of Section 3 business concerns as subcontractors.

2) A statement of the total dollar amount to be contracted, total dollar amount to be contracted to
Section 3 business concerns for building trades and total dollar amount to be contracted to Section 3 business concermns for
other than building trades work (maintenance, repair, modernization, and development).

3) A description of the method used to develop the requirements above and the efforts to be

undertaken by the contractor to meet those requirements.

[ ] Tier III - OTHER ECONOMIC OPPORTUNITIES

Firms may provide other economic opportunities to train and employ Section 3 residents or make a direct cash
contribution to the HACP Education Fund. HACP has established the following minimum threshold requirements for
provision of training or contribution to the HACP fund that provides other economic opportunities:

a) Contractor incurs the cost of providing skilled training for residents in an amount commensurate with the sliding scale
set forth in the Resident Hiring Scale; or,

b) Contractor makes a contribution to the HACP Education Fund at Clean Slate E3 to provide assistance to residents to
obtain training. The level of contribution would be commensurate with the sliding scale set forth in the Resident Hiring
Scale.

Contractor shall provide, in a letter on firm letterhead:

1) Indication of the skilled training to be provided, the number of persons to be trained, the training provider, the cost of
training, and the trainee recruitment plan; or,

2) Provide the amount of planned contribution to be made in relation to percentage of the contract labor hour’s costs.
(Contribution checks should be made payable to: Clean Slate E3 Education Fund and mailed to Clean Slate E3,
C/O Housing Authority of the City of Pittsburgh, Finance Department, 412 Boulevard of the Allies, 7" Floor,
Pittsburgh, PA 15219.

[ ] Tier IV — No New Hire Opportunity

If awarded this contract, the contractor will be able to fulfill the requirements of the IFB/RFP/RFQ with the existing work
force. No new hires will be employed as a result of this award. If this position changes and hiring opportunities become
necessary, the HACP Resident Employment Program will be notified.




AHACP

SECTION 3 OPPORTUNITIES PLAN

Housing Authority
City of Pittsburgh

Section 3 Labor Utilization Assessment and Plan

SPEC or RFP TITLE:

| SPEC or RFP NUMBER:

NUMBER OF POSITIONS HIRING
JOB TITLE REQUIREMENT
@
# CURRENTLY FILLED TO BE LIPH ARLIS
NEEDED | TOTAL | LIPH ARLIS | FILLED | o ®
(2) 3 4) (5 (6)

LIPH — HACP low income public housing resident

ARLIS - Area Residents of Low/Very Low Income Status — (Area is the Pittsburgh metropolitan area)

In the event the value of Section 3 resident hiring is less than the amount identified in the Resident Hiring Scale, vendors
must contribute to the HACP Education Fund an amount not less than the difference between the value of Section 3 hiring
and the amount identified in the Resident Hiring Scale, which funds shall be used to provide other economic
opportunities.

Therefore, if it is anticipated that any position listed above shall be for less than the full term of the contract period,

you must indicate on the lines below, the anticipated term for each position:




1 H ACP Housing Authority
A | City of Pittsburgh
SECTION 3 OPPORTUNITIES PLAN

By signing below, the Contractor hereby agrees to comply with the selected Section 3 requirements
indicated above. To the extent that the completion of this form is contingent upon future information, for
example price negotiations, request for specific services, etc., the undersigned hereby affirms and agrees
to fully adhere to the spirit and intent of the HACP Section 3 Policy.

Furthermore, the undersigned acknowledges and affirms responsibility for completion and submission of

this form as part of the response documentation for this Invitation for Bid or Request for Proposal.
Failure to submit this form may jeopardize the responsiveness of your submission.

Company Name:

Name:

Title:

Signature: Date:

Witness Name:

Witness Signature: Date:




SECTION 3 OF THE HOUSING AND URBAN DEVELOPMENT ACT OF 1968:

The work to be performed under this contract is subject to the requirements of Section 3 of the Housing and Urban
Development Act 1968, as amended, 12 U.S.C. 1701u (section 3). The purpose of Section 3 is to ensure that
employment and other economic opportunities generated by HUD assistance or HUD-assisted projects covered by
Section 3, shall, to the greatest extent feasible, be directed to low and very low-income persons, particularly persons who
are recipients of HUD assistance for housing.

The parties to this contract agree to comply with HUD’s regulations in 24 CFR part 135, which implements Section 3.
As evidenced by their execution of this contract, the parties to this contract certify that they are under no contractual or
other impediment that would prevent them from complying with the part 135 regulations.

The contractor agrees to send each labor organization or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any, a notice advising the labor organization or workers’
representative of the contractor’s commitments under this Section 3 clause and will post copies of the notice in
conspicuous places at the work site where both employees and applicants for training and employment positions can see
the notice. The notice shall describe the Section 3 preference, shall set forth minimum number and job titles subject to
hire, availability of apprenticeship and training positions, the qualifications for each; and the name and location of the
person(s) taking applications for each of the positions; and the anticipated date the work shall begin.

The contractor agrees to include this Section 3 clause in every subcontract subject to compliance with regulations in /24
CFR Part 135, and agrees to take appropriate action, as provided in an applicable provision of the subcontract or in this
Section 3 clause, upon a finding that the subcontractor is in violation of the regulations in 2 CFR Part 200 /24 CFR Part
135. The contractor will not subcontract with any subcontractor where the contractor has notice or knowledge that the
subcontractor has been found in violation of the regulations in 2 CFR Part 200 /24 CFR Part 135.

The contractor will certify that any vacant employment positions, including training positions, that are filled (1) after the contractor
is selected but before the contract is executed, and (2) with persons other than those to whom the regulations of 2 CFR Part 200 /24
CFR part 135 require employment opportunities to be directed, were not filled to circumvent the contractor’s obligations under 2

CFR Part 200 /24 CFR Part 135.

Noncompliance with HUD’s regulation in 2 CFR Part 200 /24 CFR Part 135 may result in sanctions, termination of this
contract for default, and debarment or suspension from future HUD assisted contracts.

With respect to work performed in connection with Section 3 covered Indian housing assistance, Section 7(b) of the
Indian Self-Determination, and Education Assistance Act (25 U.S.C. 450e) also applies to the work to be performed
under this contract. Section 7(b) requires that to the greatest extent feasible (i) preference and opportunities for training
and employment shall be given to Indians, and (ii) preference in the award of contracts and subcontracts shall be given
to Indian organizations and Indian-owned Economic Enterprises. Parties to this contract that are subject to the provisions
of Section 3 and Section 7(b) agree to comply with Section 3 to the maximum extent feasible, but not in derogation of
compliance with Section 7(b). If you have any questions regarding the Section 3 Requirements or would like to discuss
goals and planning for Section 3 Requirements please contract Lloyd Wilson Jr., Resident Sustainability Manager, by
email at lloyd.wilson@hacp.org or by contacting him at Housing Authority of the City of Pittsburgh, Bedford Hope
Center 2305 Bedford Avenue, Pittsburgh, PA 15219, telephone (412) 643-2761. Please complete Attachment 16 and
include it in your bid.

RESIDENT HIRIN IREMENTS / RESIDENT HIRIN LE



All section 3 covered contracts shall include the following clause (referred to as the section 3 clause):

A. The work to be performed under this contract is subject to the requirements of section 3 of the
Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u (section 3). The
purpose of section 3 is to ensure that employment and other economic opportunities generated
by HUD assistance or HUD-assisted projects covered by section 3, shall, to the greatest extent
feasible, be directed to low- and very low-income persons, particularly persons who are
recipients of HUD assistance for housing.

B. The parties to this contract agree to comply with HUD's regulations in 24 CFR part 75.15 and
75.25, which implement section 3. As evidenced by their execution of this contract, the parties
to this contract certify that they are under no contractual or other impediment that would
prevent them from complying with the part 75 regulations.

C. The contractor agrees to send to each labor organization or representative of workers with
which the contractor has a collective bargaining agreement or other understanding, if any, a
notice advising the labor organization or workers' representative of the contractor's
commitments under this section 3 clause, and will post copies of the notice in conspicuous
places at the work site where both employees and applicants for training and employment
positions can see the notice. The notice shall describe the section 3 preference, shall set forth
minimum number and job titles subject to hire, availability of apprenticeship and training
positions, the qualifications for each; and the name and location of the person(s) taking
applications for each of the positions; and the anticipated date the work shall begin.

D. The contractor agrees to include this section 3 clause in every subcontract subject to compliance
with regulations in 24 CFR § 75.9 or §75.19, and agrees to take appropriate action, as provided
in an applicable provision of the subcontract or in this section 3 clause, upon a finding that the
subcontractor is in violation of the regulations in 24 CFR part 75. The contractor will not
subcontract with any subcontractor where the contractor has notice or knowledge that the
subcontractor has been found in violation of the regulations in 24 CFR part 75.

E. The contractor will certify that any vacant employment positions, including training positions,
that are filled (1) after the contractor is selected but before the contract is executed, and (2) with
persons other than those to whom the regulations of 24 CFR part 75 require employment
opportunities to be directed, were not filled to circumvent the contractor's obligations under 24
CFR part 75.

F. Noncompliance with HUD's regulations in 24 CFR part 75 may result in sanctions, termination
of this contract for default, and debarment or suspension from future HUD assisted contracts.

G. After the Section 3 new rule went into effect on November 30, 2020, Tribes and Tribally
Designated Housing Entities under the Indian Housing Block Grant and Indian Community
Development Block Grant programs are no longer required comply with Section 3
requirements. The new rule at 24 CFR part 75 provides that contracts, subcontracts, grants, or
subgrants subject to Section 7(b) of the Indian Self-Determination and Education Assistance
Act (25 U.S.C. 5307(b)) or subject to tribal preference requirements as authorized under 101(k)
of the Native American Housing Assistance and Self-Determination Act (25 U.S.C. 4111(k))
must provide preferences in employment, training, and business opportunities to Indians and
Indian organizations, and are therefore not subject to the requirements of 24 CFR Part 75.

Section 3 Clause,
effective 2020



Section 3 Participation

With respect to work performed in connection with Section 3 covered Indian housing
assistance, Section 7(b) of the Indian Self-Determination and Education Assistance Act
(25 U.S.C. 450e) also applies to the work to be performed under this contract. Section
7(b) requires that to the greatest extent feasible (i) preference and opportunities for
training and employment shall be given to Indians, and (ii) preference in the award of
contracts and subcontracts shall be given to Indian organizations and Indian-owned
Economic Enterprises. Parties to this contract that are subject to the provisions of
Section 3 and Section 7(b) agree to comply with Section 3 to the maximum extent
feasible, but not in derogation of compliance with Section 7(b).

RESIDENT HIRING REQUIREMENTS / RESIDENT HIRING SCALE

TOTAL LABOR DOLLARS RESIDENT LABOR AS A % OF
USE TOTAL CONTRACT TOTAL LABOR
AMOUNT FOR SERVICE DOLLARS

CONTRACTS
Labor dollars $25,000 but less than 10% of the labor dollars
$100,000
$100,000, but less than $200,000 9% of the labor dollars

At least $200,000, but less than 8% of the labor dollars

$300,000

At least $300,000, but less than 7% of the labor dollars

$400,000

At least $400,000, but less than 6% of the labor dollars

$500,000

At least $500,000, but less than $1 5% of the labor dollars
million

At least $1 million, but less than $2 4% of the labor dollars
million

At least $2 million, but less than $4 3% of the labor dollars
million

At least $4 million, but less than $7 2% of the labor dollars
million

$7 million or more 12 to 1 % of the labor dollars

A copy of HACP’s Section 3 Program Manual is available for download at www.HACP.org.



Housing Authority City of Pittsburgh

Development and Modernization Department
Bidder's Section 3 Participation Form

A. Bidder's Section 3 Hiring Plan

Job Category

Total Estimated
Positions Needed
for Project

No. Positions
Occupied by
Permanent
Employees*

Number of
Positions Not
Occupied

Number of
Positions Available
for Section 3
Residents

Trade:

Journeyman

Helper

Apprentices

Trainees

Laborer

Others

* Please submit a list of current employees to be assigned to this project including Dates of Hire

B. Bidder's Section 3 Subcontracting Plan

SUB - CONTRACTOR'S

NAME**

SUB -
CONTRACTORS
ADDRESS

PHONE NUMBER

FEDERAL TAXID
NO./ SS#

DESCRIPTION OF
WORK

Sub -
Contract
Amount

** If the Bidder has not identified a Section 3 subcontractor, please indicate if there will be any Section 3 subcontracting

opportunity and describe scope of work

Company Name

Project Name

Project Number

Name and Title of Person Completing this Form

Signature and Date

Section 3 Form - 00433




PLACE HOLDER FOR

ROSTER OF CURRENT EMPLOYEES

Pursuant to Housing Authority of the City of Pittsburgh Section 3 Program Manual, Part I,
Section A - Section 3 Policy Statement (in part):

“HACP shall examine and consider a contractor’s potential for success in providing employment

and business opportunities to those covered under Section 3 prior to acting on any proposed

contract award. In response to any RFP, RFQ or IFB HACP will require submission of the

Section 3 Opportunities Plan and roster of current employees, and certification that the bidder

will comply with the requirements of Section 3.”



BID NUMBER

HOUSING AUTHORITY OF THE CITY OF PITTSBURGH
MBE/WBE SOLICITATION AND COMMITMENT RECORD

—_—
SOLICITATION AND COMMITMENT STATEMENT
MINORITY (MBE) AND FEMALE (WBE) OWNED BUSINESS ENTERPRISES

NAME OF BIDDER

ADDRESS

PHONE

List below All MBE/WBE's that were solicited - whether or not a commitment was obtained -- Co

this form as necessary

MBE WBE TYPE OF SUBCONTRACT DATE SOLICITED COMMITMENT MADE GIVE REASON(S)
WORK OR MATERIALS BY PHONE BY MAIL | YES NO IF NO COMMITMENT MADE
IF YES. GIVE DATE!
COMPANY NAME ; ; |
ADDRESS QUOTE RECEIVED AMOUNT COMMITTED
CONTACT PERSON PIIONE YES I NO DOLLAR AMOUNT S
PERCENT OF TOTAL BID %
I —
MBE WBE TYPE OF SUBCONTRACT DATE SOLICITED COMMITMENT MADE GIVE REASON(S)
WORK OR MATERIALS BY PHONE BY MAIL | YES NO IF NO COMMITMENT MADE
(IF YES. GIVE DATE)
COMPANY NAME |
ADDRESS QUOTE RECEIVED AMOUNT COMMITTED
CONTACT PERSON PHONE YES NO DOLLAR AMOUNT §
PERCENT OF TOTAL BID %
s —
MBE WBE TYPE OF SUBCONTRACT DATE SOLICITED COMMITMENT MADE GIVE REASON(S)
WORK OR MATERIALS BY PHONE BY MAIL | YES NO IF NO COMMITMENT MADE
(IF YES. GIVE DATE)
COMPANY NAME |
ADDRESS QUOTE RECEIVED AMOUNT COMMITTED
CONTACT PERSON PHONE YES NO DOLLAR AMOUNT §
I PERCENT OF TOTAL BID %
— —
Prepared by: Title: Phone:

NOTE: Certification and letters of intent for each MBE/WBE commitment must accompany this document




HOUSING AUTHORITY OF THE CITY OF PITTSBURGH
MBE/WBE RECORD
MBE/WBE SOLICITATION AND COMMITMENT STATEMENT
MBE/WBE 3-YEAR RECORD

BIDDERS NAME:
ADDRESS:
TELEPHONE:
CONTACT PERSON:
PROPOSAL AND BID FOR:
List below all contracts with the Housing Authority of the City of Pittsburgh
during the past three years and the MBE and WBE participation obtained.
CONTRACT TITLE CONTRACT % PARTICIPATION
DATE AMOUNT MBE WBE COMMENTS
Prepared by: Title: Phone:

MBE/WBE Solicitation and Commitment Record

00434-3



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH
MBE/WBE SOLICITATION AND COMMITMENT STATEMENT
ADDITIONAL INFORMATION SHEET

The bidder presents the following as additional and supplemental
information to its MBE/WBE Solicitation and
Commitment Statement.

Prepared by:

Title: Phone:

MBE/WBE Solicitation and Commitment Record

00434-4



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH
MBE/WBE EXHIBIT

MBE/WBE COMMITMENT WAIVER REQUEST FORM

BIDDER'S FIRM:
ADDRESS:
TELEPHONE:
CONTACT PERSON:
PROPOSAL AND BID FOR:

Waiver of the MBE/WBE participation requirement is requested for the following reasons:

Prepared by: Title: Phone:

NOTE: The fully completed MBE/WBE Solicitation and Commitment Statement must accompany this waiver request.

MBE/WBE Solicitation and Commitment Record
00434-5



I

3.

4.

Notice of Requirement for Affirmative Action
to Ensure Equal Employment Opportunity
(Executive Order 11625)

The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard
Federal Equal Employment Specifications” set forth herein.

The goals for minority and female participation at the Housing Authority of the City of Pittsburgh are
pursuant to the Mayor’s promulgated Executive Order, and the action of the Housing Authority
Board. Expressed in percentage terms for the Contractor’s aggregate workforce in each trade on all
construction work in the covered area, these goals are seventeen percent (18%) of the total cost of the
contract to be expended for minority participation and six percent (7%) for women participation.
These goals are applicable to all the Contractor’s construction work (whether ot not it is Federal or
federally assisted) performed in the covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the
contractor also is subject to the goals for both its federally involved and nonfederally involved
construction.

The Contractor’s compliance with the Executive Order and the regulations in Section 41 CFR Part 60-4
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action
obligations required by the specifications set forth in Section 41 CFR Part 60-4.3(a), and its efforts to
meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade, and the contractor shall make a good
faith effort to employ minorities and women evenly on each of its projects. The transfer of minority or
female employees or trainees from Contractor to Contractor or from project to project for the sole
purpose of meeting the Contractor’s goals shall be a violation of the contract, the Executive Order and
the regulations in Section 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The Contractor shall provide written notification, within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract resulting from this
solicitation, to:

LaVaris Ross, Labor Relations Specialist

Office of Davis Bacon & Labor Relations (DBLS)
Bank of America Building, Tower 11

100 S. Charles Street,

Suite 500

Baltimore, MD 21201

The notification shall list the name, address and telephone number of the subcontractor; employer
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in which the subcontract is
to be performed.

As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is within
the Commonwealth of Pennsylvania, County of Allegheny, City of Pittsburgh.

MBE/WBE Solicitation and Commitment Record
00434-6



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Pittshurgh, PA 15219

HACP
www.hacp.org

Housing Authority
City of Pittsburgh

NOTICE TO ALL PROSPECTIVE BIDDERS

REQUEST FOR MANPOWER PLAN
Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

Each bid must include a separate Manpower Plan and Major Equipment List for this Invitation
for Bids. The Manpower Plan must include (1) the names of the bidder’s personnel to be assigned
to the Project, (2) trade/position, (3) Social Security Number or Driver’s License Number and (4)
Employee Date of Hire.

In the event you are bidding on multiple HACP construction work, each bid must include a
separate Manpower Plan and Major Equipment List that clearly demonstrates that the bidder has
the capacity and will not use the same personnel and equipment on more than one HACP
construction work that are being executed simultaneously within the next 180 days.

HACP will use this information to determine whether the bidder has the capacity to perform the
work.

Please acknowledge receipt of this Notice by completing the information below and the attached
and including copies in your bid.

Bidder’s Name:

Name of the Person Signing the Bid:

Signature of the Person Signing the Bid:

Bid Due Date:

Manpower Plan
00435-1



HACP

Housing Authority
City of Pittsburgh

Development & Modernization
412 Boulevard of the Allies, 6th Floor,

Plttsburgh, PA 15219
(412) 456-5020
www.hacp.org

Bidder's Planned Manpower

Provide Employee Name, Trade/Position, Social Security Number or Driver’s License Number and Date
of Hire for each employee:

(use additional sheets if necessary).

Name

Position

Social Security No. or Driver’s License No. Date of Hire

Manpower Plan
00435-2



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Plttsburgh, PA 15219

(412) 456-5020

www.hacp.org

Housing Authority
City of Pittsburgh
SPECIAL PROVISIONS
FOR INVITATION FOR BIDS (IFB)
REQUEST FOR INFORMATION

Each bidder must submit the following information to assist the Owner to determine if the Bidder has the
capacity to perform the required work under this Project Name: IFB No.

Bidder’s Capacity

Provide information demonstrating the Bidder’s ability to provide the resources necessary for the timely
and efficient implementation of the construction work. Due to the nature of this procurement, capacity
will also be evaluated based on the Bidder’s ability to complete the work on time and within budget,
therefore, please describe the Bidder’s Capacity as follows:

1. Manpower Plan and Major Equipment List (Please complete Form 00435-1 & 2).

2. List a maximum of three-(3) current or completed Housing Authority of the City of Pittsburgh
related projects, the Initial Contract Value, Change Orders, if any, and Final Contract Value. If
the project was not completed within budget and on time, please explain the circumstances and/or
Justification for the change order(s):  Please attach a separate sheet if you do not have sufficient

space.
Project # Initial Contract Value Change Order(s) Final Contract Value
a.
b.
c

Justification for Change Orders/Schedule:

3. List at least three-(3) other Owners including one current or completed project plus the following
information:

Vendor’s Name & Contact# Initial Contract Value Change Order(s) Final Contract Value

a.
b.

c.
Justification for Change Orders/Schedule:

The Bidder hereby certifies that the information provided above is accurate/correct and provision of false
information can be a basis for the rejection of this bid:

Bidder’s Name: Bidder’s Signature:
Date:

Capacity Information
0435-3



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Pittsburgh, PA 15219
(412) 456-5020

www.hacp.org
Housing Authority

City of Pittsburgh

NOTICE TO ALL PROSPECTIVE BIDDERS

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 1

Project:

Contact:

Contact Telephone Number:

Contract Amount:

Change Orders

Number | Total § Value per Change | Description of Change Reason for Change

1

2

10

Previous Related Experience
00436-1



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Plttsburgh, PA 15219

(412) 456-5020

www.hacp.org

Housing Authority
City of Pittsburgh

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 2

Project:

Contact:

Contact Telephone Number:
Contract Amount:

Change Orders
Number | Total § Value per Change | Description of Change Reason for Change

1

2

10

Previous Related Experience
00436-2



Development & Modernization

412 Boulevard of the Allies, 6th Floor,
Pittsburgh, PA 15219
(412) 456-5020

www.hacp.org

Housing Authority
City of Pittsburgh

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 3

Project:

Contact:

Contact Telephone Number:
Contract Amount:

Change Orders
Number | Total $ Value per Change | Description of Change Reason for Change

1

2

10

Previous Related Experience
00436-3



Development & Modernization

412 Boulevard of the Allies, 6th
Floor Pittshurgh, PA 15219
(41.2) 456-5020

www.hacp.org

Housing Authority
City of Pittsburgh

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NQ, 600-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this [FB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 4

Project:

Contact:

Contact Telephone Number:
Contract Amount:

Change Orders
Number | Total $ Value per Change | Description of Change Reason for Change

1

2

10

Previous Related Experience
00436-4



IWHACP

Housing Authority
City of Pittsburgh

Previous Related Experience

for

Development & Modernization
412 Boulevard of the Allies, 6th
Floor Plttsburgh, PA 15219

(412) 456-5020

www.hacp.org

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO, 500-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to

determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 5

Project:

Contact:

Contact Telephone Number:

Contract Amount:

Change Orders

Number | Total § Value per Change

Description of Change

Reason for Change

1

2

10

Previous Related Experience
00436-5



Development & Modernization

412 Boulevard of the Allies, 6th Floor
Pittsburgh, PA 15219
(412) 4565020

www.hacp.org

Housing Authority
City of Pittsburgh

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NO. 600-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 6

Project:

Contact:

Contact Telephone Number:
Contract Amount:

Change Orders
Number | Total § Value per Change | Description of Change Reason for Change

1

2

10

Previous Related Experience
00436-6



Development & Modernization

412 Boulevard of the Allies, 6th
Floor Pittsburgh, PA 15219
(412) 456-5020

www.hacp.org

Housing Authority
City of Pittsburgh

Previous Related Experience
for

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP CONTRACT NQ, 500-08-26 REBID

The bidder shall list three (3) firms, governmental units, or persons for whom the bidder has previously performed work of
the nature requested under this IFB. Bidder shall list as references all housing authorities, including HACP, for whom the
bidder has previously performed work of the nature requested under this IFB. HACP reserves the right to contact such
persons at anytime prior to award and the bidder agrees that HACP may rely on information provided by such persons to
determine the bidder’s responsibility.

In addition to the references, all bidders will provide the last three jobs they performed, contact information from the job and
all change orders related to the job and the reason for each.

All bidders will provide information on the most recet HACP job to include all change order information and the reason for
each. The most recent HACP job can be one of the 3 last jobs performed if that is the case.

Reference 7

Project:

Contact:

Contact Telephone Number:
Contract Amount:

Change Orders
Number | Total $ Value per Change | Description of Change Reason for Change

1
2

10

*All contractors MUST submit 3 references and most recent HACP Job if applicable.

Previous Related Experience
00436-7
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Representations, Certifications,
and Other Statements of Bidders
Public and Indian Housing Programs

Table of Contents

Clause Page
1. Certificate of Independent Price Determination 1
2. Contingent Fee Representation and Agreement 1

3. Certification and Disclosure Regarding Payments

to Influence Certain Federal Transactions 1
4. Organizational Conflicts of Interest Certification 2
5. Bidder's Certification of Eligibility 2
6. Minimum Bid Acceptance Period 2
7. Small, Minority, Women-Owned Business Concern

Representation 2
8. Indian-Owned Economic Enterprise and Indian

Organization Representation 2
9. Certification of Eligibility Under the Davis-Bacon Act 3
10. Certification of Nonsegregated Facilities 3
11. Clean Air and Water Certification 3
12. Previous Participation Certificate 3
13. Bidder's Signature 3

1. Certificate of Independent Price Determination
(a) The bidder certifies that--

(1) The prices in this bid have been arrived at independently,
without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other bidder or competitor
relating to (i) those prices, (i) the intention to submit a bid, or (jii) the
methods or factors used to calculate the prices offered;

(2) The prices in this bid have not been and will not be
knowingly disclosed by the bidder, directly or indirectly, to any other
bidder or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a competitive proposal
solicitation) unless otherwise required by law; and

(3) No attempt has been made or wilt be made by the bidder to
induce any other concern to submit or not to submit a bid for the
purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by
the signatory that the signatory--

(1) Is the person in the bidder's organization responsible for
determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(l) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the

following principals in certifying that those principals have not
participated, and will not participate in any action contrary to
subparagraphs (a){l) through (a)(3) above.
[insert
full name of person(s) in the bidder's organization responsible for
determining the prices offered in this bid or proposal, and the title of
his or her position in the bidder's organization];

(i) As an authorized agent, does certify that the principals
named in subdivision (b)(2)(i) above have not participated, and will
not participate, in any action contrary to subparagraphs (a)(1)
through (a)(3) above; and

(iii) As an agent, has not personally participated, and will
not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) above.
(c) If the bidder deletes or modifies subparagraph (a)2 above, the
bidder must furnish with its bid a signed statement setting forth in
detail the circumstances of the disclosure.

[Contracting Officer check if following paragraph is applicabie]

(d) Non-collusive affidavit. (applicable to contracts for construction
and equipment exceeding $50,000)

(1) Each bidder shall execute, in the form provided by the PHA/
IHA, an affidavit to the effect that he/she has not colluded with any
other person, firm or corporation in regard to any bid submitted in
response to this solicitation. If the successful bidder did not submit
the affidavit with his/her bid, he/she must submit it within three (3)
working days of bid opening. Failure to submit the affidavit by that
date may render the bid nonresponsive. No contract award will be
made without a properly executed affidavit.

(2) A fully executed "Non-collusive Affidavit" [ ]is, [ ]is not
included with the bid.

2. Contingent Fee Representation and Agreement
(a) Definitions. As used in this provision:

"Bona fide employee" means a person, employed by a bidder
and subject to the bidder's supervision and control as to time, place,
and manner of performance, who neither exerts, nor proposes to
exert improper influence to solicit or obtain contracts nor holds out
as being able to obtain any contract(s) through improper influence.

"Improper influence" means any influence that induces or tends
to induce a PHA/IHA employee or officer to give consideration or to
act regarding a PHA/IHA contract on any basis other than the merits
of the matter.

(b) The bidder represents and certifies as part of its bid that, except
for full-time bona fide employees working solely for the bidder, the
bidder:

(1) [ ]1has, [ ]has not employed or retained any person or
company to solicit or obtain this contract; and

(2) [ 1has, [ ]1has not paid or agreed to pay to any person or
company employed or retained to solicit or obtain this contract any
commission, percentage, brokerage, or other fee contingent upon or
resulting from the award of this contract.

(c) If the answer to either (a)(1) or (a)(2) above is affirmative, the
bidder shall make an immediate and full written disclosure to the
PHA/IHA Contracting Officer.

(d) Any misrepresentation by the bidder shall give the PHA/IHA the
right to (1) terminate the contract; (2) at its discretion, deduct from
contract payments the amount of any commission, percentage,
brokerage, or other contingent fee; or (3) take other remedy
pursuant to the contract.

3. Certification and Disclosure Regarding Payments to
Influence Certain Federal Transactions (applicable to
contracts exceeding $100,000)

(a) The definitions and prohibitions contained in Section 1352 of

title 31, United States Code, are hereby incorporated by reference

in paragraph (b) of this certification.

Previous edition is obsolete
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(b) The bidder, by signing its bid, hereby certifies to the best of his
or her knowledge and belief as of December 23, 1989 that:

(1) No Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress
on his or her behalf in connection with the awarding of a contract
resulting from this solicitation;

(2) If any funds other than Federal appropriated funds (includ-
ing profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting
to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress on his or her behalf in connection with this
solicitation, the bidder shall complete and submit, with its bid, OMB
standard form LLL, "Disclosure of Lobbying Activities;" and

(3) He or she will include the language of this certification in all
subcontracts at any tier and require that all recipients of subcontract
awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract imposed by section 1352,
title 31, United States Code. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be
subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

(d) Indian tribes (except those chartered by States) and Indian
organizations as defined in section 4 of the Indian Self-Determina-
tion and Education Assistance Act (25 U.S.C. 450B) are exempt
from the requirements of this provision.

4. Organizational Conflicts of Interest Certification

The bidder certifies that to the best of its knowledge and belief and
except as otherwise disclosed, he or she does not have any
organizational conflict of interest which is defined as a situation in
which the nature of work to be performed under this proposed
contract and the bidder's organizational, financial, contractual, or
other interests may, without some restriction on future activities:

(a) Result in an unfair competitive advantage to the bidder; or,
(b) Impair the bidder's objectivity in performing the contract work.

[ 1 Inthe absence of any actual or apparent conflict, | hereby certify
that to the best of my knowledge and belief, no actual or apparent
conflict of interest exists with regard to my possible performance of
this procurement.

5. Bidder's Certification of Eligibility

(a) By the submission of this bid, the bidder certifies that to the best
of its knowledge and belief, neither it, nor any person or firm which
has an interest in the bidder's firm, nor any of the bidder's subcon-
tractors, is ineligible to:

(1) Be awarded contracts by any agency of the United States
Government, HUD, or the State in which this contract is to be
performed; or,

(2) Participate in HUD programs pursuant to 24 CFR Part 24,

(b) The certification in paragraph (a) above is a material represen-
tation of fact upon which reliance was placed when making award.
If it is later determined that the bidder knowingly rendered an
erroneous certification, the contract may be terminated for default,
and the bidder may be debarred or suspended from participation in
HUD programs and other Federal contract programs.

6. Minimum Bid Acceptance Period

(a) "Acceptance period," as used in this provision, means the
number of calendar days available to the PHA/IHA for awarding a
contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the
acceptance period that may appear elsewhere in this solicitation.

(c) The PHA/IHA requires a minimum acceptance period of
[Contracting Officer insert time period] calendar days.

(d) In the space provided immediately below, bidders may specify
a longer acceptance period than the PHA's/IHA's minimum require-
ment. The bidder allows the following acceptance period:
calendar days.

(e) A bid allowing less than the PHA's/IHA's minimum acceptance
period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in
compliance with its bid, if that bid is accepted in writing within (1) the
acceptance period stated in paragraph (c) above or (2) any longer
acceptance period stated in paragraph (d) above.

7. Small, Minority, Women-Owned Business Concern
Representation

The bidder represents and certifies as part of its bid/ offer that it —-

(&) [ 1is, [ ]1is not a small business concern. "Small business
concern," as used in this provision, means a concern, including its
affiliates, that is independently owned and operated, not dominant
in the field of operation in which itis bidding, and qualified as a small
business under the criteria and size standards in 13 CFR 121.

{b) [ lis, [ ]lisnot awomen-owned business enterprise. "Women-
owned business enterprise," as used in this provision, means a
business that is at least 51 percent owned by a woman or women
who are U.S. citizens and who aiso control and operate the business.

(c) [ lis, [ ]is not a minority business enterprise. "Minority
business enterprise," as used in this provision, means a business
which is at least 51 percent owned or controlled by one or more
minority group members or, in the case of a publicly owned business,
at least 51 percent of its voting stock is owned by one or more
minority group members, and whose management and daily opera-
tions are controlled by one or more such individuals. For the purpose
of this definition, minority group members are:

(Check the biock applicable to you)

[ 1 Black Americans [ 1 Asian Pacific Americans

[ 1 Hispanic Americans [ 1 Asian Indian Americans

[ 1 Native Americans [ 1 Hasidic Jewish Americans

8. Indian-Owned Economic Enterprise and Indian
Organization Representation (applicabie only if this
solicitation is for a contract to be performed on a project for an
Indian Housing Authority)

The bidder represents and certifies that it:

(@8 [ 1is, [ ]is not an Indian-owned economic enterprise.
"Economic enterprise," as used in this provision, means any com-
mercial, industrial, or business activity established or organized for
the purpose of profit, which is at least 51 percent Indian owned.
"Indian," as used in this provision, means any person who is a
member of any tribe, band, group, puebio, or community which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs and any "Native" as defined in the Alaska
Native Claims Settlement Act.

(b) [ lis, [ lisnot an Indian organization. "Indian organization,"
as used in this provision, means the governing body of any Indian
tribe or entity established or recognized by such governing body.
indian "tribe" means any Indian tribe, band, group, pueblo, or

Previous edition is obsolete
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community including Native villages and Native groups (including
corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs.

9. Certification of Eligibility Under the Davis-Bacon
Act (applicable to construction contracts exceeding $2,000)

(a) By the submission of this bid, the bidder certifies that neither it
nor any person or firm who has an interest in the bidder's firm is a
person or firm ineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

(b) No part of the contract resulting from this solicitation shall be
subcontracted to any person or firm ineligible to be awarded
contracts by the United States Government by virtue of section 3(a)
of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.
S. Criminal Code, 18 U.S.C. 1001.

10. Certification of Nonsegregated Facilities (applicable
to contracts exceeding $10,000)

(a) The bidder's attention is called to the clause entitled Equal
Employment Opportunity of the General Conditions of the Con-
tract for Construction.

(b) "Segregated facilities," as used in this provision, means any
waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided
for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin
because of habit, local custom, or otherwise.

(c) By the submission of this bid, the bidder certifies that it does not
and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not
permit its employees to perform their services at any location under
its control where segregated facilities are maintained. The bidder
agrees that a breach of this certification is a violation of the Equal
Employment Opportunity clause in the contract.

(d) The bidder further agrees that (except where it has obtained
identical certifications from proposed subcontractors for specific
time periods) prior to entering into subcontracts which exceed
$10,000 and are not exempt from the requirements of the Equal
Employment Opportunity clause, it will:

(1) Obtain identical certifications from the proposed subcon-
tractors;

(2) Retain the certifications in its files; and

(3) Forward the following notice to the proposed subcontrac-

tors (except if the proposed subcontractors have submitted identical
certifications for specific time periods):

Notice to Prospective Subcontractors of Requirement for
Certifications of Nonsegregated Facilities

A Certification of Nonsegregated Facilities must be submitted before
the award of a subcontract exceeding $10,000 which is not exempt
from the provisions of the Equal Employment Opportunity clause of
the prime contract. The certification may be submitted either for
each subcontract or for all subcontracts during a period (i.e.,
quarterly, semiannually, or annually).

Note: The penalty for making false statements in bids is prescribed
in 18 U.S.C. 1001.

11. Clean Air and Water Certification (applicable to con-
tracts exceeding $100,000)

The bidder certifies that:

(a) Any facility to be used in the performance of this contract [ ]
is, [ lisnot listed on the Environmental Protection Agency List of
Violating Facilities:

(b) The bidder will immediately notify the PHA/IHA Contracting
Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection
Agency, indicating that any facility that the bidder proposes to use
for the performance of the contract is under consideration to be
listed on the EPA List of Violating Facilities; and,

(c) The bidder will include a certification substantially the same as
this certification, including this paragraph (c), in every nonexempt
subcontract.

12. Previous Participation Certificate (applicable to
construction and equipment contracts exceeding $50,000)

(a) The bidder shall complete and submit with his/her bid the Form
HUD-2530, "Previous Participation Certificate." If the successful
bidder does not submit the certificate with his/her bid, he/she must
submit it within three (3) working days of bid opening. Failure to
submit the certificate by that date may render the bid nonresponsive.
No contract award will be made without a properly executed certifi-
cate.

(b) A fully executed "Previous Participation Certificate"
[ 1is, [ 1is not included with the bid.

13. Bidder's Signature

The bidder hereby certifies that the information contained in these
certifications and representations is accurate, complete, and
current.

(Signature and Date)

(Typed or Printed Name)

(Title)

(Company Name)

{Company Address)

Previous edition is obsolete
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Previous Participation Certification OMB Approval No. 2502-0118
(Exp. 01/31/2026)

US Department of Housing and Urban Development US Department of Agriculture
Office of Housing/Federal Housing Commissioner Farmers Home Administration
Part 1 to be completed by Controlling Participant(s) of Covered Projects For HUD HQ/FmHA use only

(See instructions)
Reason for submission:

1. Agency name and City where the application is filed 2. Project Name, Project Number, City and Zip Code
3. Loan or Contract amount $ 4. Number of Unils or Beds 5. Section of Acl 6. Type ol Project (check one)
[ Existing [ Rehabilitaiion  [Proposed (New)

organization chart for all organizations showing ownership %
i 8 Role of Each Principal in Project 9. $SN or IRS Employer Number (TIN)

1. Schedule A contains a listing, for the last ten years, of every project assisted or insured by HUD, USDA FmI1A and/or State and local government housing finance agencies in which the controlling participant(s) have
participated or are now participati

2, For the period beginning 10 years prior to the date of this certification, and except as shown on the certification:

a. No mortgage on a project listed has ever been in default, assigned to the Government or foreclosed, nor has it received mortgage relief from the mortgagec;

b. The controlling participants have no defaults or noncompliance under any Conventional Contract or Turmkey Contract of Sale in connection with a public housing project;

c. There are no known unresolved findings as a result of HUD audits, management reviews or other Governmental investigations concering Lhe controlling participants or their projects;

d, There has nol been a suspension or termination of payments under any HUD assislance contract due Lo the controlling participant’s [ault or negligence;

e, The controlling participants have not been convicted of a felony and are not presently the subject of a complaint or indiclment charging a felony. (A felony is defined as any offense punishable by imprisenment [or a lerm
exceeding one year, but does not include any offense classified as a misdemeanor under the laws of a State and punishable by imprisonment of two years or less);

I. The controlling participants have not been suspended, debarred or otherwise restricted by any Depariment or Agency of the Federal Government or ol a State Government from doing business with such Department or

Agency;

g. The controlling participants have not defaulled on an obligation covered by a surety or performance bond and have not been the subject of a claim under an employee fidelity bond;

3, All the names of the controlling participants who proposc Lo participate in this project are listed above

4. Nonc of the controlling participants is 2 HUD/FmHA employce or a member of a HUD/FmHA cmployec's immediale houschold as delined in Standards of Ethical Conduct for Employecs of the Exccutive Branch in 5
C.FR, Part 2635 (57 FR 35006) and HUD's Standard of Conduct in 24 C.F.R. Part 0 and USDA's Standard of Conduct in 7 C.F R. Part 0 Subpart B

5. Nonc of the controlling participants is a participant in an assisted or insured project as of this date on which construction has stopped for a period in excess of 20 days or which has been substantially completed for more
than 90 days and documents for closing, including final cost centification, have not been filed with HUD or FmHA

6.None of the controlling participants have been found by HUD or FmHA 1o be in pli with any applicable fair housing and civil nights requirements in 24 CFR 5.105(a). (If any controlling participants have beeti
found to be in noncompli with any req ts, nitach a signed plaining the relevant fucts, und resolution, if any},

7. None of the Iling participants is 4 Member of Congress or # Resident Commissioner nor otherwise prolibited or limited by law from ing with the Gi of the United States of Amernica,

8.Statements above (if any) to which the contralling participani(s) cannot certify have been deleted by striking through the words with a pen, and the liing paeticiy huve initinled each deletion (if any) und have

atlached a true and signed (il apy 1 explain the fiew und circumstances.
[/We, the undersigned, certify under penalty of perjury that the information provided above is true and correct. WARNING: Anyone who knowingly submits a false claim or makes o false statement is subject to

eriminal and for civil penalties, including confinement for up to 5 years, fines, and civil and administrative penalties. (18 US.C. §5 287, 1001, 1010, 1012, 1014; 31 U.S.C. §3729, 3802},

Name of Controlling Participant Signature of Controlling Certification Date Area Cade and Tel. No.
Participant {mm/dd/yyyy)

This form prepared by (print name) | Area Code and Tel. No.

Previous editions are obsolete ref 24 CFR 200 Subpart H Form HUD-2530 (10/2016)
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Previous Participation Certification

follow the instruction sheet carefully. Make full disclosure. Add extra sheets if you need more space. Double check for accuracy. If no previous projects, write by your name, “No
1. Controlling Participants’ Namc (Last, First)

in covered projects as per 24 CFR, part 200 §200.214 and multifamily Housing programs of FmHA, State and local Housing Finance Agencies, if applicable. Note: Read and
revious participation, First Experience,

project TD and, Govt. agency involved)

2. List of previous projects (Project name,

OMB Approval No. 2502-0118

(Exp. 01/31/2026 )

Schedule A: List of Previous Projects and Section 8 Contracts. Below is a complete list of the controlling participants’ previous participation projects and participation history

3.List Participants” Role(s) 4, Status of loan 5,Was the Project cver 6, Last MOR rating and
(indicate dates participated, and if (current, defaulted, in default during your Physical Insp. Score and
fee or identity of interest igned, foreclosed) | participali date
participant) Yes No _IT ves. explain

Part II- For HUD Internal Processing Only
R

cceived ond checked by me for sccuracy and
Date (mm/dd/yyyy)

Staff

ompleteness; recommend approval or refer to Hesdquarters after checking sppropriate box.
Tel No. and arca code

Processing and Control

DA No adverse information; form HUD-2530 approval

[Jc. Disclosure or Certification problem
recommended.
DB. Name maitch in system D D. Other (attach memorandum)
Signalure of authorized reviewer Signalure of authorized reviewer Approved Dale (mm/dd/yyyy)
D Yes D No
Previous editions are obsolete ref 24 CFR 200 Subpart H Form HUD-2530 (10/2016)
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Instructions for Completing the Previous Participation Certificate, form HUD-2530

Carefully read these instructions and the applicable regulations. A copy of the regulations published at 24 C.F.R. part 200, subpart H,
§ 200.210-200.222 can be obtained on-line at www.gpo.gov and from the Account Executive at any HUD Office. Type or print neatly
in ink when filling out this form. Incomplete form will be returned to the applicant.

Attach extra sheets as you need them. Be sure to indicate "Continued on Attachments" wherever appropriate. Sign each additional page
that you attach if it refers to you or your record. Carefully read the certification before you sign it. Any questions regarding the form
or how to complete it can be answered by your HUD Account Executive.

Purpose: This form provides HUD/USDA FmHA with a certified report of all previous participation in relevant HUD/USDA programs
by those parties submitting the application. The information requested in this form is used by HUD/USDA to determine if you meet the
standards established to ensure that all controlling participants in HUD/USDA projects will honor their legal, financial and contractual
obligations and are of acceptable risks from the underwriting standpoint of an insurer, lender or governmental agency. HUD requires
that you certify and submit your record of previous participation, in relevant projects, by completing and signing this form, before your
participation can be approved.

HUD approval of your certification is a necessary precondition for your participation in the project and in the capacity that you
propose. If you do not file this certification, do not furnish the information requested accurately, or do not meet established standards,
HUD will not approve your certification.

Note that approval of your certification does not obligate HUD to approve your project application, and it does not satisfy all other
HUD program requirements relative to your qualifications.

Who Must Sign and File Form HUD-2530: Form HUD-2530 must be completed and signed by all Controlling Participants of
Covered Projects, as such terms are defined in 24 CFR part 200 §200.212, and as further clarified by the Processing Guide (HUD
notice H 2016-15) referenced in 24 CFR §200.210(b) and available on the HUD website at:

http://portal.hud.gov/hudportal/ HUD?sre=/proeram offices/housing/mfh/prevparticipation.

‘Where and When Form HUD-2530 Must Be Filed: The original of this form must be submitted to the HUD Office where your project
application will be processed at the same time you file your initial project application. This form must be filed with applications for
projects listed in 24 CFR §200.214 and for the Triggering Events listed at 24 CFR §200.218.
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Review of Adverse Determination: If approval of your participation in a HUD project is denied, withheld, or conditionally granted on
the basis of your record of previous participation, you will be notified by the HUD Office. You may request reconsideration in
accordance with 24 CFR §200.222 and further clarified by the Processing Guide. Request must be made in writing within 30 days from
your receipt of the notice of determination.

The Department of Housing and Urban Development (HUD) is authorized to collect this information by law 42 U.S.C. 3535(d) and
by regulation at 24 CFR 200.210. This information is needed so that principals applying to participate in multifamily programs
can become HUD-approved controlling participants. The information you provide will enable HUD to evaluate your record with
respect to established standards of performance, responsibility and eligibility. Without prior approval, a controlling participant
may not participate in a proposed or existing multifamily or healthcare project. HUD uses this information to evaluate whether or
not controlling participants pose an unsatisfactory underwriting risk. The information is used to evaluate the potential
controlling participants and approve only individuals and organizations that will honor their legal, financial and contractual
obligations.

Privacy Act Statement: The Housing and Community Development Actof 1987, 42 U.S.C. 3543 requires persons applying for a
Federally-insured or guaranteed loan to furnish his/her Social Security Number (SSN). HUD must have your SSN for identification
of your records. HUD may use your SSN for automated processing of your records and to make requests for information about you
and your previous records with other public agencies and private sector sources. HUD may disclose certain information to Federal,
State and local agencies when relevant to civil, criminal, or regulatory investigations and prosecutions. It will not be otherwise
disclosed or released outside of HUD, except as required and permitted by law. You must provide all of the information requested
in this application, including your SSN. Failure to provide any of the information will result in your disapproval of participation in
this HUD program. APPS SORN could be accessed in Federal Register / Vol. 81, No. 146 / Friday, July 29, 2016 / Notices ([Docket
No. FR—5921-N—10] Implementation of the Privacy Act of 1974, as Amended; Amended System of Records Notice, Active Partners
Performance System).

PRA Statement: The public reporting burden is estimated at 3 hours per response, including the time for reviewing instructions,
searching existing data sources, gathering, and maintaining the data needed, and completing and reviewing the collection of
information.

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions to reduce
this burden, to the Reports Management Officer, Paperwork Reduction Project, to the Office of Information Technology, US.
Department of Housing and Urban Development, Washington, DC 20410-3600. When providing comments, please refer to OMB
Approval No. 2502-0118. HUD may not conduct and sponsor, and a person is not required to respond to, a collection of information
unless the collection displays a valid control number.
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The collection is authorized by 12 U.S.C 1702-1715z; 42 U.S.C. 3535(d). HUD form 2530 is created to collect information as
mandated by 24 CFR Part 200. The HUD-2530 form is used to protect HUD’s Multifamily Housing and Healthcare programs by
comprehensively assessing industry participants’ risk. It is the Department’s policy that participants in its housing programs honor
their legal, financial, and contractual obligations. Accordingly, uniform standards are established for approvals, disapprovals, or
withholding actions on principals in projects, based upon their past performances as well as other relevant information. Respondents
such as owners, management agents, master tenants, general contractors, and nursing home operators are subject to review. The
information on this form needs to be collected by the Department to evaluate participants’ previous performance and compliance with
contracts, regulations, and directives.
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Development & Modernization

412 Boulevard of the Allies, 6th Floor
Plttsburgh, PA 15219
(412) 456-5020

www.hacp.org
Housing Authority
City of Pittsburgh

SPECIAL PROVISIONS

NOTICE TO ALL PROSPECTIVE BIDDERS
Murray Tower Comprehensive Rehabilitation Project, AMP-31

Documents Required for Payment
HACP Contract No.: 600-08-26 REBID

Pursuant to Sections 27, 38, 40 and 46 of the General Conditions for this Contract,
each contractor must submit the following required documents with each Payment
Estimate (“PE”) in order for HACP to process a PE as follows:

A. Periodic Estimate — HUD 51001

B. Schedule of Stored Materials — HUD 51003 (if applicable)

. Summary of Stored Materials - HUD 51004 (if applicable)

v 0

. Schedule of Change Orders — HUD 51002 (if applicable)

e}

. Progress Payment Certification

F. Current/Approved Certified Payrolls (submitted to HACP’s Davis-Bacon Wage
Clerk).

G. MBE/WBE Utilization Report

H. Section 3 Summary Report

Signature of Authorized Officer: Date:

THIS DOCUMENT MUST BE SIGNED.

Payment Processing Requirements
00437-1



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

NON-COLLUSION
AFFIDAVIT
State of
County of
, being first duly sworn, deposes and says:
(Printed or Typed Name)
That he/she is

(Proprietor, General Partner, President or Vice President)

of ; and having submitted the foregoing Bid for
(Bidder Name)

Murray Tower Comprehensive

Rehabilitation Project, AMP-31 600-08-26 REB|D

(Project Name) (HACP Contract No.)

and is the party making the foregoing Bid, and that such Bid is genuine and not collusive or sham; that said Bidder has
not colluded, conspired, connived or agreed, directly or indirectly, with any Bidder or person, to put in a sham bid, or to
refrain from bidding, and has not in any manner, directly or indirectly, sought by agreement or collusion, or
communication or conference, with any person, to fix the bid price of affiant or of any bidder, or to fix any overhead,
profit or cost element of said bid price, or of that of any bidder, or to secure any advantage against the Housing
Authority of the City of Pittsburgh or any person interested in the proposed contract; and that all statements in said Bid
are true.

(Signature and Date)

Subscribed and swom to before me

this day of ,20

My Commission expires , 20

Non-Collusion Affidavit
00485 -1



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH
FORM OF AGREEMENT

THIS AGREEMENT, made this day of in the year Two Thousand (20 ) by and
between:

An individual doing business in his/her own name

An individual doing business under a fictitious or assumed name
A partnership

A Corporation

(Hereinafter called the Contractor)
AND

The Housing Authority of the City of Pittsburgh (hereinafter called the Authority)
200 Ross Street
Pittsburgh, PA 15219

WITNESSETH: That the Contractor and the Authority, for the consideration stated herein, mutually agree as
follows:

ARTICLE 1, STATEMENT OF WORK

The Contractor shall provide all labor, materials and equipment, and services necessary to perform and complete all work
required in accordance with Fukui Architects, P.C. drawings for Murray Tower Comprehensive Rehabilitation Project, AMP-31
dated _April 24, 2026 and Project Manual dated July 20, 2028 regarding:

CONTRACT NQ. 600-08-26 REBID

and addenda thereto numbered . all as prepared by , which said specifications, drawings, and
addenda are incorporated herein by reference and are a part hereof.

The work shall begin at the time stipulated in the NOTICE TO PROCEED and in no event exceeding 545 consecutive
calendar days from notice to proceed.

ARTICLE 2, THE CONTRACT PRICE

The Authority shall pay the contractor for the performance of the Contract in current fund, subject to additions and
deductions as provided in the specifications.

8 )

Form of Agreement
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ARTICLE 3, CONTRACT DOCUMENTS

The Contract shall consist of the following component parts:

a. This Agreement
b. Project Manual (including all component parts) dated _July 20, 2026
c. Project Drawings issued by Fukui Architect®.C. dated _ April 24, 2026

This Agreement, together with the other documents enumerated in this Article 3 which said other
documents are as fully a part of the Contract as if hereto attached or herein repeated, form the
Contract. In the event that any provision in any component part of this Contract conflicts with any
provision of any other component part, the provision of the component part first enumerated in
this ARTICLE 3, shall govern, except as subsequent parts may establish more specific criteria or
language in which case these criteria and language shall govern. The various provisions in
Addenda shall be construed in the order of preference of the component part of the Contract which
each modified.

SIGNED, SEALED AND DELIVERED IN ORIGINAL COUNTERPARTS

this day of 20

IF THE PRINCIPAL IS AN INDIVIDUAL, SIGN HERE

By signing this Form of Agreement, if the Housing Authority accepts and signs Contract No. 890-08-28RE8ID
this contract shall be binding on both parties.

(Printed or Typed Name) (Printed or Typed Name)

Witness Principal

{ {

(Signature and Date) (Signature and Date)

Form of Agreement
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IF THE PRINCIPAL IS A PARTNERSHIP, SIGN HERE

By signing this Form of Agreement, if the Housing Authority accepts and signs Contract No, 600-08-26 RESID
this contract shall be binding on both parties.

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

& If the Bidder is a partership, the Form of Agreement must be signed in the name of the partnership by at least two general
partners, whose names and addresses must be listed on the certificate on page BF-3-P of the Bid.

Form of Agreement
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IF THE PRINCIPAL IS A CORPORATION, SIGN HERE

By signing this Form of Agreement, if the Housing Authority accepts and signs Contract No. £00:08:26 REBID thig
contract shall be binding on both parties.

(CORPORATE
SEAL)
(Corporate Name)
(Printed or Typed Name) (Printed or Typed Name)
Witness President
{ VP ¥+ {
(Signature and Date) (Signature and Date)
(Corporate Title) (Corporate Title)

**  If the bidder is a corporation, the Form of Agreement must be executed in the Corporation's correct corporate name by its President
or Vice President and attested to by its Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of
Corporate Principal (Doc. 00625) must be executed by the Secretary or Assistant Secretary.

CERTIFICATE AS TO CORPORATE PRINCIPAL

I, , certify that I am the
Secretary/Assistant Secretary of the Corporation named a Bidder herein; that
(Circle one)

who signed this Bid on behalf of the

Corporation was then of said Corporation that I know his
signature and his signature thereto is genuine; and that said Bid was duly signed, sealed and
attested in behalf of said Corporation by authority of its governing body.

(CORPORATE
SEAL)

(Signature and Date)

Form of Agreement
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Secretary Chief Contracting Officer

Attest Principal

(Signature and Date) (Signature and Date)

Chief Development Officer

Approved as to
Contents and Costs {

(Signature and Date)
Assistant General Counsel
Approved as to
Form {
(Signature and Date)

Form of Agreement
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

CONTRACTING OFFICER CERTIFICATION

I certify that I am the Recording Secretary of the Housing
Authority of the City of Pittsburgh; that , who signed this
Contract on behalf of the Housing Authority, was then Contracting Officer of said Authority; that the said
Contract was duly signed for and on behalf of the Housing Authority of the City of Pittsburgh.

(SEAL)

Secretary

Certification of Contracting Officer
00590 - 1



HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

PERFORMANCE BOND

THIS BOND IS ISSUED SIMULTANEOUSLY WITH PAYMENT BOND IN FAVOR OF THE
AUTHORITY CONDITIONED ON THE FULL AND FAITHFUL PERFORMANCE OF THE CONTRACT.

KNOW ALL MEN BY THESE PRESENTS, that we,

, as Principal, and

(Insert name and address of contractor exactly as it appears on Form of Agreement)

, as Sureties, are
held and firmly bound unto the Housing Authority of the City of Pittsburgh, its certain attorney, successors, or assigns
(the Obligee, hereinafter called the "Authority") in the penal sum of

Dollars ($ )

lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, personal representatives, successors, and assigns, jointly and severally, firmly by these presents:

WHEREAS, the Principal heretofore has submitted to the said Authority a certain bid, dated

, 20 (the "Bid"), for construction of

(Insert date of bid)

(Insert name of project exactly as it appears on Form of Agreement)
pursuant to specifications, drawings and other related documents constituting the Invitation for Bids (the "IFB"); and

WHEREAS, the said Authority is a "Contracting body" under provisions of Act No. 385 of the General Assembly
of the Commonwealth of Pennsylvania, approved by the Governor on December 20, 1967, known and cited as the
"Public Works Contractors' Bond Law of 1967" (8 P.S. 191-202) (the "Act"); and

WHEREAS, the Act, in Section 3 (a), requires that, before an award shall be made to the Principal shall furnish this
Bond to the said Authority, with this Bond to become binding upon the award of a Contract to the Principal by the said
Authority in accordance with the Bid; and

WHEREAS, it also is a condition of the TFB that this Bond shall be furnished by the Principal to the said Authority;
and

WHEREAS, Under the Invitation for Bids, it is provided, inter alia, that if the Principal shall furnish this Bond to
the said Authority, and if the said Authority shall make an award to the Principal in accordance with the Bid, then the
Principal and the said Authority shall enter into a contract with respect to performance of such work (the "Contract"), the
Form of Agreement for which is set forth in the IFB.

Performance Bond
00610 -1



NOW, therefore, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the principal shall faithfully
perform the Contract on his part as of the time and in the manner therein provided and satisfy all claims and demands
incurred in or for the same, or growing out of the same, or for injury or damages to persons or property in the
performance thereof, and shall fully indemnify and save harmless the said Authority from any and all cost and damage
which the said Authority may suffer by reason of the principal’s failure to do so, and shall fully reimburse and repay the
said Authority any and all outlay and expense which it incurs by reason of any such default, then this obligation shall be
null and void, otherwise it shall remain in full force and virtue.

It is further understood and agreed that the principal shall guarantee for a period of one (1) year from completion
date of the contract against defects in workmanship or materials in accordance with the terms of the Contract.

The said surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or
addition to the terms of the Contract or to the work to be performed thereunder or the Specifications accompanying the
same shall in any wise affect its obligations on this bond, and it does hereby waive notice of any such change, extension
of time, alteration or addition to the terms of the Contract or to the work or to the Specifications.

SIGNED, SEALED AND DELIVERED IN ORIGINAL COUNTERPARTS
(2 required by Authority)

this day of 20

IF THE PRINCIPAL IS AN INDIVIDUAL, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)

Witness Principal

(Signature and Date) (Signature and Date)

Performance Bond
00610 -2



IF THE PRINCIPAL IS A PARTNERSHIP, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

* If the Bidder is a partnership, the Bond must be signed in the name of the partnership by at least two general partners, whose names and addresses must be listed on
the certificate on page BF-3-P of the Bid.

Performance Bond
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IF THE PRINCIPAL IS A CORPORATION, SIGN HERE

(CORPORATE
SEAL)
(Corporate Name)
(Printed or Typed Name) (Printed or Typed Name)
Witness President
{ VP
(Signature and Date) (Signature and Date)
(Corporate Title) (Corporate Title)

** If the bidder is a corporation, the Bond must be executed in the Corporation's correct corporate name by its President or Vice President and attested to by its
Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of Corporate Principal below must be executed by the Secretary or Assistant
Secretary.

Performance Bond
00610 -4



CERTIFICATE AS TO CORPORATE PRINCIPAL

L , certify that T am the
Secretary/Assistant Secretary of the Corporation named a Bidder herein; that
(Circle one)

who signed this Bid on behalf of the

Corporation was then of said Corporation that T know his signature and his
signature thereto is genuine; and that said Bid was duly signed, sealed and attested in behalf of said Corporation by
authority of its governing body.

(CORPORATE
SEAL)

(Signature and Date)

Performance Bond
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SURETY SIGN HERE

(SURETY
SEAL)
(Printed or Typed Name)
(Printed or Typed Name)
Attest Surety ***
{ {
(Signature and Date) (Signature and Date)
***Power of attorney must be attached to this Bid Bond.
The rate of premium charged is $ per thousand.
(To be filled in by Surety)
The total amount of premiwm charged is $
(To be filled in by Surety)

Performance Bond
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HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

PAYMENT BOND
(Labor and Materialmen's Bond)

THIS BOND IS ISSUED SIMULTANEOUSLY WITH PERFORMANCE BOND IN FAVOR OF THE
AUTHORITY CONDITIONED ON THE FULL AND FATTHFUL PERFORMANCE OF THE CONTRACT.

KNOW ALL MEN BY THESE PRESENTS, that we,

, as Principal, and

(Insert name and address of Contractor exactly as it appears on Form of Agreement)

, as Sureties, are
held and firmly bound unto the Housing Authority of the City of Pittsburgh, its certain attorney, successors, or assigns
(the Obligee, hereinafter called the "Authority") in the penal sum of

Dollars ($ )

lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, personal representatives, successors, and assigns, jointly and severally, firmly by these presents:

WHEREAS, the Principal heretofore has submitted to the said Obligee a certain bid, dated

,20 (the "Bid"), for construction of

(Insert date of bid)

(Insert name of project exactly as it appears on Form of Agreement)
pursuant to specifications, drawings and other related documents constituting the Invitation for Bids (the "IFB"); and

WHEREAS, the said Authority is a "Contracting body" under provisions of Act No. 385 of the General Assembly
of the Commonwealth of Pennsylvania, approved by the Governor on December 20, 1967, known and cited as the
"Public Works Contractors' Bond Law of 1967" (8 P.S. 191-202) (the "Act"); and

WHEREAS, the Act, in Section 3 (a), requires that, before an award shall be made to the Principal shall furnish this
Bond to the said Authority, with this Bond to become binding upon the award of a Contract to the Principal by the said
Authority in accordance with the Bid; and

WHEREAS, it also is a condition of the IFB that this Bond shall be furnished by the Principal to the said Authority;
and

Payment Bond
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WHEREAS, Under the Invitation for Bids, it is provided, inter alia, that if the Principal shall furnish this Bond to
the said Authority, and if the said Authority shall make an award to the Principal in accordance with the Bid, then the
Principal and the said Authority shall enter into a contract with respect to performance of such work (the "Contract”), the
Form of Agreement for which is set forth in the IFB.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH that if said principal and all
subcontractors to whom any portion of the work provided for in said contract is sublet and all assignees of said principal
and of such subcontractors shall promptly make payment for all material furnished, labor supplied or performed, rental
for equipment employed, and services rendered by public utilities in or in connection with the prosecution of the work,
whether or not the said material, labor, equipment or services enter into and become component parts of the work or
improvement contemplated in said contract, or in any amendment or extension of or addition to said Contract, then the
above obligation shall be void; otherwise to remain in full force and effect. PROVIDED, however, that this bond is
subject to the following conditions and limitations.

(@) All persons who have performed labor, rendered services or furnished materials or machinery, shall have direct
right of action against the principal and surety on this bond, which right of action shall be asserted in proceedings
instituted in the State in which such labor was performed, services rendered or materials furnished (or where labor has
been performed, services rendered or materials furnished under said Contract is more than one State, then in any such
State). Insofar as permitted by the laws of such State, such right of action shall be asserted in a proceeding instituting
such action and any or all other persons having claims hereunder, and any other person having a claim hereunder shall
have the right to be made a party to such proceeding (but not later than one year after the complete performance of said
Contract and final settlement thereof) and to have such claim adjudicated in such action and judgment rendered thereon.

(b) The surety shall not be liable hereunder for any damages or compensation recoverable under any workmen's
compensation or employer's liability statute.

(c) In no event shall the surety be liable for a greater sum than the penalty of this bond, or subject to any suit, action
or proceeding thereon that is instituted later than one year after the complete performance of said contract and final
settlement thereof.

(d) As used herein: The term "person” refers to any individual, firm or corporation who have furnished materials or
machinery or public utility services to be used on or incorporated in the work or the prosecution thereof provided for in
said Contract or in any amendment or extension of or addition to said Contract, and/or to any person engaged in the
prosecution of the work provided for in said Contract or in any amendment or extension of or addition to said Contract,
who is an agent, servant or employee of the principal, or of any subcontractor, or of any assignee of said principal or of
any subcontractor and also anyone so engaged who performs the work of a laborer or of a mechanic regardless of any
contractual relationship between the principal, or any sub-contractor, or any assignee of said principal or of said
subcontractor, and such laborer or mechanic, but shall not include office employees not regularly stationed at the site of
the work.

Payment Bond
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The said surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or
addition to the terms of the Contract, or to the work to be performed thereunder or the Specifications accompanying the
same, shall in any wise affect its obligations on this bond, and it does hereby waive notice of any such change, extension
of time, alteration or addition to the terms of the Contract or to the work or to the Specifications.

SIGNED, SEALED AND DELIVERED IN ORIGINAL COUNTERPARTS
(2 required by Authority)

this day of 20

IF THE PRINCIPAL IS AN INDIVIDUAL, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)
Witness Principal
(Signature and Date) (Signature and Date)

Payment Bond
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IF THE PRINCIPAL IS A PARTNERSHIP, SIGN HERE

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

(Printed or Typed Name) (Printed or Typed Name)
Witness Partner*

(Signature and Date) (Signature and Date)

* If the Bidder is a partnership, the Bond must be signed in the name of the partnership by at least two general partners, whose names and addresses must be Jisted on
the certificate on page BF-3-P of the Bid.
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IF THE PRINCIPAL IS A CORPORATION,

(CORPORATE
SEAL)

SIGN HERE

(Printed or Typed Name)

Witness

{

President
V.P. **

(Signature and Date)

(Corporate Title)

(Corporate Name)

(Printed or Typed Name)

d

(Signature and Date)

(Corporate Title)

** If the bidder is a corporation, the Bond must be executed in the Corporation's correct corporate name by its President or Vice President and attested to by its
Secretary or Assistant Secretary or Treasurer or Assistant Treasurer, and the Certification of Corporate Principal (Doc. 00625) must be executed by the Secretary or

Assistant Secretary.

CERTIFICATE AS TO CORPORATE PRINCIPAL

I

, certify that I am the

Secretary/Assistant Secretary of the Corporation named a Bidder herein; that

(Circle one)

who signed this Bid on behalf of the

Corporation was then

of said Corporation that I know his

signature and his signature thereto is genuine; and that said Bid was duly signed, sealed and
attested in behalf of said Corporation by authority of its governing body.

(CORPORATE
SEAL)

(Signature and Date)

Payment Bond
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SURETY SIGN HERE

(SURETY
SEAL)
(Printed or Typed Name) (Printed or Typed Name)
Attest Surety
{ {
(Signature and Date) (Signature and Date)
The rate of premium charged is $ per thousand.

(To be filled in by Surety)

The total amount of premium charged is $

(To be filled in by Surety)

Payment Bond
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General Conditions for Construction

Contracts - Public Housing Programs

U.S. Department of Housing and Urban
Development

Office of Public and Indian Housin
OMB Approval No. 2577-0157 (exp 1/31/2027)

Applicability. This form is applicable to any

construction/development contract greater than $250,000.

Public reporting burden for this collection of information is estimated to average 1.0 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Comments

regarding the accuracy of this burden estimate and any suggestions for reducing this burden can be sent to the Reports Management Officer, Office of

Policy Development and Research, REE, Department of Housing and Urban Development, 451 7th St SW, Room 4176, Washington, DC 20410-5000.

When providing comments, please refer to OMB Approval No. 2577-0157. This form includes those clauses required by OMB's common rule on grantee
procurement, implemented at HUD in 2 CFR 200, and those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and
its amendment by the Housing and Community Development Act of 1992, implemented by HUD at 24 CFR Part 75. The form is required for construction
contracts awarded by Public Housing Agencies (PHAs). The form is used by Housing Authorities in solicitations to provide necessary contract clauses. If
the form were not used, PHAs would be unable to enforce their contracts. Responses to the collection of information are required to obtain a benefit or to

retain a benefit. The information requested daes not lend itself to confidentiality. HUD may not conduct or sponsor, and a person is not required to respond

to a collection of information unless it displays a currently valid OMB number.

T
Clause Page Clause Page
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2| Contractor's Responsibility for Work 2 25 Contract Period 9
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5. Preconstruction Conference and Notice to Proceed 31 29. Changes 10
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7] Site Investigation and Conditions Affecting the Work 3 31. Disputes 1
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1. Definitions

(a) “Architect” means the person or other entity engaged by
the PHA to perform architectural, engineering, design,
and other services related to the work as provided for in
the contract. When a PHA uses an engineer to act in this
capacity, the terms "architect” and “engineer” shall be
synonymous. The Architect shall serve as a technical
representative of the Contracting Officer. The Architect's
authority is as set forth elsewhere in this contract.

(b) “Contract” means the contract entered into between the
PHA and the Contractor. It includes the forms of Bid, the
Bid Bond, the Performance and Payment Bond or Bonds
or other assurance of completion, the Certifications,
Representations, and Other Statements of Bidders (form
HUD-5370), these General Conditions of the Contract for
Construction (form HUD-5370), the applicable wage rate
determinations from the U.S. Department of Labor, any
special conditions included elsewhere in the contract, the
specifications, and drawings. It includes all formal
changes to any of those documents by addendum,
change order, or other modification.

(c) "Contracting Officer’ means the person delegated the au-
thority by the PHA to enter into, administer, and/or
terminate this contract and designated as such in writing
to the Contractor. The term includes any successor
Contracting Officer and any duly authorized
representative of the Contracting Officer also designated
in writing. The Contracting Officer shall be deemed the
authorized agent of the PHA in all dealings with the
Contractor.

(d) “Contractor” means the person or other entity entering
into the contract with the PHA to perform all of the work
required under the contract.

(e) "Drawings" means the drawings enumerated in the
schedule of drawings contained in the Specifications and
as described in the contract clause entitled Specifications

and Drawings for Construction herein.

(f) “HUD" means the United States of America acting through
the Department of Housing and Urban Development
including the Secretary, or any other person designated to

(a) The Contractor shall furnish all necessary labor,
materials, tools, equipment, and transportation necessary
for performance of the work. The Contractor shall also
furnish all necessary water, heat, light, and power not
made available to the Contractor by the PHA pursuant to
the clause entitled Availability and Use of Utility Services
herein.

(b) The Contractor shall perform on the site, and with its own
organization, work equivalent fo at least [ 1 (12 percent
unless otherwise indicated) of the total amount of work to
be performed under the order. This percentage may be
reduced by a supplemental agreement to this order if,
during performing the work, the Contractor requests a
reduction and the Contracting Officer determines that the
reduction would be to the advantage of the PHA.

(c) At all times during performance of this contract and until
the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the
work site a competent superintendent who is satisfactory
to the Contracting Officer and has authority to act for the
Contractor.

(d) The Contractor shall be responsible for all damages to
persons or property that occur as a result of the
Contractor's fault or negligence, and shall take proper
safety and health precautions to protect the work, the
workers, the public, and the property of others. The
Contractor shall hold and save the PHA, its officers and
agents, free and harmless from liability of any nature
occasioned by the Contractor's performance. The
Contractor shall also be responsible for all materials
delivered and work performed until completion and
acceptance of the entire work, except for any completed
unit of work which may have been accepted under the
contract.

(e) The Contractor shall lay out the work from base lines and
bench marks indicated on the drawings and be
responsible for all lines, levels, and measurements of all

work executed under the contract. The Contractor shall
verify the figures before laying out the work and will be
held responsible for any error resulting from its failure to
do so.

act on its behalf. HUD has agreed, subject to the provisions of an (f) The Contractor shall confine all operations (including

Annual Contributions Terms and Conditions (ACC), to
provide financial assistance to the PHA, which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these General
Conditions or the contract documents, the determination
of HUD may be required to authorize changes in the work
or for release of funds to the PHA for payment to the
Contractor. Notwithstanding HUD's role, nothing in this
contract shall be construed to create any contractual

relationship between the Contractor and HUD.
(g) “Project” means the entire project, whether construction

or rehabilitation, the work for which is provided for in
whole or in part under this contract.

(n) “PHA" means the Public Housing Agency organized
under applicable state laws which is a party to this

contract.

() “Specifications" means the written description of the
technical requirements for construction and includes the

criteria and tests for determining whether the

requirements are met.
(I) “Work"” means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor's Responsibility for Work

storage of materials) on PHA premises to areas

authorized or approved by the Contracting Officer.

(g) The Contractor shall at all times keep the work area,
including storage areas, free from accumulations of
waste materials. After completing the work and before
final inspection, the Contractor shall (1) remove from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and all rubbish caused by its work; (2) leave the

work area in a clean, neat, and orderly condition
satisfactory to the Contracting Officer; (3) perform all

specified tests; and, (4) deliver the installation in
complete and operating condition.

(h) The Contractor's responsibility will terminate when all
work has been completed, the final inspection made, and

the work accepted by the Contracting Officer. The

Contractor will then be released from further obligation
except as required by the warranties specified elsewhere

in the contract.

3. Architect's Duties, Responsibilities, and Authority

(a) The Architect for this contract, and any successor, shall
be designated in writing by the Contracting Officer.

Previous editions are obsolete
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(b)

The Architect shall serve as the Contracting Officer's
technical representative with respect to architectural,
Schedule engineering, and design matters related to the work
performed under the contract. The Architect may provide
direction on contract performance. Such direction shall be
within the scope of the contract and may not be of a

nature which: (1) institutes additional work outside the

scope of the contract; (2) constitutes a change as defined

in the Changes clause herein; (3) causes an increase or
decrease in the cost of the contract; (4) alters the

Construction Progress Schedule; or (5) changes any of

the other express terms or conditions of the contract.
The Architect's duties and responsibilities may include but

shall not be limited to:

6. Construction Progress

(a) The Contractor shall, within five days after the work

commences on the contract or another period of time

determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies

of a practicable schedule showing the order in which the

Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and

completing the several salient features of the work

(including acquiring labor, materials, and equipment). The
schedule shall be in the form of a progress chart of

suitable scale to indicate appropriately the percentage of

(1) Making periodic visits to the work site, and on the work scheduled for completion by any given date during
basis of his/her on-site inspections, issuing written the period. If the Contractor fails to submit a schedule
reports to the PHA which shall include all observed within the time prescribed, the Contracting Officer may
deficiencies. The Architect shall file a copy of the withhold approval of progress payments or take other
report with the Contractor's designated representative remedies under the contract until the Contractor submits
at the site; the required schedule.

(2) Making modifications in drawings and technical (b) The Contractor shall enter the actual progress on the
specifications and assisting the Contracting Officer in chart as required by the Contracting Officer, and
the preparation of change orders and other contract immediately deliver three copies of the annotated
modifications for issuance by the Contracting Officer; schedule to the Contracting Officer. If the Contracting

3) Reviewing and making recommendations with respect Officer determines, upon the basis of inspection
to - (i) the Contractor's construction progress conducted pursuant to the clause entitled Inspection and
schedules; (i) the Contractor's shop and detailed Acceptance of Construction, herein that the Contractor is
drawings; (iii) the machinery, mechanical and other not meeting the approved schedule, the Contractor shall
equipment and materials or other articles proposed take steps necessary to improve its progress, including
for use by the Contractor; and, (iv) the Contractor’s those that may be required by the Contracting Officer,
price breakdown and progress payment estimates; without additional cost to the PHA. In this circumstance,
and, the Contracting Officer may require the Contractor to

4) Assisting in inspections, signing Certificates of increase the number of shifts, overtime operations, days
Compiletion, and making recommendations with of work, and/or the amount of construction plant, and to
respect to acceptance of work completed under the submit for approval any supplementary schedule or
contract. schedules in chart form as the Contracting Officer deems

necessary to demonstrate how the approved rate of

4. Other Contracts progress will be regained.

The PHA may undertake or award other contracts for
additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the
other contractors and with PHA employees and shall
carefully adapt scheduling and performing the work under
this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting
Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any

other contractor or by PHA employees

(c) Failure of the Contractor to comply with the requirements

of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time

specified in the Contract. Upon making this

determination, the Contracting Officer may terminate the
Contractor's right to proceed with the work, or any

separable part of it, in accordance with the Default clause
of this contract.

Construction Requiréments 7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps
5. Pre-construction Conference and Notice to Proceed reasonably necessary to ascertain the nature and location
of the work, and that it has investigated and satisfied itself

(a) Within ten calendar days of contract execution, and prior as to the general and local conditions which can affect the

(b)

to the commencement of work, the Contractor shall
attend a preconstruction conference with representatives
of the PHA, its Architect, and other interested parties

convened by the PHA. The conference will serve to
acquaint the participants with the general plan of the

construction operation and all other requirements of the
contract. The PHA will provide the Contractor with the

date, time, and place of the conference.
The contractor shall begin work upon receipt of a written

Notice to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to

receiving such notice.

work or its cost, including but not limited to, (1) conditions
bearing upon transportation, disposal, handiing, and
storage of materials; (2) the availability of labor, water,

electric power, and roads;(3) uncertainties of weather,
river stages, tides, or similar physical conditions at the

site; (4) the conformation and conditions of the ground;
and (5) the character of equipment and facilities needed

preliminary to and during work performance. The
Contractor also acknowledges that it has satisfied itself as

to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered

insofar as this information is
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reasonably ascertainable from an inspection of the site,

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting Officer
of (1) subsurface or latent physical conditions at the site which
differ materially from those indicated in this contract, or (2)
unknown physical conditions at the site(s), of an unusual
nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of
the character provided for in the contract.
(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall not
proceed at the affected site, except at the
Contractor's risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor's cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the wark. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.
(c) No request by the Contractor for an equitable
adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice
required; provided, that the time prescribed in (a) above for
giving written notice may be extended by the Contracting
Officer.
(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be allowed if
made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything
mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned
in the specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be

[
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promptly submitted to the Contracting Officer, who shall

promptly make a determination in writing. Any adjustment
by the Contractor without such a determination shall be at
its own risk and expense. The Contracting Officer shall
furnish from time to time such detailed drawings and other
information as considered necessary, unless
otherwise provided.
(b) Wherever in the specifications or upon the drawings the
words “directed", “required”, "ordered”, "designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer is
intended and similarly the words “approved”, “acceptable”,
"satisfactory”, or words of like import shall mean “approved
by", or "acceptable to”, or “satisfactory to” the Contracting
Officer, unless otherwise expressly stated.
(c) Where “as shown” “as indicated”, “as detailed”, or words
of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract unless stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and installed”.
(d) "Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation
(i.e., form, fit, and attachment details) of materials of
equipment. It includes drawings, diagrams, layouts,
schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by
the Contractor to explain in detail specific portions of the work
required by the contract. The PHA may duplicate, use, and
disclose in any manner and for any purpose shop drawings
delivered under this contract.
(e) If this contract requires shop drawings, the Contractor
shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other contract
requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the
Contractor's approval may be returned for resubmission.
The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as
submitted shall indicate the PHA's reasons therefore. Any
work done before such approval shall be at the Contractor’s
risk. Approval by the Contracting Officer shall not relieve the
Contractor from responsibility for any errors or omissions in
such drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.
(f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of
submission. If the Architect approves any such variation and
the Contracting Officer concurs, the Contracting Officer shall
issue an appropriate modification to the contract, except that,
if the variation is minor or does not involve a change in price
or in time of performance, a modification need not be issued.
(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full size
drawings, color schemes, and other additional information,
not already in his possession, which shall be
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required in the planning and production of the work. Such
requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate action to be taken by all parties involved so
as to avoid delay.

The Contractor shall submit to the Contracting Officer for
approval four copies (unless otherwise indicated) of all

shop drawings as called for under the various headings
of these specifications. Three sets (unless otherwise

indicated) of all shop drawings, will be retained by the

PHA and one set will be returned to the Contractor. As
required by the Contracting Officer, the Contractor, upon

completing the work under this contract, shall furnish a
complete set of all shop drawings as finally approved.
These drawings shall show all changes and revisions
made up to the time the work is completed and accepted.
This clause shall be included in all subcontracts at any tier.
It shall be the responsibility of the Contractor to ensure
that all shop drawings prepared by subcontractors are
submitted to the Contracting Officer.

10. As-Built Drawings

(a)

(b)

“As-built drawings,” as used in this clause, means
drawings submitted by the Contractor or subcontractor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record

drawings.”
As required by the Contracting Officer, the Contractor

shall provide the Contracting Officer accurate information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on
one set of contract drawings all changes from the
installations originally indicated, and record final locations
of underground lines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as buildings, curbs, or edges of
walks.

This clause shall be included in all subcontracts at any
tier. It shall be the responsibility of the Contractor to

ensure that all as-built drawings prepared by
subcontractors are submitted to the Contracting Officer.

11. Material and Workmanship

@)

(b)

All equipment, material, and articles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

Approval of equipment and materials.

(1) The Contractor shall obtain the Contracting Officer’s

approval of the machinery and mechanical and other
equipment to be incorporated into the work. When
requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the
model number, and other information concerning the

performance, capacity, nature, and rating of the

machinery and mechanical and other equipment.
When required by this contract or by the Contracting
Officer, the Contractor shall also obtain the
Contracting Officer's approval of the material or
articles which the Contractor contemplates
incorporating into the work. When requesting
approval, the Contractor shall provide full information

concerning the material or articles. Machiner¥l,
equipment, material, and articles that do not have the

required approval shall be installed or used at the risk
of subsequent rejection.

(2) When required by the specifications or the
Contracting Officer, the Contractor shall submit
appropriately marked samples (and certificates
related to them) for approval at the Contractor’s
expense, with all shipping charges prepaid. The
Contractor shall label, or otherwise properly mark on
the container, the material or product represented, its
place of origin, the name of the producer, the
Contractor's name, and the identification of the

construction project for which the material or product
is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
each sample submitted for approval and certifying
that the material, equipment or accessory complies
with contract requirements. The certificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

(4) Approval of a sample shall not constitute a waiver of
the PHA right to demand full compliance with contract

requirements. Materials, equipment and accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with
recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govern the number of tests required to be made nor
modify other contract requirements. The Contracting

Officer may require laboratory test reports on items
submitted for approval or may approve materials on

the basis of data submitted in certificates with

samples. Check tests will be made on materials
delivered for use only as frequently as the Contracting

Officer determines necessary to insure compliance of
materials with the specifications. The Contractor will

assume all costs of retesting materials which fail to

meet contract requirements and/or testing materials

offered in substitution for those found deficient.

(6) After approval, samples will be kept in the Project
office until completion of work. They may be built into
the work after a substantial quantity of the materials
they represent has been built in and accepted.

(c) Reguirements concerning lead-based paint. The

Contractor shall comply with the requirements concerning

lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 U.S.C. 4821-4846) as

implemented by 24 CFR Part 35.

12. Pemits and Codes

(@) The Contractor shall give all notices and comply with all

applicable laws, ordinances, codes, rules and regulations.
Notwithstanding the requirement of the Contractor to
comply with the drawings and specifications in the
contract, all work installed shall comply with all applicable

codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regulations

bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requirements of the drawings and
specifications fail to comply with the applicable code or
regulation, the Contracting Officer shall modify the
contract by change order pursuant to the clause entitled
Changes herein to conform to the code or regulation.

(b) The Contractor shall secure and pay for all permits, fees,
and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and
licenses, without cost to the Contractor, the contract
amount shall be reduced accordingly.

13. Health, Safety, and Accident Prevention

(a) In performing this contract, the Contractor shall:
(1) Ensure that no laborer or mechanic shall be required
to work in surroundings or under working conditions

which are unsanitary, hazardous, or dangerous to
his/her health and/or safety as determined under

construction safety and health standards promulgated
by the Secretary of Labor by regulation;
Protect the lives, health, and safety of other persons;

(2)

(3) Prevent damage to property, materials, supplies, and
equipment; and,
(4) Avoid work interruptions.

(b) For these purposes, the Contractor shall:

(1) Comply with regulations and standards issued by the

Secretary of Labor at 29 CFR Part 1926. Failure to

comply may result in imposition of sanctions pursuant

to the Contract Work Hours and Safety Standards Act

(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et

seq.; and

Include the terms of this clause in every subcontract

so that such terms will be binding on each

subcontractor.

(c) The Contractor shall maintain an accurate record of
exposure data on all accidents incident to work performed
under this contract resulting in death, traumatic injury,
occupational disease, or damage to property, materials,
supplies, or equipment, and shall report this data in the
manner prescribed by 29 CFR Part
1904.

(d) The Contracting Officer shall notify the Contractor of any
noncompliance with these requirements and of the
corrective action required. This notice, when delivered to
the Contractor or the Contractor's representative at the
site of the work, shall be deemed sufficient notice of the
noncompliance and carrective action required. After
receiving the notice, the Contractor shall immediately
take corrective action. If the Contractor fails or refuses to
take corrective action promptly, the Contracting Officer
may issue an order stopping all or part of the work until

satisfactory corrective action has been taken. The
Contractor shall not base any claim or request for

equitable adjustment for additional time or money on any
stop order issued under these circumstances.

(e) The Contractor shall be responsible for its subcontractors’

compliance with the provisions of this clause. The
Contractor shall take such action with respect to any

subcontract as the PHA, the Secretary of Housing and
Urban Development, or the Secretary of Labor shall

direct as a means of enforcing such provisions.

@

14. Temporary Heating

The Contractor shall provide and pay for temporary
heating, covering, and enclosures necessary to properly
protect all work and materials against damage by
dampness and cold, to dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the PHA in the
condition and at the time required by the specifications.

15. Availability and Use of Utility Services

(a) The PHA shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets
and supplies, as specified in the contract. Unless
otherwise provided in the contract, the amount of each

utility service consumed shall be charged to or paid for by
the Contractor at prevailing rates charged to the PHA or,

where the utility is produced by the PHA, at reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities furnished

without charge.
(b) The Contractor, at its expense and in a manner

satisfactory to the Contracting Officer, shall install and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amount of each utility used for the purpose of

determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove all the

temporary connections, distribution lines, meters, and
associated paraphernalia.

16. Protection of Existing Vegetation, Structures,
Equipment, Utilities, and Improvements

(a) The Contractor shall preserve and protect all structures,
equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be
removed under this contract, and which do not
unreasonably interfere with the work required under this
contract.

(b) The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees
are broken during performance of this contract, or by the
careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(c) The Contractor shall protect from damage all existing
improvements and utilities (1) at or near the work site and
(2) on adjacent property of a third party, the locations of
which are made known to or should be known by the
Contractor. Prior to disturbing the ground at the
construction site, the Contractor shall ensure that all
underground utility lines are clearly marked.

(d) The Contractor shall shore up, brace, underpin, secure,
and protect as necessary all foundations and other parts
of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the
excavations or other operations connected with the

construction of the project.
(e) Any equipment temporarily removed as a result of work

under this contract shall be protected, cleaned, and
replaced in the same condition as at the time of award of

this contract.
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(f) New work which connects to existing work shall The contactor shall comply with the Clean Air Act, as

correspond in all respects with that to which it connects amended, 42 USC 7401 et seq., the Federal Water
and/or be similar to existing work unless otherwise Pollution Control Water Act, as amended, 33 U.S.C. 1251
reguired by the specifications. et seq., and standards issued pursuant thereto in the

(g) No structural members shall be altered or in any way facilities in which this contract is to be performed.

weakened without the written authorization of the
Contracting Officer, unless such work is clearly specified 19. Energy Efficiency
in the plans or specifications.

(h) If the removal of the existing work exposes discolored or The Contractor shall comply with mandatory standards
unfinished surfaces, or work out of alignment, such and policies relating to energy efficiency which are
surfaces shall be refinished, or the material replaced as contained in the energy conservation plan issued in
necessary to make the continuous work uniform and compliance with the Energy Policy and Conservation Act
harmonious. This, however, shall not be construed to (Pub.L. 94-163) for the State in which the work under the
require the refinishing or reconstruction of dissimilar contract is performed.
finishes previously exposed, or finished surfaces in good
condition, but in different planes or on different levels 20. Inspection and Acceptance of
Construction when brought together by the removal of intervening
work, unless such refinishing or reconstruction is (a) Definitions. As used in this clause -
specified in the plans or specifications. (1) "Acceptance” means the act of an authorized

(i) The Contractor shall give all required notices to any representative of the PHA by which the PHA approves
adjoining or adjacent property owner or other party before and assumes ownership of the work performed under this
the commencement of any work. contract. Acceptance may be partial or complete.

(i) The Contractor shall indemnify and save harmless the (2) "Inspection” means examining and testing the work
PHA from any damages on account of settlement or the performed under the contract (including, when
loss of lateral support of adjoining property, any damages appropriate, raw materials, equipment, components, and
from changes in topography affecting drainage, and from intermediate assemblies) to determine whether it
all loss or expense and all damages for which the PHA conforms to contract requirements.
may become liable in consequence of such injury or (3) “Testing" means that element of inspection that
damage to adjoining and adjacent structures and their determines the properties or elements, including
premises. functional operation of materials, equipment, or their

(k) The Contractor shall repair any damage to vegetation, components, by the application of established scientific
structures, equipment, utilities, or improvements, principles and procedures.
including those that are the property of a third party, (b) The Contractor shall maintain an adequate inspection
resulting from failure to comply with the requirements of system and perform such inspections as will ensure that
this contract or failure to exercise reasonable care in the work performed under the contract conforms to
performing the work. If the Contractor fails or refuses to contract requirements. All work is subject to PHA
repair the damage promptly, the Contracting Officer may inspection and test at all places and at all reasonable
have the necessary work performed and charge the cost times before acceptance to ensure strict compliance with
to the Contractor. the terms of the contract.

. . . (c) PHA inspections and tests are for the sole benefit of the
17. Temporary Buildings and Transportation of Materials PHA and do not: (1) relieve the Contractor of
responsibility for providing adequate quality controf

(a) Temporary buildings (e.g., storage sheds, shops, offices, measures; (2) relieve the Contractor of responsibility for
sanitary facilities) and utilities may be erected by the loss or damage of the material before acceptance; (3)
Contractor only with the approval of the Contracting constitute or imply acceptance; or, (4) affect the
Officer and shall be built with labor and materials continuing rights of the PHA after acceptance of the
furnished by the Contractor without expense to the PHA. completed work under paragraph (j) below.

The temporary buildings and utilities shall remain the (d) The presence or absence of the PHA inspector does not
property of the Contractor and shall be removed by the relieve the Contractor from any contract requirement, nor
Contractor at its expense upon completion of the work. is the inspector authorized to change any term or

With the written consent of the Contracting Officer, the condition of the specifications without the Contracting
buildings and utilities may be abandoned and need not Officer's written authorization. All instructions and

be removed. approvals with respect to the work shall be given to the

(b) The Contractor shall, as directed by the Contracting Contractor by the Contracting Officer.

Officer, use only established roadways, or use temporary (e) The Contractor shall promptly furnish, without additional
roadways constructed by the Contractor when and as charge, all facilities, labor, and material reasonably
authorized by the Contracting Officer. When materials are needed for performing such safe and convenient
transported in prosecuting the work, vehicles shall not be inspections and tests as may be required by the
loaded beyond the loading capacity recommended by the Contracting Officer. The PHA may charge to the
manufacturer of the vehicle or prescribed by any federal, Contractor any additional cost of inspection or test when
state, or local law or regulation. When it is necessary to work is not ready at the time specified by the Contractor
cross curbs or sidewalks, the Contractor shall protect them for inspection or test, or when prior rejection makes
from damage. The Contractor shall repair or pay for the reinspection or retest necessary. The PHA shall perform
repair of any damaged curbs, sidewalks, or roads. all inspections and tests in a manner that will not
. unnecessarily delay the work. Special, full size, and
18. Clean Air and Water performance tests shall be performed as described in the
contract.
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(f) The PHA may conduct routine inspections of the
construction site on a daily basis.
(g) The Contractor shall, without charge, replace or correct

work found by the PHA not to conform to contract
requirements, unless the PHA decides that it is in its

interest to accept the work with an appropriate
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from

the premises.
(h) If the Contractor does not promptly replace or correct

rejected work, the PHA may (1) by contract or otherwise,
replace or correct the work and charge the cost to the

Contractor, or (2) terminate for default the Contractor's
right to proceed.

If any work requiring inspection is covered up without ap-
proval of the PHA, it must, if requested by the Contracting
Officer, be uncovered at the expense of the Contractor. If
at any time before final acceptance of the entire work, the

G

=

Construction PHA considers it necessary or advisable, to examine

work already completed by removing or tearing it out, the
Contractor, shall on request, promptly furnish all
necessary facilities, labor, and material. If such work is

found to be defective or nonconforming in any material
respect due to the fault of the Contractor or its

subcontractors, the Contractor shall defray all the
expenses of the examination and of satisfactory
reconstruction. If, however, such work is found to meet
the requirements of the contract, the Contracting Officer

shall make an equitable adjustment to cover the cost of
the examination and reconstruction, including, if

completion of the work was thereby delayed, an
extension of time.

(i) The Contractor shall notify the Contracting Officer, in
writing, as to the date when in its opinion all or a
designated portion of the work will be substantially
completed and ready for inspection. If the Architect
determines that the state of preparedness is as
represented, the PHA will promptly arrange for the

inspection. Unless otherwise specified in the contract, the
PHA shall accept, as soon as practicable after completion

and inspection, all work required by the contract or that

portion of the work the Contracting Officer determines and
designates can be accepted separately. Acceptance shall

be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the PHA's right
under any warranty or guarantee.

21. Use and Possession Prior to Completion

(a) The PHA shall have the right to take possession of or use
any completed or partially completed part of the work.
Before taking possession of or using any work, the
Contracting Officer shall fumnish the Contractor a list of
items of work remaining to be performed or corrected on
those portions of the work that the PHA intends to take
possession of or use. However, failure of the Contracting
Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of
the contract. The PHA's possession or use shall not be

deemed an acceptance of any work under the contract.
(b) While the PHA has such possession or use, the

Contractor shall be relieved of the responsibility for (1) the
loss of or damage to the work resulting from the PHA's

possession or use, notwithstanding the terms of the
clause entitled Permits and Codes herein; (2) all

maintenance costs on the areas occupied; and, (3)
furnishing heat, light, power, and water used in the areas

occupied without proper remuneration therefore. If prior
possession or use by the PHA delays the progress of the
work or causes additional expense to the Contractor, an

equitable adjustment shall be made in the contract price
or the time of completion, and the contract shall be

madified in writing accordingly.

22. Warranty of Title

The Contractor warrants good title to all materials,
supplies, and equipment incorporated in the work and
agrees to deliver the premises together with all
improvements thereon free from any claims, liens or
charges, and agrees further that neither it nor any other
person, firm or corporation shall have any right to a lien
upon the premises or anything appurtenant thereto.

23. Warranty of

(a) In addition to any other warranties in this contract, the
Contractor warrants, except as provided in paragraph (j)
of this clause, that work performed under this contract

conforms to the contract requirements and is free of any
defect in equipment, material, or workmanship performed

by the Contractor or any subcontractor or supplier at any

tier. This warranty shall continue for a period of

(one year unless otherwise indicated) from the date of final

acceptance of the work. If the PHA takes possession of

any part of the work before final acceptance, this warranty

shall continue for a period of (one year unless otherwise

indicated) from the date that the PHA takes

possession.

(b) The Contractor shall remedy, at the Contractor's

expense, any failure to conform, or any defect. In

addition, the Contractor shall remedy, at the Contractor's

expense, any damage to PHA-owned or controiled real or

personal property when the damage is the resuit of—

(1) The Contractor's failure to conform to contract require-
merits; or

(2) Any defects of equipment, material, workmanship or
design furnished by the Contractor.

(c) The Contractor shall restore any work damaged in
fulfilling the terms and conditions of this clause. The

Contractor's warranty with respect to work repaired or
replaced will run for (one year unless otherwise indicated)
from the date of repair or replacement.

(d) The Contracting Officer shall notify the Contractor, in
writing, within a reasonable time after the discovery of

any failure, defect or damage.

(e) If the Contractor fails to remedy any failure, defect, or
damage within a reasonable time after receipt of notice,
the PHA shall have the right to replace, repair or
otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(f) With respect to all warranties, express or implied, from
subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract,
the Contractor shall:

(1) Obtain all warranties that would be given in normal

commercial practice;
(2) Require all warranties to be executed in writing, for the

benefit of the PHA; and,
(3) Enforce all warranties for the benefit of the PHA.

(g) In the event the Contractor's warranty under paragraph
(a) of this clause has expired, the PHA may bring suit at

its own expense to enforce a subcontractor's,
manufacturer's or supplier's warranty.
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(h) Unless a defect is caused by the negligence of the

Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defect of
material or design furnished by the PHA nor for the repair
of any damage that results from any defect in PHA
furnished material or design.

Notwithstanding any provisions herein to the contrary, the
establishment of the time periods in paragraphs (a) and

(c) above relate only to the specific obligation of the
Contractor to correct the work, and have no relationship

to the time within which its obligation to comply with the
contract may be sought to be enforced, nor to the time
within which proceedings may be commenced to
establish the Contractor's liability with respect to its
obligation other than specifically to correct the work.

This warranty shall not limit the PHA's rights under the
Inspection and Acceptance of Construction clause of this

contract with respect to latent defects, gross mistakes or
fraud.

24. Prohibition Against Liens

The Contractor is prohibited from placing a lien on the

PHA's property. This prohibition shall apply to all
subcontractors at any tier and all materials suppliers.

Administrative Requirements

25. Contract Period

26.

this contract within 545 calendar days of the
effective date of the contract, or within the time schedule

established in the notice to proceed issued by the
Contracting Officer.

Order of Provisions

accordance with the terms and conditions of the

27.

In the event of a conflict between these General
Conditions and the Specifications, the General

Conditions shall prevail. In the event of a conflict between

the contract and any applicable state or local law or
regulation, the state or local law or regulation shall
prevail; provided that such state or local law or regulation

does not conflict with, or is less restrictive than applicable

federal law, regulation, or Executive Order. In the event of

such a conflict, applicable federal law, regulation, and
Executive Order shall prevail.

Payments

retain ten (10) percent of the amount of progress

(@
(b)

©

The PHA shall pay the Contractor the price as provided in
this contract.

The PHA shall make progress payments approximately
every 30 days as the work proceeds, on estimates of

work accomplished which meets the standards of quality
established under the contract, as approved by the

Contracting Officer. The PHA may, subject to written

determination and approval of the Contracting Officer,
make more frequent payments to contractors which are

qualified small businesses.
Before the first progress payment under this contract, the

Contractor shall furnish, in such detail as requested by
the Contracting Officer, a breakdown of the total contract

price showing the amount included therein for each
principal category of the work, which shall substantiate
the payment amount requested in order to provide a

basis for determining progress payments. The breakdown
shall be approved by the Contracting Officer and must be
acceptable to HUD. If the contract covers more than one

project, the Contractor shall furnish a separate
breakdown for each. The values and quantities employed

in making up this breakdown are for determining the
amount of progress payments and shall not be construed
as a basis for additions to or deductions from the contract

price. The Contractor shall ‘frorate its overhead and profit
over the construction period of the contract.

(d) The Contractor shall submit, on forms provided by the

PHA, periodic estimates showing the value of the work
performed during each period based upon the approved

submitted not later than 45 days in advance of

the date set for payment and are subject to correction and
revision as required. The estimates must be approved by

the Contracting Officer with the concurrence of the
Architect prior to payment. If the contract covers more

than one project, the Contractor shall furnish a
separate progress payment estimate for each.

(e) Along with each request for progress payments and the

required estimates, the Contractor shall furnish the
following certification, or payment shall not be made: |
tr?a?_reby certify, to the best of my knowledge and belief,
(1) The amounts requested are only for performance in
accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been
made from previous payments received under the

contract, and timely payments will be made from the
proceeds of the payment covered by this certification,

in accordance with subcontract agreements; and,
(3) This request for progress payments does not include

any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in

subcontract.

Name:

Title:

Date:

(f) Except as otherwise provided in State law, the PHA shall

payments until completion and acceptance of all work
under the contract; except, that if upon completion of 50
percent of the work, the Contracting Officer, after
consulting with the Architect, determines that the

Contractor's performance and progress are satisfactory,
the PHA may make the remaining payments in full for the

work subsequently completed. If the Contracting Officer

subsequently determines that the Contractor's
performance and progress are unsatisfactory, the PHA

shall reinstate the ten (10) percent (or other percentage
as provided in State law) retainage until such time as the

Contracting Officer determines that performance and
progress are satisfactory.

(g) The Contracting Officer may authorize material delivered

on the site and preparatory work done to be taken into
consideration when computing progress payments.

Previous editions are obsolete
Replaces form HUD-5370-A

form HUD-5370 (1/2014)



Material delivered to the Contractor at locations other than
the site may also be taken into consideration if the
Contractor furnishes satisfactory evidence that (1) it has
acquired title to such material; (2) the material is properly
stored in a bonded warehouse, storage yard, or similar
suitable place as may be approved by the Contracting
Officer; (3) the material is insured to cover its full value;
and (4) the material will be used to perform this contract.
Before any progress payment which includes delivered
material is made, the Contractor shall furnish such
documentation as the Caontracting Officer may require to
assure the protection of the PHA's interest in such
materials. The Contractor shall remain responsible for

such stored material notwithstanding the transfer of title
to the PHA.

(h) All material and work covered by progress payments

made shall, at the time of payment become the sole
property of the PHA, but this shall not be construed as (1)
relieving the Contractor from the sole responsibility for all

material and work upon which payments have been made
or the restoration of any damaged work; or, (2) waiving the

right of the PHA to require the fulfillment of all of the terms
of the contract. In the event the work of the Contractor has
been damaged by other contractors or persons other than
employees of the PHA in the course of their employment,
the Contractor shall restore such damaged work without
cost to the PHA and to seek redress for its damage only

from those who directly
caused it.

(iy The PHA shall make the final payment due the Contractor

(

=

under this contract after (1) completion and final

acceptance of all work; and (2) presentation of release of
all claims against the PHA arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor
has specifically excepted from the operation of the release.
Each such exception shall embrace no more than one
claim, the basis and scope of which shall be clearly
defined. The amounts for such excepted claims shall not
be included in the request for final payment. A release may
also be required of the assignee if the Contractor’s claim to
amounts payable under this contract

has been assigned.

Prior to making any payment, the Contracting Officer may
require the Contractor to furnish receipts or other

evidence of payment from all persons performing work
and supplying material to the Contractor, if the
Contracting Officer determines such evidence is

necessary to substantiate claimed costs.

(k) The PHA shall not; (1) determine or adjust any claims for

payment or disputes arising there under between the
Contractor and its subcontractors or material suppliers;
or, (2) withhold any moneys for the protection of the
subcontractors or material suppliers. The failure or
refusal of the PHA to withhold moneys from the
Contractor shall in nowise impair the obligations of any
surety or sureties under any bonds furnished under this
contract.

28. Contract Modifications

(a) Only the Contracting Officer has authority to modify any

term or condition of this contract. Any contract
modification shall be authorized in writing.

(b) The Contracting Officer may modify the contract

unilaterally (1) pursuant to a specific authorization stated
in a contract clause (e.g., Changes); or (2) for
administrative matters which do not change the rights or

responsibilities of the parties (e.g., change in the PHA
address). All other contract modifications shall be in the
form of supplemental agreements signed by the
Contractor and the Contracting Officer.

(c) When a proposed modification requires the approval of

HUD prior to its issuance (e.g., a change order that

exceeds the PHA's approved threshold), such
modification shall not be effective until the required

approval is received by the PHA.

29. Changes

(a) The Contracting Officer may, at any time, without notice

to the sureties, by written order designated or indicated
to be a change order, make changes in the work within

the general scope of the contract including changes:

(1) In the spegifications (including drawings and designs);
(2) In the method or manner of performance of the work;
(3) PHA-furnished facilities, equipment, materials,

services, or site; or,
(4) Directing the acceleration in the performance of the

work.

(b) Any other written order or oral order (which, as used in

this paragraph (b}, includes direction, instruction,
interpretation, or determination) from the Contracting
Officer that causes a change shall be treated as a
change order under this clause; provided, that the

Contractor gives the Contracting Officer written notice
stating (1) the date, circumstances and source of the
order and (2) that the Contractor regards the order as a

change order.

(c) Except as provided in this clause, no order, statement or

conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an
equitable adjustment.

(d) If any change under this clause causes an increase or

decrease in the Contractor's cost of, or the time required
for the performance of any part of the work under this
contract, whether or not changed by any such order, the

Contracting Officer shall make an equitable adjustment
and modify the contract in writing. However, except for a

adjustment based on defective specifications, no proposal
for any change under paragraph (b) above shall be
allowed for any costs incurred more than 20 days (5 days
for oral orders) before the Contractor gives written notice
as required. In the case of defective specifications for
which the PHA is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by
the Contractor in attempting to comply with

the defective specifications.

(e) The Contractor must assert its right to an adjustment

under this clause within 30 days after (1) receipt of a
written change order under paragraph (a) of this clause,
or (2) the furnishing of a written notice under paragraph
(b) of this clause, by submitting a written statement
describing the general nature and the amount of the
proposal. If the facts justify it, the Contracting Officer may

extend the period for submission. The proposal may be
included in the notice required under paragraph (b)

above. No proposal by the Contractor for an equitable
adjustment shall be allowed if asserted after final
payment under this contract.

(f) The Contractor's written proposal for equitable

adjustment shall be submitted in the form of a lump sum
proposal supported with an itemized breakdown of all
increases and decreases in the contract in at least the
following details:
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(1) Direct Costs. Materials (list individual items, the
quantity and unit cost of each, and the aggregate
cost); Transportation and delivery costs associated
with materials; Labor breakdowns by hours or unit
costs (identified with specific work to be performed);
Construction equipment exclusively necessary for the
change; Costs of preparation and/ or revision to shop
drawings resulting from the change; Worker's
Compensatien and Public Liability Insurance;
Employment taxes under FICA and FUTA; and, Bond
Costs when size of change warrants revision.

2) Indirect Costs. Indirect costs may include overhead,
general and administrative expenses, and fringe
benefits not normally treated as direct costs.

(3) Profit. The amount of profit shall be negotiated and
may vary according to the nature, extent, and
complexity of the work required by the change. The

allowability of the direct and indirect costs shall be
determined in accordance with the Contract Cost
Principles and Procedures for Commercial Firms in Part
31 of the Federal Acquisition Regulation (48 CFR 1-31),
as implemented by HUD Handbook 2210.18, in effect on
the date of this contract. The Contractor shall not be
allowed a profit on the profit received by any
subcontractor. Equitable adjustments for deleted work

shall include a credit for profit and may include a credit for
indirect costs. On proposals covering both increases and

decreases in the amount of the contract, the application of
indirect costs and profit shall be on the net-change in
direct costs for the Contractor or subcontractor

performing the work.

(g) The Contractor shall include in the proposal its request
for time extension (if any), and shall include sufficient

information and dates to demonstrate whether and to
what extent the change will delay the completion of the
contract in its entirety.

(h) The Contracting Officer shall act on proposals within 30
days after their receipt, or notify the Contractor of the
date when such action will be taken.

(i) Failure to reach an agreement on any proposal shall be a
dispute under the clause entitied Disputes herein.
Nothing in this clause, however, shall excuse the
Contractor from proceeding with the contract as changed.

(i) Except in an emergency endangering life or property, no
change shall be made by the Contractor without a prior
order from the Contracting Officer.

30. Suspension of Work

(a) The Contracting Officer may order the Contractor in
writing to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the

Contracting Officer determines appropriate for the
convenience of the PHA.

(b) If the performance of all or any part of the work is, for an
unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the
administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified (or within a
reasonable time if not specified) in this contract an
adjustment shall be made for any increase in the cost of
performance of the contract (excluding profit) necessarily
caused by such unreasonable suspension, delay, or
interruption and the contract modified in writing
accordingly. However, no adjustment shall be made
under this clause for any suspension, delay, or

interruption to the extent that performance would have

been so suspended, delayed, or interrupted by any other

cause, including the fault or negligence of the Contractor
or for which any equitable adjustment is provided for or

excluded under any other provision of this contract.
(c) A claim under this clause shall not be allowed (1) for any

costs incurred more than 20 days before the Contractor

shall have notified the Contracting Officer in writing of
the act or failure to act involved (but this requirement

shall not apply as to a claim resulting from a suspension
order); and, (2) unless the claim, in an amount stated, is
asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but
not later than the date of final payment under the
contract.

31. Disputes

(a) "Claim,” as used in this clause, means a written demand
or written assertion by one of the contracting parties

seeking, as a matter of right, the payment of money in a
sum certain, the adjustment or interpretation of contract

terms, or other relief arising under or relating to the

contract. A claim arising under the contract, unlike a
claim relating to the contract, is a claim that can be

resolved under a contract clause that provides for the
relief sought by the claimant. A voucher, invaice, or other
routine request for payment that is not in dispute when
submitted is not a claim. The submission may be
converted to a claim by complying with the requirements
of this clause, if it is disputed either as to liability or
amount or is not acted upon in a reasonable time.

(b) Except for disputes arising under the clauses entitled
Labor Standards - Davis Bacon and Related Acts, herein,
all disputes arising under or relating to this contract,
including any claims for damages for the alleged breach
thereof which are not disposed of by agreement, shall be
resolved under this clause.

(c) All claims by the Contractor shall be made in writing and
submitted to the Contracting Officer for a written decision.
A claim by the PHA against the Contractor shall be
subject to a written decision by the Contracting Officer.

(d) The Contracting Officer shall, within 60 (unless otherwise
indicated) days after receipt of the request, decide the
claim or notify the Contractor of the date by which the
decision will be made.

(e) The Contracting Officer's decision shall be final unless

the Contractor (1) appeals in writing to a higher level in
the PHA in accordance with the PHA's policy and
procedures, (2) refers the appeal to an independent

mediator or arbitrator, or (3) files suit in a court of
competent jurisdiction. Such appeal must be made within

(30 unless otherwise indicated) days after receipt of the
Contracting Officer's decision.

(f) The Contractor shall proceed diligently with performance
of this contract, pending final resolution of any request for

relief, claim, appeal, or action arising under or relating to
the contract, and comply with any decision of the

Contracting Officer.
32. Default

(a) If the Contractor refuses or fails to prosecute the work, or
any separable part thereof, with the diligence that will
insure its completion within the time specified in this

contract, or any extension thereof, or fails to complete
said work within this time, the Contracting Officer may, by

written notice to the Contractor, terminate the right to
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proceed with the work (or separable part of the work) that
has been delayed. In this event, the PHA may take over
the work and compilete it, by contract or otherwise, and
may take possession of and use any materials,
equipment, and plant on the work site necessary for
completing the work. The Contractor and its sureties shall
be liable for any damage to the PHA resulting from the

completion of the work together with any increased costs
occasioned the PHA in completing the work.

(c) If the PHA does not terminate the Contractor's right to
proceed, the resulting damage will consist of liquidated
damages until the work is completed or accepted.

34. Termination for

Convenience Contractor's refusal or failure to complete the work within

the specified time, whether or not the Contractor’s right to

proceed with the work is terminated. This liability includes
any increased costs incurred by the PHA in completing
the work.

(b) The Contractor’s right to proceed shall not be terminated

(1

)

or the Contractor charged with damages under this
clause if—
The delay in completing the work arises from
unforeseeable causes beyond the control and without

the fault or negligence of the Contractor. Examples of
such causes include (i) acts of God, or of the public

enemy, (ii) acts of the PHA or other governmental
entity in either its sovereign or contractual capacity,
(iii) acts of another contractor in the performance of a
contract with the PHA, (iv) fires, (v) floods, {vi)
epidemics, (vii) quarantine restrictions, (viii) strikes,
(ix) freight embargoes, (x) unusually severe weather,
or (xi) delays of subcontractors or suppliers at any tier
arising from unforeseeable causes beyond the control
and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and
The Contractor, within days (10 days unless otherwise
indicated) from the beginning of such delay (unless
extended by the Contracting Officer) notifies the
Contracting Officer in writing of the causes of delay.
The Contracting Officer shall ascertain the facts and
the extent of the delay. If, in the judgment of the
Contracting Officer, the findings of fact warrant such
action, time for completing the work shall be extended
by written modification to the contract. The findings of
the Contracting Officer shall be reduced to a written

decision which shall be subject to the provisions of
the Disputes clause of this contract.

{c) If, after termination of the Contractor's right to proceed, it

is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations
of the parties will be the same as if the termination had
been for convenience of the PHA.

33. Liquidated Damages

(a) If the Contractor fails to complete the work within the time

(b

~

specified in the contract, or any extension, as specified in
the clause entitlted Default of this contract, the Contractor
shall pay to the PHA as liquidated damages, the sum of
$ 250 Contracting Officer insert amount] for
each day of delay. If different completion dates are
specified in the contract for separate parts or stages of the
work, the amount of liquidated damages shall be
assessed on those parts or stages which are delayed. To
the extent that the Contractor’s delay or nonperformance
is excused under another clause in this contract,
liquidated damages shall not be due the PHA. The
Contractor remains liable for damages caused other than
by delay.

If the PHA terminates the Contractor's right to proceed,
the resulting damage will consist of liquidated damages
until such reasonable time as may be required for final

(a) The Contracting Officer may terminate this contract in
whole, or in part, whenever the Contracting Officer

determines that such termination is in the best interest of

the PHA. Any such termination shall be effected by
delivery to the Contractor of a Notice of Termination

specifying the extent to which the performance of the
work under the contract is terminated, and the date upon
which such termination becomes effective.

(b) If the performance of the work is terminated, either in

whole or in part, the PHA shall be liable to the Contractor
for reasonable and proper costs resulting from such

termination upon the receipt by the PHA of a properly
presented claim setting out in detail: (1) the total cost of
the work performed to date of termination less the total
amount of contract payments made to the Contractor; (2)
the cost (including reasonable profit) of settling and
paying claims under subcontracts and material orders for

work performed and materials and supplies delivered to
the site, payment for which has not been made by the

PHA to the Contractor or by the Contractor to the
subcontractor or supplier; (3) the cost of preserving and
protecting the work already performed until the PHA or
assignee takes possession thereof or assumes
responsibility therefore; (4) the actual or estimated cost of
legal and accounting services reasonably necessary to
prepare and present the termination claim to the PHA;
and (5) an amount constituting a reasonable profit on the
value of the work performed by the Contractor.

(c) The Contracting Officer will act on the Contractor’s claim
within days (60 days unless otherwise indicated) of
receipt of the Contractor’s claim.

(d) Any disputes with regard to this clause are expressly
made subject to the provisions of the Disputes clause of

this contract.

35. Assignment of Contract

The Contractor shall not assign or transfer any interest in

this contract; except that claims for monies due or to
become due from the PHA under the contract may be

assigned to a bank, trust company, or other financial
institution. Such assignments of claims shall only be
made with the written concurrence of the Contracting
Officer. If the Contractor is a partnership, this contract
shall inure to the benefit of the surviving or remaining
member(s) of such partnership as approved by the
Contracting Officer.

36. Insurance

(a) Before commencing work, the Contractor and each
subcontractor shall furnish the PHA with certificates of
insurance showing the following insurance is in force and

will insure all operations under the Contract:
(1) Workers' Compensation, in accordance with state or

Territorial Workers' Compensation laws.

(2) Commercial General Liability with a combined single
limit for bodily injury and property damage of not less
than $§ 1 MILLION [Contracting Officer insert amount]
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per occurrence to protect the Contractor and each
subcontractor against claims for bodily injury or death
and damage to the property of others. This shall cover

the use of all equipment, hoists, and vehicles
on the site(s) not covered by Automobile Liability

under (3) below. If the Contractor has a "claims made”
policy, then the following additional requirements
apply: the policy must provide a “retroactive date”
which must be on or before the
execution date of the Contract; and the extended
reporting period may not be less than five years
following the completion date of the Contract.

(3) Automobile Liability on owned and non -owned motor
vehicles used on the site(s) or in connection therewith

for a combined sin?Ie limit for bodily injury and
property damage of not less than $ 1 Miicx

(2) “Subcontractor” means any supplier, vendor, or firm
that furnishes supplies, materials, equipment, or
services to or for the Contractor or another
subcontractor.

(b) The Contractor shall not enter into any subcontract with
any subcontractor who has been temporarily denied
participation in a HUD program or who has been
suspended or debarred from participating in contracting
programs by any agency of the United States
Government or of the state in which the work under this
contract is to be performed.

(c) The Contractor shall be as fully responsible for the acts or
omissions of its subcontractors, and of persons either
directly or indirectly employed by them as for the acts or

omissions of persons directly employed by the
Contractor.

[Contracting Officer insert amount] per occurrence.

(b) Before commencing work, the Contractor shall furnish the

~

PHA with a certificate of insurance evidencing that
Builder's Risk (fire and extended coverage) Insurance on
all work in place and/or materials stored at the building
site(s), including foundations and building equipment, is
in force. The Builder's Risk Insurance shall be for the
benefit of the Contractor and the PHA as their interests

may appear and each shall be named in the policy or
policies as an insured. The Contractor in installing

equipment supplied by the PHA shall carry insurance on
such eguipment from the time the Contractor takes
possession thereof until the Contract work is accepted by
the PHA. The Builder's Risk Insurance need not be

carried on excavations, piers, footings, or foundations

until such time as work on the superstructure is started. It
need not be carried on landscape work. Policies shall
furnish coverage at all times for the full cash value of all
completed construction, as well as materials in place
and/or stored at the site(s), whether or not partial
payment has been made by the PHA. The Contractor
may terminate this insurance on buildings as of the date
taken over for occupancy by the PHA. The Contractor is
not required to carry Builder's Risk Insurance for
modernization work which does not invoive structural
alterations or additions and where the PHA's existing fire
and extended coverage policy can be endorsed to

include such work.

All insurance shall be carried with companies which are
financially responsible and admitted to do business in the
State in which the project is located. If any such
insurance is due to expire during the construction period,
the Contractor (including subcontractors, as applicable)
shall not permit the coverage to lapse and shall furnish
evidence of coverage to the Contracting Officer. All
certificates of insurance, as evidence of coverage, shall
provide that no coverage may be canceled or non-
renewed by the insurance company until at least 30 days
prior written notice has been given to the Contracting
Officer.

(d) The Contractor shall insert appropriate clauses in all
subcontracts to bind subcontractors to the terms and
conditions of this contract insofar as they are applicable

to the work of subcontractors.
(e) Nothing contained in this contract shall create any

contractual relationship between any subcontractor and
the PHA or between the subcontractor and HUD.

38. Subcontracting with Small and Minority Firms,
Women's Business Enterprise, and Labor Surplus

Area Firms

The Contractor shall take the following steps to ensure
that, whenever possible, subcontracts are awarded to
smali business firms, minority firms, women's business
enterprises, and labor surplus area firms:
(a) Placing qualified small and minority businesses and
women's business enterprises on solicitation lists;
(b) Ensuring that small and minority businesses and
women’s business enterprises are solicited whenever they
are potential sources;
(c) Dividing total requirements, when economically feasible,
into smaller tasks or quantities to permit maximum
participation by small and minority businesses and women's
business enterprises;
(d) Establishing delivery schedules, where the requirements
of the contract permit, which encourage participation by small
and minority businesses and women's business enterprises;
and
(e) Using the services and assistance of the U.S. Small
Business Administration, the Minority Business
Development Agency of the U.S. Department of
Commerce, and State and local governmental small
business agencies.

39. Equal Employment Opportunity
During the performance of this contract, the Contractor/
Seller agrees as follows:
(a) The Contractor/Seller shall not discriminate against any

employee or applicant for employment because of of race color,
religion, sex, sexual orientation, gender identity, disability, or
national origin.

37. Subcontracts

(b) The Contractor/Seller shall take affirmative action to

(a) Definitions. As used in this contract - ensure that applicants are employed, and that employees

(1) “Subcontract" means any contract, purchase order, or

other purchase agreement, including modifications and
change orders to the foregoing, entered into by a
subcontractor to furnish supplies, materials,
equipment, and services for the performance of the

are treated during employment without regard to their race,
color, religion, sex, sexual orientation, gender identity,

disability, or national origin. Such action shall
include, but not be limited to, (1) employment, (2) upgrading
demotion, (4) transfer, (5) recruitment or

ime contract bcontract. - oy T
S SERESISERESHNES recruitment advertising, (6) layoff or termination, (7)

rates of pay or other forms of compensation, and (8)
selection for training.including apprenticeship
form HUD-5370 (1/2014)
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(c) The Contractor/Seller agrees to post in conspicuous places
available to employees and applicants for employment the notices
to be provided by the Contracting Officer setting forth the
provisions of this nondiscrimination clause.
(d) The Contractor/Seller shall, in all solicitations or
advertisements for employees placed by or on behalf of the
Contractor/Seller, state that all qualified applicants will receive
consideration for employment without regard to race, color,
religion, sex, or national origin.
(e) The Contractor/Seller shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the
notice to be provided by the Contracting Officer advising the
labor union or workers' representative of the Contractor’'s
commitments under this clause, and post copies of the notice
in conspicuous places available to employees and applicants
for employment.
(/) The Contractor/Seller shall comply with Executive Order
11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.
(g) The Contractor/Seller shall furnish all information and reports
required by Executive Order 11246, as amended, Section 503 of
the Rehabilitation Act of 1973, as amended, and by rules,
regulations, and orders of the Secretary of Labor, or pursuant
thereto. The Contractor/Seller shall permit
access to its books, records, and accounts by the
Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and
orders.
(h) In the event of a that the Contractor/Seller is in noncompliance
with the nondiscrimination clauses of this contract or with any of
such rules, regulations, or orders, this contract may be canceled,
terminated or suspended in whole or in part and the
contractor/seller may be declared ineligible for further
Govemment contracts in accordance with procedures authorized
in Executive Order 11246 of September 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(i)The contractor/seller will include the provisions of
paragraphs (a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub[contractor/seller] or vendor. The
[contractor/seller] will take such action with respect to any
subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller] becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [contractor/seller] may request the
United States to enter into such litigation to protect the
interests of the United States.

(j) Compliance with the requirements of this clause shall be
to the maximum extent consistent with, but not in
derogation of, compliance with section 7(b) of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting
Opportunities for Low-Income Persons, Section 3 of the
Housing and Urban Development Act of 1968.

(a) The work to be performed under this contract is subject to
the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u (section
3). The purpose of section 3 is to ensure that employment and
other economic opportunities generated by HUD assistance or
HUD-assisted projects covered by Section 3, shall, to the greatest
extent feasible, be directed to low- and very low-income persons,
particularly persons who are recipients of HUD assistance for
housing.
(b) The parties to this contract agree to comply with HUD's
regulations in 24 CFR Part 75, which implement Section 3. As
evidenced by their execution of this contract, the parties to this
contract certify that they are under no contractual or other
impediment that would prevent them from complying with the
Part 75 regulations.
(c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any,
a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause and will post copies of the notice in
conspicuous places at the work site where both employees and
applicants for training and employment positions can see the
notice. The notice shall describe the Section 3 prioritization
requirements and shall state the minimum percentages of labor
hour requirements established in the Benchmark Notice (FR-
6085-N-04).
(d) The contractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations in 24
CFR Part 75, and agrees to take appropriate action, as
provided in an applicable provision of the subcontract or in this
section 3 clause, upon a finding that the subcontractor is in
violation of the regulations in 24 CFR Part 75. The contractor
will not subcontract with any subcontractor where the
contractor has notice or knowledge that the subcontractor has
been found in violation of the regulations in 24 CFR Part 75.
(e) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for default,
and debarment or suspension from future HUD assisted
contracts.
() Contracts, subcontracts, grants, or subgrants subject to
Section 7(b) of the Indian Self-Determination and Education
Assistance Act (25 U.S.C. 5307(b)) or subject to tribal
preference requirements as authorized under 101(k) of the
Native American Housing Assistance and Self-Determination
Act (25 U.S.C. 4111(k)) must provide preferences in
employment, training, and business opportunities to Indians and
Indian organizations, and are therefore not subject to the
requirements of 24 CFR Part 75.
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45.

Interest of Members of Congress

No member of or delegate to the Congress of the United

States of America shall be admitted to any share or part of
this contract or to any benefit that may arise therefrom.

Interest of Members, Officers, or Employees and
Former Members, Officers, or Employees

No member, officer, or employee of the PHA, no member
of the governing body of the locality in which the project
is situated, no member of the governing body of the
locality in which the PHA was activated, and no other
public official of such locality or localities who exercises

any functions or responsibilities with respect to the
project, shall, during his or her tenure, or for one year
thereafter, have any interest, direct or indirect, in this
contract or the proceeds thereof.

Limitations on Payments made to Influence Certain
Federal Financial Transactions

The Contractor agrees to comply with Section 1352 of
Title 31, United States Code which prohibits the use of
Acts Federal appropriated funds to pay any person for
influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, and
officer or employee of Congress, or an employee of a
Member of Congress in connection with any of the
following covered Federal actions: the awarding of any
Federal contract; the making of any Federal grant; the
making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any
Federal contract, grant, [oan, or cooperative agreement.
The Contractor further agrees to comply with the
requirement of the Act to furnish a disclosure (OMB
Standard Form LLL, Disclosure of Lobbying Activities) if
any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal
transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a
Member of Congress in connection with a Federal
contract, grant, loan, or cooperative agreement.

Royalties and Patents

The Contractor shall pay all royalties and license fees. |t
shall defend all suits or claims for infringement of any
patent rights and shall save the PHA harmless from loss
on account thereof; except that the PHA shall be
responsible for all such loss when a particular design,

process or the product of a particular manufacturer or
manufacturers is specified and the Contractor has no

reason to believe that the specified design, process, or
product is an infringement. If, however, the Contractor
has reason to believe that any design, process or product

specified is an infringement of a patent, the Contractor
shall promptly notify the Contracting Officer. Failure to
give such notice shall make the Contractor responsible
for resultant loss.

Examination and Retention of Contractor's Records

(a) The PHA, HUD, or Comptroller General of the United

States, or any of their duly authorized representatives
shall, until 3 years after final payment under this contract,

have access to and the right to examine any of the
Contractor's directly pertinent books, documents, papers,

or other records involving transactions related to this

contract for the purpose of making audit, examination,
excerpts, and transcriptions.

(b) The Contractor agrees to include in first-tier subcontracts

under this contract a clause substantially the same as
paragraph (a) above. "Subcontract,” as used in this

clause, excludes purchase orders not exceeding
$10,000.

(c) The periods of access and examination in paragraphs (a)

and (b) above for records relating to (1) appeals under the
Disputes clause of this contract, (2) litigation or settiement
of claims arising from the performance of this contract, or
(3) costs and expenses of this contract to which the PHA,

HUD, or Comptroller General or any of their duly
authorized representatives has taken exception shall
continue until disposition of such appeals, litigation,

claims, or exceptions.

46. Labor Standards - Davis-Bacon and Related

If the total amount of this contract exceeds $2,000, the
Federal labor standards set forth in the clause below shall
apply to the development or construction work to be
performed under the contract.

(a) Minimum Wages.

(1) All laborers and mechanics employed under this
contract in the development or construction of the
project(s) involved will be paid unconditionally and not
less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part
3)), the full amount of wages and bona fide fringe benefits
(or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the
wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist
between the Contractor and such laborers and
mechanics. Contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or
mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 28 CFR
5.5(a)(1)(iv); also, regular contributions made or costs
incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which
cover the regular weekly period, are deemed to be
constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits in the wage
determination for the classification of work actually
performed, without regard to skill, except as provided in
29 CFR 5.5(a)(4). Laborers or mechanics performing
work in more than one classification may be
compensated at the rate specified for each classification
for the time actually worked therein; provided, that the
employer’s payroll records accurately set forth the time
spent in each classification in which work is performed. The
wage determination (including any additional classification
and wage rates conformed under 29 CFR 5.5(a)(1)(ii) and
the Davis-Bacon poster (WH-1321) shall
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(i)

(iii)

(iv)

be posted at all times by the Contractor and its
subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the

workers.
(2) (i) Any class of laborers or mechanics, including

helpers, which is not listed in the wage
determination and which is to be employed under
the contract shall be classified in conformance with
the wage determination. HUD shall approve an
additional classification and wage rate and fringe
benefits therefor only when all the following criteria
have been met: (A) The work to be performed by
the classification requested is not performed by a
classification in the wage determination; and (B)
The classification is utilized in the area by the
construction industry; and (C) The proposed wage
rate, including any bona fide fringe benefits, bears
a reasonable relationship to the wage rates
contained in the wage

determination.

If the Contractor and the laborers and mechanics
to be employed in the classification (if known), or

their representatives, and HUD or its designee
agree on the classification and wage rate

(including the amount designated for fringe
benefits where appropriate), a report of the action
taken shall be sent by HUD or its designee to the
Administrator of the Wage and Hour Division,
Employee Standards Administration, U.S.
Department of Labor, Washington, DC 20210.
The Administrator, or an authorized
representative, will approve, modify, or disapprove
every additional classification action within 30 days
of receipt and so advise HUD or its designee or will
notify HUD or its designee within the 30-day period
that additional time is necessary.

In the event the Contractor, the laborers or
mechanics to be employed in the classification or

their representatives, and HUD or its designee do
not agree on the proposed classification and wage
rate (including the amount designated for fringe

benefits, where appropriate), HUD or its designee

shall refer the questions, including the views of all
interested parties and the recommendation of HUD

or its designee, to the Administrator of the Wage
and Hour Division for determination. The
Administrator, or an authorized representative, will

issue a determination within 30 days of receipt and
so advise HUD or its designee or will notify HUD or

its designee within the 30-day period that

additional time is necessary.
The wage rate (including fringe benefits where

appropriate) determined pursuant to
subparagraphs (a)(2)(ii) or (jii) of this clause shall
be paid to all workers performing work in the
classification under this contract from the first day

on which work is performed in classification.
(3) Whenever the minimum wage rate prescribed in the

contract for a class of laborers or mechanics includes

a fringe benefit which is not expressed as an hourly
rate, the Contractor shall either pay the benefit as

stated in the wage determination or shall pay another

bona fide fringe benefit or an hourly cash equivalent
thereof.

(4) If the Contractor does not make payments to a trustee
or other third person, the Contractor may consider as

part of the wages of any laborer or mechanic the

amount of any costs reasonably anticipated in
providing bona fide fringe benefits under a plan or
program; provided, that the Secretary of Labor has

found, upon the written request of the Contractor, that
the applicable standards of the Davis-Bacon Act have

been met. The Secretary of Labor may require the
Contractor to set aside in a separate account assets

for the meeting of obligations under the plan or
program.

(b) Withholding of funds. HUD or its designee shall, upon its

own action or upon written request of an authorized
representative of the Department of Labor, withhold or
cause to be withheld from the Contractor under this
contract or any other Federal contract with the same
prime Contractor, or any other Federally-assisted
contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime

Contractor, so much of the accrued payments or
advances as may be considered necessary to pay

laborers and mechanics, including apprentices, trainees,
and helpers, employed by the Contractor or any
subcontractor the full amount of wages required by the

contract. In the event of failure to pay any labcrer or
mechanic, including any apprentice, trainee, or helper,

employed or working in the construction or development
of the project, all or part of the wages required by the
contract, HUD or its designee may, after written notice to
the Contractor, take such action as may be necessary to
cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.
HUD or its designee may, after written notice to the
Contractor, disburse such amounts withheld for and on
account of the Contractor or subcontractor to the

respective employees to whom they are due.

(c) Payrolls and basic records.

(1) Payrolls and basic records relating thereto shall be

maintained by the Contractor during the course of the
work and preserved for a period of three years

thereafter for all laborers and mechanics working in

the construction or development of the project. Such
records shall contain the name, address, and social

security number of each such worker, his or her

correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated

for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of
the Davis-Bacon Act), daily and weekly number of

hours worked, deductions made, and actual wages
paid. Whenever the Secretary of Labor has found,

under 29 CFR 5.5(a)(1)(iv), that the wages of any

laborer or mechanic include the amount of costs
reasonably anticipated in providing benefits under a

plan or program described in section 1(b)(2)(B) of the
Davis-Bacon Act, the Contractor shall maintain
records which show that the commitment to provide
such benefits is enforceable, that the plan or program

is financially responsible, and that the plan or
program has been communicated in writing to the

laborers or mechanics affected, and records which

show the costs anticipated or the actual cost incurred
in providing such benefits. Contractors employing

apprentices or trainees under approved programs

shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee

programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in

the applicable programs.

Previous editions are obsolete
Replaces form HUD-5370-A

Page 16 of 19

form HUD-5370 (1/2014)



(A)

(B)

(2) (i) The Contractor shall submit weekly for each week

in which any contract work is performed a copy of
all payrolls to the Contracting Officer for

transmission to HUD or its designee. The payrolls
submitted shall set out accurately and completely

all of the information required to be maintained
under subparagraph (c)(1) of this clause. This
information may be submitted in any form desired.
Optional Form WH-347 (Federal Stock Number
029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of
Documents, U.S. Government Printing Office,
Washington, D.C. 20402. The Contractor is
responsible for the submission of copies of
payrolls by all subcontractors. (Approved by the
Office of Management and Budget under OMB
Cantrol Number 1214-0149.)

(i) Each payroll submitted shall be accompanied by a
"Statement of Compliance,” signed by the
Contractor or subcontractor or his or her agent
who pays or supervises the payment of the
persons employed under the contract and shall

certify the following:
That the payroll for the payroll period contains

the information required to be maintained
under paragraph (c) (1) of this clause and that
such information is correct and complete;

That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on
the contract during the payroll period has been
paid the full weekly wages earned, without

rebate, either directly or indirectly, and that no
deductions have been made either directly or

indirectly from the full wages earned, other
than permissible deductions as set forth in 29
CFR Part 3; and
That each laborer or mechanic has been paid
not less than the applicable wage rates and
fringe benefits or cash equivalents for the
classification of work performed, as specified
in the applicable wage determination
incorporated into the contract.

(i) The weekiy submission of a properly executed

certification set forth on the reverse side of

Optional Form WH-347 shall satisfy the
requirements for submission of the “Statement of

Compliance” required by subparagraph (c)(2)(ii) of
this clause.

(iv) The falsification of any of the above certifications
may subject the Contractor or subcontractor to civil
or criminal prosecution under Section 1001 of Title
18 and Section 3729 of Title 31 of the United

States Code.

(3) The Contractor or subcontractor shall make the

records required under subparagraph (c)(1) available
for inspection, copying, or transcription by authorized
representatives of HUD or its designee, the
Contracting Officer, or the Department of Labor and
shall permit such representatives to interview
employees during working hours on the job. If the
Contractor or subcontractor fails to submit the
required records or to make them available, HUD or
its designee may, after written notice to the
Contractor, take such action as may be necessary to
cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to

make such records available may be grounds for
debarment action pursuant to 29 CFR 5.12.

(d) (1) Apprentices. Apprentices will be permitted to work at

less than the predetermined rate for the work they
performed when they are employed pursuant to and

individually registered in a bona fide apprenticeship
program registered with the U.S. Department of
Labor, Employment and Training Administration,

Office of Apprenticeship and Trainin%, Employer and
Labor Services (OATELS), or with a State

Apprenticeship Agency recognized by OATELS, orifa
person is employed in his or her first 90 days of
probationary employment as an apprentice in such an
apprenticeship program, who is not individually
registered in the program, but who has been certified
by OATELS or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of
apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio
permitted to the Contractor as to the entire work force
under the registered program. Any worker listed on a

payroli at an apprentice wage rate, who is not
registered or otherwise employed as stated in this

paragraph, shall be paid not less than the applicable
wage rate on the wage determination for the
classification of work actually performed. In addition,
any apprentice performing work on the job site in

excess of the ratio permitted under the registered
program shall be paid not less than the applicable

wage rate on the wage determination for the work

actually performed. Where a contractor is performing
construction on a project in a locality other than that in

which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman’s
hourly rate) specified in the Contractor's or
subcontractor's registered program shall be observed.
Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe
benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program
does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the
wage determination for the applicable classification. If
the Administrator of the Wage and Hour Division
determines that a different practice prevails for the
applicable apprentice classification, fringes shall be
paid in accordance with that determination. In the
event OATELS, or a State Apprenticeship Agency
recognized by OATELS, withdraws approval of an
apprenticeship program, the Contractor will no longer
be permitted to utilize apprentices at less than the

applicable predetermined rate for the work performed
until an acceptable
program is approved.

(2) Trainees. Except as provided in 29 CFR 5.16,

trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they
are employed pursuant to and individually registered in
a program which has received prior approval,
evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on
the job site shall not be greater than permitted under
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the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less

than the rate specified in the approved program for the

trainee's level of progress, expressed as a percentage

of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid

fringe benefits in accordance with the provisions of the

trainee program. If the trainee program does not
mention fringe benefits, trainees shall be paid the fuli
amount of fringe benefits listed in the wage
determination unless the Administrator of the Wage
and Hour Division determines that there is an
apprenticeship program assaciated with the
corresponding journeyman wage rate in the wage
determination which provides for less than full fringe
benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and
participating in a training plan approved by the
Employment and Training Administration shall be paid
not less than the applicable wage rate in the wage
determination for the classification of work actually
performed. In addition, any trainee performing work on
the job site in excess of the ratio permitted under the
registered program shall be paid not less than the
applicable wage rate in the wage determination for the
work actually performed. In the event the Employment
and Training Administration withdraws approval of a
training program, the Contractor will no longer be
permitted to utilize trainees at less than the applicable
predetermined rate for the work performed

until an acceptable program is approved.

(3) Equal employment opportunity. The utilization of
apprentices, trainees, and journeymen under this
clause shall be in conformity with the equal
employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR Part 30.

Compliance with Copeland Act requirements. The
Contractor shall comply with the requirements of 29 CFR

Part 3, which are hereby incorporated by reference in this
contract.

Contract termination; debamment. A breach of this contract

clause may be grounds for termination of the contract and

for debarment as a Contractor and a subcontractor as
provided in 29 CFR 5.12.
Compliance with Davis-Bacon and related Act

requirements. All rulings and interpretations of the Davis-
Bacon and related Acts contained in 29 CFR Parts 1, 3,
and 5 are herein incorporated by reference in this
contract.

Disputes concerning labor standards. Disputes arising out

of the labor standards provisions of this clause shall not
be subject to the general disputes clause of this contract.

Such disputes shall be resolved in accordance with the
procedures of the Department of Labor set forth in 29

CFR Parts 5, 6, and 7. Disputes within the meaning of
this clause include disputes between the Contractor (or

any of its subcontractors) and the PHA, HUD, the U.S.
Department of Labor, or the employees or their

representatives.

Certification of eligibility.
(1) By entering into this contract, the Contractor certifies

that neither it (nor he or she) nor any person or firm

who has an interest in the Contractor’s firm is a
person or firm ineligible to be awarded contracts by

the United States Government by virtue of section
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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(2) No part of this contract shall be subcontracted to any
person or firm ineligible for award of a United States

Government contract by virtue of section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(a)(1).

(3) The penalty for making false statements is prescribed
in the U. S. Criminal Code, 18 U.S.C. 1001.

(j) Contract Work Hours and Safety Standards Act. As used

in this paragraph, the terms “laborers” and “mechanics”
include watchmen and guards.

(1) Overtime reguirements. No contractor or
subcontractor contracting for any part of the contract

work which may require or involve the employment of
labarers or mechanics, including watchmen and
guards, shall require or permit any such laborer or
mechanic in any workweek in which the individual is

employed on such work to work in excess of 40 hours
in such workweek unless such laborer or mechanic

receives compensation at a rate not less than one and
one-half times the basic rate of pay for all hours
worked in excess of 40 hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the
provisions set forth in subparagraph (j)(1) of this
clause, the Contractor and any subcontractor
responsible therefor shall be liable for the unpaid
wages. In addition, such Contractor and
subcontractor shall be liable to the United States (in
the case of work done under contract for the District
of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated

damages shall be computed with respect to each
individual laborer or mechanic (including watchmen

and guards) employed in violation of the provisions
set forth in subparagraph (j)(1) of this clause, in the
sum of $27 for each calendar day on which such
individual was required or permitted to work in excess
of the standard workweek of 40 hours without

payment of the overtime wages required by

provisions set forth in subparagraph (j)(1) of this
clause. DOL posts current fines at: hitps:/fwww.dol.gov/whd/
govcontracts/cwhssa.htm#cmp

(3) Withholding for unpaid wages and liquidated
damages. HUD or its designee shall upon its own
action or upon written request of an authorized
representative of the Department of Labor withhold or
cause to be withheld, from any moneys payable on
account of work performed by the Contractor or
subcontractor under any such contract or any Federal
contract with the same prime Contractor, or any other
Federally-assisted contract subject to the Contract
Work Hours and Safety Standards Act, which is held
by the same prime Contractor, such sums as may be
determined to be necessary to satisfy any liabilities of
such Contractor or subcontractor for unpaid wages
and liquidated damages as provided in the provisions

set forth in subparagraph (j)(2) of this clause.

(k) Subcontracts. The Contractor or subcontractor shall insert
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in any subcontracts all the provisions contained in this
clause, and such other clauses as HUD or its designee

may by appropriate instructions require, and also a

clause requiring the subcontractors to include these
provisions in any lower tier subcontracts. The prime

Contractor shall be responsible for the compliance by any

subcontractor or lower tier subcontractor with all these
provisions.
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47. Non-Federal Prevailing Wage Rates

(a) Any prevailing wage rate (including basic hourly rate and
any fringe benefits), determined under State or tribal law
to be prevailing, with respect to any employee in any
trade or position employed under the contract, is
inapplicable to the contract and shall not be enforced
against the Contractor or any subcontractor, with respect
to employees engaged under the contract whenever
such non-Federal prevailing wage rate exceeds:
(1) The applicable wage rate determined by the Secretary
of Labor pursuant to the Davis-Bacon Act (40 U.S.C.

3141 et seq.) to be prevailing in the locality with
respect to such trade;

(b) An applicable apprentice wage rate based thereon
specified in an apprenticeship program registered with

the U.S. Department of Labor (DOL) or a DOL-

recognized State Apprenticeship Agency; or

(c) An applicable trainee wage rate based thereon specified
in a DOL-certified trainee program.

48. Procurement of Recovered Materials.

(a) In accordance with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation
and Recovery Act, the Contractor shall procure items
designated in guidelines of the Environmental Protection
Agency (EPA) at 40 CFR Part 247 that contain the highest
percentage of recovered materials practicable, consistent
with maintaining a satisfactory level of competition. The
Contractor shall procure items designated in the EPA
guidelines that contain the highest percentage of
recovered materials practicable unless the Contractor
determines that such items: (1) are not reasonably
available in a reasonable period of time; (2) fail to meet
reasonable performance standards, which shall be
determined on the basis of the guidelines of the National
Institute of Standards and Technology, if applicable to the
item; or (3) are only available at an
unreasonable price.
() Paragraph (a) of this clause shall apply to items
purchased under this contract where: (1) the
Contractor purchases in excess of $10,000 of the item
under this contract; or (2) during the preceding
Federal fiscal year, the Contractor: (i) purchased any
amount of the items for use under a contract that was
funded with Federal appropriations and was with a
Federal agency or a State agency or agency of a
political subdivision of a State; and (ii) purchased a
total of in excess of $10,000 of the item both under
and outside that contract.
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INWHACP

412 Boulevard of the Allies, 6th Floor

Housing Authority P'ttSb(t'«,rfg; 'Z‘s‘é?,?,é?,

Clty of Pittsburgh www.hacp.org

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP Contract No. 600-08-26 REBID

SUPPLEMENTAL GENERAL CONDITIONS

SUPPLEMENTAL GENERAL CONDITIONS

To the extent that there is a conflict between the terms of the General Conditions and the terms of the Supplemental
General Conditions, the terms of the Supplemental General Conditions shall govern to the extent of such conflict.

If HUD 5370 applies:
Section 31(e) of the General Conditions shall be deleted in its entirety and replaced by the following:

31(e). Forum. The Contracting Officer’s decision shall be final unless, within thirty (30) days of receipt of the
Contracting Officer’s decision, the Contractor files suit in a court of competent jurisdiction.

If HUD 5370-EZ applies:
Section 3(d) of the General Conditions shall be deleted in its entirety and replaced by the following:

31¢d). Forum. The Contracting Officer’s decision shall be final unless, within thirty (30) days of receipt of the
Contracting Officer’s decision, the Contractor files suit in a court of competent jurisdiction.

If HUD 5370-C applies:
Section 1 Item 7(d) of the General Conditions shall be deleted in its entirety and replaced by the following:

Section 1 Item 7(d). Forum. The Contracting Officer’s decision shall be final unless, within thirty (30) days of
receipt of the Contracting Officer’s decision, the Contractor files suit in a court of competent jurisdiction.

HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Date: Signature:
Contracting Officer

Vendor Name(Insert vendor company name above)

Date: Signature:

Title:




THE HOUSING AUTHORITY OF THE CITY OF PITTSBURGH

Murray Tower Comprehensive Rehabilitation Project, AMP-31

HACP Contract No. 600-08-26 REBID
WAGE DETERMINATION SCHEDULE

The construction covered by this contract is subject to the requirements of Clause 47 Labor Standards -
Davis-Bacon and Related Acts of the General Conditions of the Contract for Construction. In accordance with 47 (2)(1) the
wage determination of the Secretary of Labor is attached.

Wage Determination
00830-1



5/27/26, 6:37 PM SAM.gov

"General Decision Number: PA20260001 05/18/2026

State: Pennsylvania

Construction Types: Building

Counties: Pennsylvania Counties of

Allegheny

Modification Number Publication Date
4 01/30/2026
5 05/18/2026

ASBE0GP02-001 068/01/2024

Rates Fringes
ASBESTOS WORKERS/INSULATOR (INCLUDES THE
APPLICATION OF ALL INSULATING MATERIALS, PROTECTIVE
COVERINGS, COATINGS AND FINISHINGS TO ALL TYPES OF
MECHANICAL SYSTEMS)........ L S WL S RO AW $ 46.50 29.43
BOIL@154-001 ©1/01/2025
Rates Fringes
BOILERMAKER. .. i viiineetnnnnnnsnnnsonenns miszaiialeerun ogo 8 $ 48.28 33.17
BRPAQOO9-029 12/01/2022
Rates Fringes
BRICKLAYER. .t ooriennnreeeeanneonnnoncoansssnssnnas ...$ 36.99 24.67
BRPAGOR9-060 12/01/2022
Rates Fringes
MASON - STONE............. O O B A L e $ 38.56 23.36
BRPAPBP9-061 12/01/2022
Rates Fringes
TILE SETTER.. ..t vsuvevamanmaanicass SRR R . . $ 35.64 21.63
CARPR142-001 06/01/2023
Rates Fringes
CARPENTER/LATHER. s s st e i it i it iee i it enennnasnannannns $ 38.92 20.06
CARP9274-003 01/01/2026
Rates Fringes
PILEDRIVERMAN. ... ...t iivnnennnranansnnnss vereannn.$ 43,13 23.42
CARP1759-001 ©6/01/2023
Rates Fringes
FLOOR LAYER: CARPET............ = T S $ 35.94 19.02

https://sam.gov/iwage-determination/PA20260001/5 1/8



5/27/26, 6:37 PM SAM.gov

ELECO126-0086 06/03/2024

LINE CONSTRUCTION: LINEMAN.........ccevianannnnansns $ 54.38
LINE CONSTRUCTION (WINCH TRUCK OPERATOR).......evss. $ 38.07
LINE CONSTRUCTION (TRUCK DRIVER).....eivivecencnnnnn $ 35.35
LINE CONSTRUCTION (GROUNDMEN)........... wie e $ 32.63
LINE CONSTRUCTION (CABLE SPLICER)....... - - $ 54.38

ELEVOR06-001 01/01/2025
Rates

ELEVATOR MECHANIC: FOOTNOTE: A. EMPLOYER
CONTRIBUTES 8% OF REGULAR HOURLY RATE AS VACATION
PAY CREDIT FOR EMPLOYEES WITH MORE THAN 5 YEARS OF
SERVICE, AND 6% FOR 6 MONTHS TO 5 YEARS OF SERVICE.

B. EIGHT PAID HOLIDAYS (PROVIDED EMPLOYEE HAS
WORKED 5 CONSECUTIVE DAYS BEFORE AND THE WORKING
DAY AFTER THE HOLIDAY): NEW YEARS'S DAY; MEMORIAL
DAY; INDEPENDENCE DAY; LABOR DAY; VETERAN'S DAY;
THANKSGIVING DAY AND THE FRIDAY AFTER THANKSGIVING

DAY, AND CHRISTMAS DAY.....cvoenusnsnsasssssnsnannnnns $ 61.07

ENGIP066-001 06/01/2024
Rates

POWER EQUIPMENT OPERATORS: CLASS III BRAKEMAN,
DECK HAND, HELICOPTER SIGNALMAN, OILER*, ELEVATOR
(ALTERATIONS & REMODELING COMMERCIAL BUILDINGS),

* OILERS ON TRUCK CRANES: LESS THAN 50 TON SHALL
RECEIVE $.10 OVER THE CLASS III BASE RATE; 58 TON
UP TO 10@ TON RATED CAPACITY SHALL BE PAID AN
ADDITIONAL $.25 PER HOUR OVER THE CLASS IITI BASE
RATE; 10@ TON AND OVER SHALL BE PAID AN ADDITIONAL
$1.00 PER HOUR OVER THE CLASS III BASE RATE.
GENERAL NOTE: HAZARDOUS MATERIAL SITES LEVEL C & D
RECEIVE $1.0@ PER HOUR PREMIUM FOR ALL
CLASSIFICATIONS AND LEVELS A & B RECEIVE $2.50

PREMIUM FOR ALL CLASSIFICATIONS......eiviienenonnnnn $ 32.83

POWER EQUIPMENT OPERATORS: CLASS II BALLAST
REGULATOR, BOAT (MATERIAL OR PERSONNEL)(POWERED),
BOILER, BORING MACHINE, COMPRESSOR (COMBINED WITH
AIR TUGGER, AIR PUMP, GUNITE MACHINE, OR SAND
BLASTER), CONCRETE BELT PLACER, CONCRETE SAW,
CONVEYOR, CARRY CRANE, CRUSHING/SCREENING PLANTS,
CURB BUILDER (SELF-PROPELLED), FORKLIFTS (RIDDEN OR
SELF-PROPELLED), FORM LINE MACHINE, GENERATOR (OVER
SKW), GROUT PUMP, HEATERS, HOIST (MONORAIL, ROOF,
ONE DRUM-REGARDLESS OF POWER USED), HUCK MACHINE
(OR SIMILAR), HYDRAULIC JACK (SINGLE OR

MULTIPLE) (POWER DRIVEN), LADAVATOR, MORTAR MIXER,
MULCHING MACHINE, PAVEMENT BREAKER (SELF-PROPELLED
OR RIDDEN), PIN PULLER (POWERED), PIPE CLEANING
MACHINE, PIPE DREAM, POWER BROOM (EXCEPT PUSH
TYPE), PULVERIZER, PUMPS (REGARDLESS OF POWER
USED), ROLLER/COMPACTOR (DIRT), REFRIGERATION
PLANT, ROSS CARRIER (OR SIMILAR), SEEDING MACHINE,
SKID STEER LOADER (OR SIMILAR), SLAB LIFTING
MACHINE (HYDRAULIC), SOIL STABILIZER (PUMP TYPE),
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SPRAY CURE MACHINE (POWER DRIVEN), SIDE DELIVERY
SHOULDER SPREADER (ATTACHMENT), STEAM JENNY (OR
SIMILAR), STONE CRUSHER, STONE SPREADER
(SELF-PROPELLED), SIPHON (STEAM OR AIR), TIE TAMPER
(MULTIPLE HEADS), TRACTOR (WHEN USED FOR
LANDSCAPING, SNAKING, OR HAULING), TRUCK
(WINCH) (WHEN HOISTING AND PLACING), TUBE FINISHER
(C.M.I. AND SIMILAR), TUGGER, WATER BLASTER,
WELDING MACHINE, WELL POINT SYSTEM. GENERAL NOTE:
HAZARDOUS MATERIAL SITES LEVEL C & D RECEIVE $1.00
PER HOUR PREMIUM FOR ALL CLASSIFICATIONS AND LEVELS
A & B RECEIVE $2.50 PREMIUM FOR ALL CLASSIFICATIONS.$ 35.62 24.05
POWER EQUIPMENT OPERATORS: CLASS I ASPHALT PAVER,
ASPHALT ROLLER, ASPHALT PLANT OPERATOR, ATHEY
LOADER, AUGER (TRUCK OR TRACTOR MOUNTED), AUTO
GRADER (C.M.I. AND SIMILAR), BACKHOE (188' AND 360'
SWING), BACK-FILLING MACHINE, BATCH PLANT,
BULLDOZER, CABLE LAYER, CABLEWAY, CAISSON DRILL,
CENTRAL MIX PLANT, COMPACTOR WITH BLADE, CONCRETE
PUMP (ALL TYPES), OVER-HEAD CRANE, CRANE (CRAWLER
OR TRUCK MOUNTED)*, TOWER CRANE (STATIONARY OR
CLIMBING TYPE), ROUGH TERRAIN CRANE**, WAGON CRANE,
CRUSHING AND/OR SCREENING PLANT, DERRICK TRAVELER,
DERRICK (ALL TYPES)(WHEN ASSISTANCE IS NEEDED IT
WILL BE AN OILER OR APPRENTICE), DERRICK BOATS,
DRAGLINE, DRILL (DAVEY OR SIMILAR), DREDGE, DRILL
(WELL AND CORE)(TRUCK OR SKID MOUNTED), ELEVATOR,
EXCAVATING EQUIPMENT (ALL OTHER), FORK LIFT (LULL
OR SIMILAR), FRANKI PILE MACHINE (OR SIMILAR),
GUARD POST DRIVER, GRADALL (ALL TYPES), GRADER,
ELEVATING GRADER, EQUIPMENT GREASER, HELICOPTER,
HELICOPTER HOIST OPERATORS, FRONT END LOADER,
HOIST, HYDRAULIC BOOM TRUCK, JUMBO OPERATOR, KOCAL,
KOEHRING SCOOPER, LOCOMOTIVE, METRO CHIP HARVESTER
(OR SIMILAR), MIX MOBILE, MIXER - PAVER, MUCKING
MACHINE, MULTIPLE BOWL MACHINES, PILE DRIVER (SONIC
OR SIMILAR), SCRAPERS, SHOVELS (POWERED), SLIP FORM
PAVER (C.M.I. AND SIMILAR), SPREADER (CONCRETE,
ASPHALT, OR STONE), TIRE REPAIRMAN (WHEN ASSIGNED
TO A JOBSITE), TOWER MOBILE, TRACTORS (ALL TYPES),
TRENCHER, TUG BOAT, VERMEER SAW, WELDER
(REPAIRMAN), WHIRLEY * CRANES WITH BOOM OR MAST
LENGTH (INCLUDING JIB) 100 FT OR OVER SHALL BE PAID
AN ADDITIONAL $.50 PER HOUR FOR EACH 50-FOOT
INCREMENT OF ADDITIONAL BOOM AND/OR JIB LENGTH) **
ROUGH TERRAIN CRANES WITH BOOM OR MAST LENGTH
(INCLUDING JIB) 181 FT OR OVER SHALL BE PAID AN
ADDITIONAL $.50 PER HOUR FOR EACH 58-FOOT INCREMENT
OF ADDITIONAL BOOM AND/OR JIB LENGTH) NOTE: AN
ADDITIONAL $1.25 PER HOUR (NOT COUNTING BOOM PAY)
SHALL BE PAID FOR ANY CRANE (EXCLUDING OVERHEAD
CRANES) RATED 100 TON OR OVER. GENERAL NOTE:
HAZARDOUS MATERIAL SITES LEVEL C & D RECEIVE $1.00
PER HOUR PREMIUM FOR ALL CLASSIFICATIONS AND LEVELS
A & B RECEIVE $2.50 PREMIUM FOR ALL CLASSIFICATIONS.$ 41.69 24.05

Rates Fringes

TRONWORKER . « v v vt iiii et iiennsnannnnnns FRRRE R . . . $ 38.89 34.54
LABOR613-002 ©1/01/2019

Rates Fringes

LABORERS: GROUP 4 TOXIC OR HAZARDOUS WASTE HANDLING
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LABORER. ..« e vaissnnnnnsonsnsssspessiosssssiahisdass .09 23.12 17.60
LABORERS: GROUP 3 ASBESTOS REMOVAL OR ABATEMENT
LABORER . ¢ttt ittt iiiannneanaaaaassasannnsnnss $ 22.65 17.60

LABORERS: GROUP 2 SKILLED LABORER - WEST BRICK
BUGGY OR SIMILAR (SELF PROPELLED); POWER
WHEELBARROWS AND BUGGIES; WALK BEHIND FORKLIFT OR
SIMILAR (SELF-PROPELLED); DRILL RUNNER; ALL
OPERATORS OF COMPACTING EQUIPMENT; PIPE LAYER;
BURNER; JACKHAMMER MAN - CONCRETE BUSTER; VIBRATOR
OPERATOR; CLAY SPADE AND/OR SIMILAR; GUNNITE
NOZZLEMAN; BLASTER; CONCRETE SAW OPERATOR; HOD
CARRIER; SCAFFOLD BUILDER; AIR TRACK OPERATOR; BELL
AND BOTTOM MAN ON FURNACE AND STACKS; ‘GROUT MACHINE
FEEDER AND PUMP OPERATOR; GUNNITE MACHINE OPERATOR
OR SIMILAR; GUNNITE MACHINE POTMAN OR SIMILAR;
MORTAR MIXER; MORTAR MIXER MACHINE (REGARDLESS OF
POWER USED, INCLUDING STARTING AND STOPPING); WAGON
DRILL OPERATOR; LASER CLEANER; LANCER........... v...$ 22,52 17.60
LABORERS: GROUP 1 COMMON LABORER - BUILDING
LABORER; BRICK REMOVAL FOR ALTERATIONS; CARRYABLE
PUMPS; WEST BRICK BUGGY OR SIMILAR; WALK BEHIND
FORKLIFT OR SIMILAR (NON SELF-PROPELLED); STRIPPER
AND MOVER OF FORMS; TOOLROOM MAN; ALL MATERIAL
CONVEYORS (REGARDLESS OF POWER USED, INCLUDING
STARTING AND STOPPING); POURING OF MORTAR OR
AGGREGATE INTO BLOCKS OF VOIDS......co0cueeeernnvnnnn $ 22.37 17.60

LAB0O@952-004 01/01/2026
Rates Fringes
LANDSCAPING GROUP 3 LANDSCAPE TRACTOR OPERATOR TO
OPERATE SMALL INDUSTRIAL RUBBER TIRE TRACTOR
EQUIPPED WITH FRONT END LOADER AND BACKHOE
ATTACHMENT OR A SKID LOADER WITH LANDSCAPE
ATTACHMENTS USED FOR THE SOLE PURPOSE OF LANDSCAPE
WORK INCLUDING SOIL SPREADING, UNLOADING AND
LOADING OF MATERIALS AND SUCH OTHER LANDSCAPING
WORK BUT NOT FOR HEAVY AND HIGHWAY CONSTRUCTION
WORK. . iovinnnnnnnnnnns ol e T S R e e e T T $ 27.09 19.03
LANDSCAPING GROUP 2 SKILLED LANDSCAPE LABORER TO
PLANT ALL TYPES OF TREES AND SHRUBS WITHOUT DIRECT
SUPERVISION......cvvunun P O o P o T S S e $ 26.79 19.03
LANDSCAPING GROUP 1 LANDSCAPE LABORER TO INCLUDE
GENERAL LANDSCAPING WORK AND THE DRIVING OF TRUCKS
FOR THE DISTRIBUTION OF MATERIALS ON THE JOB SITE
BUT NOT TO INCLUDE TRUCKS USED TO TRANSPORT
SUPPLIES TO THE JOB ... iiiieinineninennsnnas — 1 RV 19.03

Rates Fringes
PAINTER: BRUSH & ROLLER........... 5506 T ST TR = » $ 30.56 23.72
PAINOO57-005 06/01/2023
Rates Fringes
DRYWALL FINISHER/TAPER....... e m A aaae o o o o $ 32.39 23.26
PAINO751-001 ©9/01/2023
Rates Fringes
GLAZIER. . .iit vt iiiiniinsansnsnannsans S N $ 35.65 29.73

PLAS©526-007 ©€6/01/2021
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Rates
CEMENT MASON/CONCRETE FINISHER......... e eeieaaeeae $ 31.77
PLUM@O27-0082 86/01/2023
Rates
PLUMBER. s vt vttt teeeennnennonnensosnnsns cimimse pimpmmimSES 0 o $ 48.65
PLUM@449-001 06/01/2025
Rates
PIPEFITTER. « . vomms s sin s sia o ole s s e e s ssmnes e .$ 50.20
ROOFP037-001 12/01/2025
Rates
ROOFER . .ttt teteeenennanenannsnsanns e RS B $ 41.21
SFPAG542-001 07/01/2024
Rates
SPRINKLER FITTER......... et aelE e S SRR - - $ 45.08
SHEE@912-002 07/01/2022
Rates
SHEET METAL WORKER......... e eeaeeeaieasaaaean ....$ 39.50
TEAMOR40-0807 01/01/2026
Rates

TRUCK DRIVERS: GROUP 2 SPECIALTY VEHICLES; HEAVY
EQUIPMENT WHOSE CAPACITY EXCEEDS THAT FOR WHICH
STATE LICENSES ARE ISSUED SPECIFICALLY REFERS TO
UNITS IN EXCESS OF EIGHT (8) FEET WIDTH (SUCH AS
EUCLIDS, ATLEY WAGON, PAYLODER, TOURNAWAGONS, AND
SIMILAR EQUIPMENT WHEN NOT SELF LOADED); TAR AND
ASPHALT DISTRIBUTORS TRUCKS, HEAVY DUTY TRAILER,
SUCH AS LOW BOY, HIGH BOY FOOTNOTES: A.
HAZARDOUS/TOXIC WASTE MATERIAL/WORK LEVEL A & B
RECEIVE ADDITIONAL $2.50 PER HOUR ABOVE
CLASSIFICATION RATE B. HAZARDOUS/TOXIC WASTE
MATERIALS/WORK LEVEL C & D RECEIVE $1.00 PER HOUR
ABOVE CLASSIFICATION........ ceess e sas s e cesesae..$ 38.39
TRUCK DRIVERS: GROUP 1 SINGLE AXLE (2 AXLES
INCLUDING STEERING AXLE); INCLUDES PARTSMAN AND
WAREHOUEMAN. TANDEM - TRI-AXLE - SEMI-TRACTOR
TRAILER (COMBINATION) (3 AXLES OR MORE INCLUDING
STEERING AXLE) FOOTNOTES: A. HAZARDOUS/TOXIC
WASTE MATERIAL/WORK LEVEL A & B RECEIVE ADDITIONAL
$2.50 PER HOUR ABOVE CLASSIFICATION RATE B.
HAZARDOUS/TOXIC WASTE MATERIALS/WORK LEVEL C & D
RECEIVE $1.00 PER HOUR ABOVE CLASSIFICATION......... $ 37.93

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EQ, the contractor must provide
employees with 1 hour of paid sick leave for every 3@ hours

https://sam.gov/wage-determination/PA20260001/5
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they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts subject

to the Davis-Bacon Act that were awarded on or between January 1,

2015 and January 29, 2022, and that have not been renewed or

extended on or after January 30, 2022. Executive Order 13658 does

not apply to contracts subject only to the Davis-Bacon Related Acts
regardless of when they were awarded. If a contract is subject to
Executive Order 13658, the contractor must pay all covered workers

at least $13.65 per hour (or the applicable wage rate listed on this
wage determination, if it is higher) for all hours spent performing on
the contract from May 11, 2826, through December 31, 2026. The
applicable Executive Order minimum wage rate will be adjusted annually.
Additional information on contractor requirements and worker
protections under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
OSU@, QUAVGY, ©SA@, or @SCQ denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 8198. The next
number, 085 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates

in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
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the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 91/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0910 in the example, is an internal number
used in producing the wage determination. The date, ©1/81/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The @SU€@ identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-8@7
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2822 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

©SU@ wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The @SA@ identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007
91/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, @807 in the example, is an
internal number used in producing the wage determination.
The date, 91/03/2024 in the example, reflects the date on which
the classifications and rates under the @SA€@ identifier took
effect under state law in the state from which the rates were
adopted.
WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can
be:
a) a survey underlying a wage determination
b) an existing published wage determination
¢) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination
On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:
Branch of Wage Surveys
Wage and Hour Division
U.S. Department of Labor
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200 Constitution Avenue, N.W.

Washington, DC 20210
Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 202160.

END OF GENERAL DECISION
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